



CBS Corporation

Environmental Remediation
PNC Center
20 Stanwix Street, 10th Floor
Pittsburgh, PA 15222

Via Electronic and First-Class Mail

July 8, 2016

Ms. Cathy Amoroso
Senior Remedial Project Manager
U. S. Environmental Protection Agency, Region 4
Restoration and Site Evaluation Branch
Superfund Division
61 Forsyth Street, S.W.
Atlanta, GA 30303-8960

Re: Quarterly Progress Report, Triangle Pacific Site, Elizabeth City, North Carolina

Dear Ms. Amoroso:

CBS Corporation and Armstrong Wood Products, Inc. (collectively the “Respondents”)¹ submit this quarterly progress report to the U.S. Environmental Protection Agency (EPA), Region 4, pursuant to Paragraph IX.E of the Administrative Order by Consent, EPA Docket No. 00-17-C, entered March 22, 2000 (the “Consent Order”). This report presents a summary of Respondents’ activities in connection with the remedial investigation and feasibility study (RI/FS) for the Triangle Pacific Corporation Site (the “Site”) during the period of April 1 through June 30, 2016.

1. ACTIONS TAKEN DURING PREVIOUS QUARTER TO ACHIEVE COMPLIANCE WITH CONSENT ORDER

- A. On April 13, 2016, the Respondents submitted the progress report for the first quarter of 2016 to EPA and the North Carolina Department of Environmental Quality (NCDEQ).²

¹ Viacom Inc., a Delaware corporation, was renamed CBS Corporation in 2005 and is the successor to CBS Corporation, a Pennsylvania corporation, that was signatory to the Consent Order. Armstrong Wood Products, Inc. is the corporate successor to Triangle-Pacific Corporation.

² The North Carolina Department of Natural Resources has been renamed the North Carolina Department of Environmental Quality.

2. RESULTS OF SAMPLING AND TESTS AND OTHER DATA

- A. The sampling data from Site investigations have been compiled, validated, and submitted electronically for incorporation into the EPA DART 4 database.

3. PLANS AND PROCEDURES

- A. The Respondents submitted no plans or procedures during the reporting period.

4. ACTIONS PROJECTED FOR NEXT QUARTER

- A. The Respondents are awaiting final EPA approval of the revised Draft RI Report, Human Health Risk Assessment (HHRA), and Baseline Environmental Risk Assessment (BERA). Subsequent activities will depend on the timing of that approval.

5. PROGRESS AND SCHEDULE REPORT

- A. On September 22, 2014, O'Brien & Gere, on behalf of the Respondents, submitted to EPA and NCDEQ an updated schedule for completing the RI, HHRA, and BERA. The schedule for the subsequent preparation and submittal of the draft FS Report has not yet been established and will be developed with EPA following approval of the RI and risk assessment reports.

- B. The Respondents encountered no unresolved delays in the reporting period.

We trust that this submittal satisfies your requirements at this time. If you have questions regarding this progress report or related project issues, please contact me at (704) 246-7266 or by email at lbrausch@brauschenv.com.

Respectfully submitted,



Leo M. Brausch
Consultant/Project Engineer
Environmental Remediation

LMB:

Ms. Cathy Amoroso

July 8, 2016

Page 3

cc (via electronic mail):

J. A. Ackiewicz

B. A. Barnett, Esquire

L. Barr, USDOJ/ENRD

Gwen Bivins, EPA Office of Regional Counsel

M. S. Hall

D. B. Mattison, NCDEQ

M. Morrison, Esquire

W. D. Wall, Esquire