



April 8, 2016

via email: [Thornton.Hilary@epamail.epa.gov](mailto:Thornton.Hilary@epamail.epa.gov)

Mr. Hilary M. Thornton  
US EPA Region 4  
Superfund SRSEB  
61 Forsyth Street SW  
Atlanta, GA 30303

**RE: MONTHLY STATUS REPORT, MARCH 2016  
Ward Transformer OU1 Superfund Site  
Raleigh, North Carolina**

Dear Mr. Thornton:

This monthly status report is being submitted on behalf of the Complying Parties in accordance with Paragraph XIV.A of the UAO.

The monthly summary is as follows:

a) Actions taken to comply with the UAO

1. The Complying Parties continued with implementation of the Phase II PDI activities in accordance with the Phase II PDI Work Plan and the *Response to NCDENR Technical Comments on the Phase II Pre-Design Investigation Work Plan for the Ward Transformer OU1 Superfund Site* (URS, April 2014). Phase II PDI activities completed to date include baseline sedimentation testing/analysis, quarterly sedimentation trap sampling, initial sediment and floodplain soil collection, an endangered mussels survey and issuance of related survey report, baseline fish tissue sampling, submittal to and approval by EPA of the *Phase II PDI Initial Sampling Report and Delineation Refinement Sampling Plan*, and implementation of the *Delineation Refinement Sampling Plan*. The Complying Parties submitted a memorandum to EPA updating the status of the delineation refinement sampling and requesting concurrence to proceed with limited supplemental sampling as part of the delineation refinement effort.

b) Results of sampling and tests and other data received by performing parties.

1. Delineation refinement sampling analytical results have been received and are being validated and evaluated.

c) Deliverables completed in the previous month.

1. None to report.

URS Corporation – North Carolina  
1600 Perimeter Park Drive, Suite 400  
Morrisville, NC 27560  
Tel: 919-461-1100  
Fax: 919-46-1415



Mr. Hilary M. Thornton  
April 8, 2016  
Page 2

- d) Actions, data collection, and plans scheduled for the next month and other information relating to progress of the work
1. Continue implementation of the Phase II PDI activities, including delineation refinement sampling and associated efforts.
- e) Unresolved problems/delays encountered or anticipated, potential solutions, and efforts made to mitigate delays.
1. Executed access agreement received from RDU in September 2015.
- f) Modifications to work plans or schedule
1. Overall project schedule impacted by delay in access to RDU property.

Complying Parties

- City of Dover
- Environmental Protection Services, Inc.
- Four County Electric Membership Corporation
- Akers National Roll Company
- North Georgia Electric Membership Corporation
- Owen Electric Steel Company of South Carolina
- Southern Maryland Electric Cooperative, Inc.
- Imerys Fused Minerals Greeneville, Inc. (f/k/a Tennessee Electro Minerals, Inc.)
- The University of North Carolina at Chapel Hill
- Union Carbide Corporation
- General Electric Company
- Erachem Comilog
- Carr & Duff, Inc.

If you would like to discuss any of the matters addressed in this progress report, please contact the undersigned at (919) 461-1290.

Sincerely,

**URS Corporation - North Carolina**



Mr. Hilary M. Thornton  
April 8, 2016  
Page 3

A. Brett Berra, PE  
Project Coordinator

cc: N. Testerman, NCDENR  
OU1 Complying Parties