From: Steve Garrison
To: Drummond, Jaclynne;
Subject: RE: Request for Consideration of Variation of Schedule to Initiate Well Source Work
Date: Friday, January 22, 2010 2:44:07 PM

Will do. Thank you,

- Steve

From: Drummond, Jaclynne [mailto:jaclynne.drummond@ncdenr.gov]
Sent: Friday, January 22, 2010 2:30 PM
To: Steve Garrison
Cc: 'Jim Huff'; Poindexter, Mark
Subject: RE: Request for Consideration of Variation of Schedule to Initiate Well Source Work

Based upon our conversation yesterday and your 1/21/10 email, your request to delay the approved project at the Edwards property is granted. Please keep me informed when the project does begin. Thank you for your anticipated cooperation with this matter.
Jackie

Jaclynne Drummond
Compliance Hydrogeologist
NC Department of Environment and Natural Resources
Division of Waste Management – Solid Waste Section
1646 Mail Service Center
Raleigh, NC 27699-1646
919-508-8500, Fax 919-733-4810
http://wastenotnc.org/swhome

E-mail correspondence to and from this address may be subject to the North Carolina Public Records Law and may be disclosed to third parties.
New email address is jaclynne.drummond@ncdenr.gov

From: Steve Garrison [mailto:sgarrison@madisoncountync.org]
Sent: Thursday, January 21, 2010 4:09 PM
To: Drummond, Jaclynne
Cc: 'Jim Huff'
Subject: Request for Consideration of Variation of Schedule to Initiate Well Source Work

Ms. Drummond,

Thank you for your call back this afternoon. As I indicated to you verbally, Madison County Solid Waste is requesting permission to temporarily delay initiating our Edwards well contaminant source/avenue project. Madison County Solid Waste Director Jim Huff organized a meeting yesterday that included Mr. and Mrs. Edwards, Joel Lenk from Altamont, Health Department Director Carolyn Moser, Environmental Health Specialist Doug McVey and me to respond to any questions and concerns the Edwards have.

Madison County has suffered excessive amounts of snow, ice and rain since the week before Christmas, which was severe enough to require a request for a State and Federal declaration of disaster. This week marks the first week since the first of December that temperatures in this area have been consistently above 40 degrees. The Edwards property is located on the side of a hill with a long, dirt and gravel driveway. We concur with the home owners contention that hauling the trucks and equipment scheduled for use on this project would cause significant damage to their property and driveway.

It is our understanding that the project was to begin this week. Altamont mobilized their equipment and were prepared to begin the project this week but now It is our desire to honor the Edwards request to delay this project in favor of a suitable day in the coming weeks. The 10 day forecast does include some rain/snow events but the temperatures are expected to be in the 40's and 50's.

Your consideration of our request is appreciated. Please advise if you have any questions. Thank you,

Steve Garrison, County Manager
Madison County
P.O. Box 579
Marshall, NC 28753
(828) 649-2854 ext. 229
fax: (828) 649-1021
www.MadisonCountyNC.org