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Meeting Agenda 
Project: Brickhaven #2 Tract “A” Structural Fill Mine Reclamation Permit No. 1910 

Subject: Preconstruction Conference 

Date: Tuesday, June 30, 2015 

Location: Brickhaven Mine Site, Moncure NC  

 

 Topic Facilitator 
1.  Welcome/Attendance Charah 
2.  Safety Moment Charah 
3.  Contact Information and Correspondence Format HDR 
4.  Permit Review and Discussion 

1) Structural Fill Permit 
2) Mining Permit 
3) Pending Supplemental Information: Rail Access Point, Interface Friction 

Field Data 

DENR/HDR 

5.  Construction Schedule Charah 
6.  Certification Report Schedule and Review Process HDR/DENR 
7.  Action Item List HDR 
8.  Miscellaneous All 
9.  Site Tour All 
10.    
11.    
12.    
13.    
14.    
15.    
16.    
 

lfrost
New Stamp
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Meeting Minutes 
Project: Brickhaven #2 Tract “A” Structural Fill Mine Reclamation Permit No. 1910 

Subject: Preconstruction Conference 

Date: Thursday, July 02, 2015 

Location: Brickhaven Mine Site, Moncure, NC  

 

Meeting Summary 

A preconstruction conference for the Brickhaven project was held at the project site on June 30, 2015.  
The meeting convened shortly after 1:00 PM to discuss the project relative to the DENR Division of Waste 
Management Solid Waste Section Permit No. 1910 issued June 5, 2015.  Representatives were present 
from DENR, Green Meadow/Charah, Duke Energy, and HDR.  

 Topic Facilitator 
1.  Welcome/Attendance 

Charah staff welcomed the group and attendees introduced themselves.  
Charah 
 

2.  Safety Moment 
Charah staff conducted a safety moment and advised of key safety aspects 
of the site and surroundings.  

Charah 

3.  Contact Information and Correspondence Format 
a. HDR staff led a discussion of key contacts and roles and 

responsibilities related to the project. Refer to the attached 
document entitled Contact Information. 

b. DENR requested that any questions regarding the permit design be 
directed through HDR since they are the certifying engineer. 

c. DENR (L. Frost) asked that meetings be scheduled as far in 
advance as possible and requested two weeks. 

d. It was agreed that weekly coordination calls would be established 
to discuss project progress.  

e. It was confirmed that for construction related submittals to DENR, 
an electronic copy would be sent to L. Frost for dissemination 
within DENR and one hard copy would be sent to E. Mussler in 
Raleigh for file records. 

HDR 

4.  Permit Review and Discussion 
1) Structural Fill Permit 

a. DENR staff led a discussion of key aspects of the Structural Fill 
permit including general conditions, conditions of construction, and 
conditions of operations.  

b. L. Frost inquired as to which of the approved liner systems would 
be utilized. HDR confirmed that the system selected was the 18-
inches of 1 x 10-5 clay with geosynthetic clay liner.  HDR also 
confirmed that Chesapeake Containments Systems (Chesapeake) 
would be installing the synthetic liner using GSE product.  

c. Attention was directed to condition of operation No. 28 which 
requires a response within 90 days of issuance of the permit 
related to threatened and endangered species and provision of a 
coal ash transportation plan. 

d. DENR clarified that regarding condition of operation No. 7, it is 

DENR/HDR 
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generally acceptable that the initial groundwater sample be 
obtained (but analytical results not necessarily available) prior to 
placement of ash.  

e. E. Mussler confirmed that he understood everything was in place 
related to Financial Assurance for the project.  

2) Mining Permit 
a. The mining permit was not specifically discussed, other that to 

acknowledge that the structural fill and mining permits work 
together and should be cross referenced during execution of the 
project.  

3) Pending Supplemental Information: Rail Access Point, Interface Friction 
Field Data 
a. HDR advised of pending supplemental information that would be 

compiled and submitted to DENR related to the rail access point 
and updated interface friction data obtained from recent laboratory 
testing.  

b. L. Frost explained that submittal information should come to him in 
the form of a cover letter followed by pertinent submittal data, and 
that he would work to expedite review by following with a request 
for additional information or approval of the submittal.  

5.  Construction Schedule 
a. Charah staff (M. Winfree) discussed the ongoing work and 

explained that an updated schedule is being prepared at this time.  
b. H. Thomas (Duke) requested that the schedule include appropriate 

review milestones. 

Charah 

6.  Certification Report Schedule and Review Process 
a. HDR explained the intent to submit elements of the Certification 

Report as information becomes available (i.e., subgrade, clay, liner) 
to expedite review and approval.  It was agreed that this is an 
acceptable procedure.  HDR and Charah will define submittal 
components as work proceeds.  

HDR/DENR 

7.  Action Item List 
a. Schedule weekly calls with DENR 
b. Establish schedule for on site meetings 
c. Submit supplemental data (rail access point, interface friction)  

 
HDR/Charah 
HDR/Charah 
HDR 

8.  Miscellaneous 
a. None 

All 

9.  Site Tour 
a. The meeting was adjourned at approximately 2:00 PM and a site 

tour was conducted by Charah staff.  

All 
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Name Representing Email 

Joe Readling HDR joe.readling@hdrinc.com 

Shawn McKee NCDENR - Solid Waste shawn.mckee@ncdenr.gov 

Ed Mussler NCDENR - Solid Waste ed.mussler@ncdenr.gov 

Shannon Aufman NCDENR - Solid Waste shannon.aufman@ncdenr.gov 

Zach Clayton Milestone / Charah zach@milestone.works 

John Murray NCDENR - Solid Waste john.murray@ncdenr.gov 

Elizabeth Werner NCDENR - Solid Waste elizabeth.werner@ncdenr.gov 

Harley Thomas Duke Energy harley.thomas@duke-energy.com 

Scott Sewell Charah ssewell@charah.com 

Glenn Amey Charah gamey@charah.com 

Dan McIntire Charah dmcintire@charah.com 
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Name Representing Email 

Thor Wright Duke Energy thor.wright@duke-energy.com 

Jacob Buda Charah jbuda@charah.com 

Mike Plummer HDR michael.plummer@hdrinc.com 

Mike Batten HDR michael.batten@hdrinc.com 

Larry Frost NCDENR - Solid Waste larry.frost@ncdenr.gov 

Michael Stringer Duke Energy michael.stringer@duke-energy.com 

Erik West Charah ewest@charah.com 

Matt Winfree Charah mwinfree@charah.com 

Jeff Howell Charah jhowell@charah.com 
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Contact Information 
Project: Brickhaven #2 Tract “A” Structural Fill Mine Reclamation Permit No. 1910 

Date: Monday, July 06, 2015 

Location: Brickhaven Mine Site, Moncure, NC  

 
Permitting Agency: NCDENR Division of Waste Management, Solid Waste Section 
Div. of Waste Management, NCDENR 
PO Box: 1646 Mail Service Center, Raleigh, NC 27699 (Mussler, Werner) 
Street Address:  217 W. Jones St., Raleigh, NC 27603 (Mussler, Werner) 
Asheville Office:  2090 U.S. Highway 70, Swannanoa, NC 28778 (Frost) 
 
Title Name Phone/Email 
Supervisor, Permitting Branch 
 

Ed Mussler, PE (P) 919.707.8281 
(M) 919.605.1147 
ed.mussler@ncdenr.gov 

Hydrogeologist, Permitting Branch Elizabeth Werner (P) 919.707.8253 
(M) 919.880.3147 
elizabeth.werner@ncdenr.gov 

Environmental Engineer, Permitting 
Branch  
Primary Contact for all DENR 
communications 

Larry Frost (P) 828.296.4704 
(M) 919.608.3523 
larry.frost@ncdenr.gov 

Environmental Senior Specialist Shawn McKee (P) 919.707.8284 
(M) 919.628.7343  
shawn.McKee@ncdenr.gov 
 

 
 
Permittee/Contractor/Owner: Charah, Inc. 
Brickhaven Site Physical and Mailing Address:  1271 Moncure-Flatwood Road, Moncure, NC27559 
Green Meadow and Charah Corporate Address: 12601 Plantside Drive, Louisville, KY 40299 
 
Title Name Phone/Email 
President 
Green Meadow and Charah 
Official DENR correspondence contact  
 

Charles Price (P) 502.245.1353  
cprice@charah.com 
 

Senior Construction Manager 
Primary Site Contact and Secondary 
DENR Contact 
 

Matt Winfree (M) 919.730.3600 
mwinfree@charah.com 
 

Engineering Manager 
Secondary Site and Primary DENR 
Contact 

Glenn Amey, PG (P) 704.231.2202 
(M) 502.552.8308 
gamey@charah.com 
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Engineer: HDR 
440 S. Church Street, Suite 1000, Charlotte, NC 28202 (Plummer, Readling) 
555 Fayetteville Street, Suite 900, Raleigh, NC 27601 (Batten, Mitchell) 
 
Title Name Phone/Email 
Primary Contact 
Project Manager/Certifying Engineer 

Mike Plummer, PE (P) 704.338.6843 
(M) 704.578.4031 
Michael.Plummer@hdrinc.com 

Secondary Contact 
Project Principal 

Joe Readling, PE (P) 704.338.6717 
(M) 704.604.8181 
Joe.Readling@hdrinc.com 

Field Contact 
Project Engineer 

Mike Batten, PE (P) 919.232.6675 
(M) 252.670.9506 
Michael.Batten@hdrinc.com 

Field Contact 
Resident Project Representative 

Scott Mitchell (M) 919.324.2371 
Scott.Mitchell@hdrinc.com 
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