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Seaboard	
  Chemical	
  Corporation	
  and	
  Riverdale	
  Drive	
  Landfill	
  
Quarterly	
  Remedial	
  Action	
  Construction	
  Progress	
  Report	
  

May	
  5,	
  2015	
  

Mr.	
  Larry	
  Stanley	
  
North	
  Carolina	
  Department	
  of	
  Environment	
  and	
  Natural	
  Resources	
  
Division	
  of	
  Waste	
  Management	
  
1646	
  Mail	
  Service	
  Center	
  
Raleigh,	
  North	
  Carolina	
  27699-­‐1646	
  

Re:	
   Quarterly	
  Remedial	
  Action	
  Construction	
  Progress	
  Report,	
  1st	
  Quarter	
  2015,	
  Seaboard	
  
Chemical	
  Corp.	
  and	
  Riverdale	
  Drive	
  Landfill	
  Site,	
  Jamestown,	
  North	
  Carolina	
  

Dear	
  Mr.	
  Stanley:	
  

Seaboard	
  Group	
  II	
  and	
  the	
  City	
  of	
  High	
  Point,	
  NC	
  (hereinafter	
  the	
  “Parties”)	
  provide	
  this	
  1st	
  
quarter	
  2015	
  Remedial	
  Action	
  Construction	
  Progress	
  Report	
  for	
  the	
  former	
  Seaboard	
  Chemical	
  
Corporation	
  facility	
  (SCC)	
  and	
  closed	
  Riverdale	
  Drive	
  Landfill	
  (Landfill)	
  located	
  in	
  Jamestown,	
  NC	
  
(collectively	
  hereinafter	
  referred	
  to	
  as	
  the	
  “Site”).	
  

The	
  Remedial	
  Action	
  Pre-­‐Construction	
  Report	
  for	
  the	
  physical	
  treatment	
  systems	
  was	
  
submitted	
  to	
  North	
  Carolina	
  Department	
  of	
  Environment	
  and	
  Natural	
  Resources	
  (NCDENR)	
  on	
  
December	
  28,	
  2009.	
  The	
  report	
  was	
  subsequently	
  approved	
  by	
  NCDENR	
  on	
  March	
  22,	
  2010.	
  
Although	
  the	
  Natural	
  Treatment	
  Systems	
  Remedial	
  Action	
  Pre-­‐Construction	
  Report	
  has	
  not	
  
been	
  formally	
  approved	
  by	
  NCDENR,	
  it	
  was	
  submitted	
  on	
  October	
  25,	
  2010,	
  and	
  the	
  Parties	
  
have	
  included	
  comments	
  on	
  activities	
  associated	
  with	
  that	
  process	
  in	
  this	
  report	
  as	
  well.	
  
Collectively	
  these	
  reports	
  are	
  referred	
  to	
  herein	
  as	
  the	
  “Pre-­‐construction	
  Report.”	
  

Remedial	
  Construction	
  Work	
  Performed	
  since	
  the	
  Last	
  Quarterly	
  Progress	
  Report	
  

A	
  quarterly	
  Remedial	
  Action	
  Construction	
  Progress	
  Report	
  was	
  submitted	
  to	
  NCDENR	
  in	
  January	
  
2015	
  updating	
  progress	
  at	
  the	
  Site	
  through	
  the	
  end	
  of	
  December	
  2014.	
  That	
  report	
  reflected	
  
that	
  all	
  major	
  construction	
  tasks	
  had	
  been	
  completed	
  and	
  the	
  system	
  was	
  undergoing	
  pre-­‐
operational	
  testing.	
  The	
  activities	
  conducted	
  since	
  that	
  report	
  involve	
  the	
  completion	
  of	
  the	
  
installation	
  of	
  chemical	
  feed	
  equipment	
  needed	
  to	
  implement	
  the	
  modified	
  chemical	
  treatment	
  
requirements	
  reflected	
  in	
  the	
  last	
  report.	
  Those	
  tasks	
  were	
  completed	
  during	
  the	
  1st	
  quarter	
  of	
  
2015,	
  and	
  the	
  system	
  has	
  resumed	
  pre-­‐operational	
  testing.	
  Technical	
  Memoranda	
  numbers	
  E-­‐4,	
  
E-­‐5,	
  E-­‐6,	
  E-­‐7,	
  E-­‐8,	
  and	
  E-­‐9	
  explain	
  in	
  some	
  detail	
  the	
  difficulties	
  that	
  have	
  been	
  experienced	
  
during	
  the	
  construction	
  and	
  startup	
  of	
  this	
  system.	
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Significant	
  Potential	
  Future	
  Requirements	
  

MONITORING	
  WELL	
  ABANDONMENT	
  

The	
  Project	
  Managers	
  submitted	
  Technical	
  Memorandum	
  E-­‐1	
  dated	
  January	
  4,	
  2011	
  identifying	
  
a	
  portion	
  of	
  the	
  monitoring	
  wells	
  at	
  the	
  Site	
  that	
  are	
  no	
  longer	
  necessary	
  and	
  requested	
  
permission	
  to	
  plug	
  and	
  abandon	
  them.	
  NCDENR	
  verbally	
  approved	
  the	
  well	
  abandonment	
  in	
  
March	
  2011,	
  and	
  the	
  Project	
  Managers	
  originally	
  intended	
  to	
  perform	
  this	
  work	
  during	
  2013,	
  in	
  
conjunction	
  with	
  the	
  annual	
  monitoring	
  work.	
  However,	
  because	
  of	
  the	
  effect	
  of	
  the	
  PW-­‐
6I/PW-­‐6D	
  well	
  casing	
  problem	
  the	
  Project	
  Managers	
  elected	
  to	
  delay	
  the	
  monitoring	
  well	
  
abandonment	
  until	
  after	
  that	
  problem	
  is	
  resolved.	
  In	
  addition,	
  there	
  are	
  several	
  additional	
  wells	
  
at	
  the	
  Site	
  that	
  are	
  not	
  intended	
  to	
  be	
  monitored,	
  gauged,	
  or	
  maintained	
  and	
  have	
  not	
  been	
  an	
  
active	
  part	
  of	
  the	
  Site	
  remedial	
  monitoring	
  program.	
  The	
  Project	
  Managers	
  are	
  in	
  the	
  process	
  of	
  
identifying	
  those	
  wells	
  by	
  conducting	
  a	
  complete	
  Site	
  well	
  survey	
  of	
  all	
  wells.	
  Once	
  complete,	
  
the	
  Project	
  Managers	
  will	
  submit	
  additional	
  wells	
  to	
  NCDENR	
  for	
  approval	
  for	
  abandonment.	
  At	
  
the	
  request	
  of	
  NCDENR,	
  the	
  potable	
  water	
  well	
  in	
  the	
  front	
  area	
  of	
  the	
  Landfill	
  will	
  also	
  be	
  
plugged	
  and	
  abandoned	
  at	
  that	
  time.	
  The	
  Project	
  Managers	
  intend	
  to	
  update	
  the	
  list	
  of	
  
monitoring	
  wells	
  to	
  be	
  abandoned	
  during	
  the	
  2nd	
  quarter	
  of	
  2015.	
  The	
  replacement	
  wells	
  for	
  
PW-­‐6I	
  and	
  PW-­‐6D	
  have	
  been	
  installed.	
  

Summary	
  

The	
  remedial	
  system	
  startup	
  has	
  fallen	
  behind	
  schedule	
  based	
  upon	
  the	
  original	
  Statement	
  of	
  
Work	
  included	
  in	
  RASA.	
  The	
  delays	
  were	
  caused	
  by	
  the	
  failure	
  of	
  the	
  AOP+	
  system	
  
manufacturer,	
  Purifics	
  ES,	
  Inc.,	
  to	
  manufacture,	
  deliver	
  and	
  install	
  a	
  fully	
  tested	
  and	
  operational	
  
system	
  without	
  defects	
  as	
  required	
  by	
  its	
  contract	
  with	
  the	
  Parties.	
  However,	
  significant	
  
progress	
  has	
  been	
  made.	
  At	
  this	
  time,	
  the	
  system	
  construction	
  and	
  	
  items	
  required	
  for	
  startup	
  
are	
  complete.	
  	
  

Please	
  contact	
  Mr.	
  Gary	
  D.	
  Babb,	
  P.G.	
  (919-­‐325-­‐0696)	
  or	
  James	
  C.	
  LaRue	
  (210-­‐263-­‐7580)	
  if	
  there	
  
are	
  any	
  questions	
  or	
  comments.	
  	
  

Communications	
  via	
  electronic	
  mail	
  should	
  be	
  directed	
  to	
  gbabb@nc.rr.com	
  and	
  
jlarue@swenv.com.	
  

Respectfully,	
  

Seaboard	
  Group	
  II	
  and	
  City	
  of	
  High	
  Point	
  

	
   	
  
James	
  C.	
  LaRue	
  
Seaboard	
  Group	
  II	
  

Gary	
  D.	
  Babb,	
  P.G.	
  
City	
  of	
  High	
  Point	
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cc	
   	
   Amos	
  Dawson,	
  Esq.	
  Seaboard	
  Group	
  II	
  Counsel	
  
	
   Steve	
  Earp,	
  Esq.	
  City	
  of	
  High	
  Point	
  Counsel	
  
	
   Terry	
  Hauk	
  -­‐	
  City	
  of	
  High	
  Point	
  
	
   Randy	
  Smith	
  -­‐	
  Seaboard	
  Group	
  II	
  Financial	
  Trustee	
  
	
   Dave	
  Nutt,	
  Esq.	
  -­‐	
  Seaboard	
  Group	
  II	
  Trustee	
  
	
   Steve	
  Anastos,	
  -­‐	
  Seaboard	
  Group	
  II	
  Trustee	
  
	
   Jeffrey	
  Moore,	
  -­‐	
  City	
  of	
  High	
  Point	
  Trustee	
  
	
   Jackie	
  Drummond	
  –	
  NCDENR	
  Solid	
  Waste	
  Section	
  


