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June 7, 2016 

 

Ms. Beverly Stepter 
U.S. Environmental Protection Agency 
Region IV 
61 Forsyth Street, SW 
Atlanta, GA 30303-8960 
  

Subject: Monthly Report for Activities Performed in May 2016 
 JFD Electronics/Channel Master NPL Site, Oxford, North Carolina 
  

Dear Ms. Stepter,  

On behalf of JFD Electronics Corporation and CMSS, Inc., AECOM Technical Services of North 
Carolina, Inc. (AECOM) is submitting the monthly status report for the above referenced facility.  
Should you have questions or require additional information, please contact Nanjun Shetty at (919) 
461-1426 or William Doucette at (919) 780-8058. 

Yours sincerely,  

  

 
Nanjun V. Shetty, P.E. William H. Doucette, Jr., Ph.D., L.G. 
Project Manager  Project Coordinator for the Responsible 
  Parties 
  

 
Copy: 

S. Kempf, Unimax Corporation 
Darrel Jackson, Avnet, Inc.  
S. Earp, Smith Moore Leatherwood 
D. Mattison, NCDENR 
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JFD Electronics/Channel Master NPL Site 
Oxford, North Carolina 

Prepared by:  Nanjun Shetty, P.E. – Project Manager, June 7, 2016 

Activities in May 2016 

Groundwater Remedial Action Implementation 

 AECOM personnel performed the routine operation and maintenance of the groundwater 
remediation system on May 13, 2016. The system was operating normally.   

 AECOM preparing groundwater capture zone evaluation modeling for the Site.     

 AECOM preparing a site assessment report of data collected from the additional 
investigations at the site. 

Activities Planned for June through August 2016 

 The current schedule for various tasks is summarized below:  

 

 

Planned Schedule

(as of 6/6/16)

Monthly O&M June 2016

Submit a letter to EPA requesting withdrawal of Institution Controls  June 2016

Prepare April 2016 Semi‐Annual Groundwater Report July 2016

Meet  with EPA and its contractor (Black and Veach) for the Cristex 

site investigation to discuss management of the comingled plume
June/July 2016

Analyze groundwater from selected wells for 1,4 dioxane as part of 

the October 2016 semi‐annual groundwater monitoring event
October 2016

Complete capture zone modeling June 2016

Risk evaluation of free‐cyanide and hexavalent chromium in sludge 

drying bed areas
June/July 2016

Evaluation of Existing Remedy and Potential Modifications July/August 2016

Final Report August/September 2016

Task Description


