
Task Name Duration Start Finish

Salvage and Permitting 20 days Mon 3/7/16 Fri 4/1/16

Friable Abatement 20 days Mon 4/4/16 Fri 4/29/16

Building Demo 50 days Mon 5/2/16 Fri 7/8/16

Slab Demo 1st Floor 10 days Mon 6/27/16 Fri 7/8/16

Slab on Grade Basement 10 days Mon 7/11/16 Fri 7/22/16

Slab on Grade Chemical Storage 5 days Mon 7/25/16 Fri 7/29/16

Grading 10 days Mon 8/1/16 Fri 8/12/16
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AVX Project Schedule


