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September 11, 2016 

 

Ms. Beverly Stepter 
U.S. Environmental Protection Agency 
Region IV 
61 Forsyth Street, SW 
Atlanta, GA 30303-8960 
  

Subject: Monthly Report for Activities Performed in August 2016 
 JFD Electronics/Channel Master NPL Site, Oxford, North Carolina 
  

Dear Ms. Stepter,  

On behalf of JFD Electronics Corporation and CMSS, Inc., AECOM Technical Services of North 
Carolina, Inc. (AECOM) is submitting the monthly status report for the above referenced facility.  
Should you have questions or require additional information, please contact Nanjun Shetty at (919) 
461-1426 or William Doucette at (919) 780-8058. 

Yours sincerely,  

  

 
Nanjun V. Shetty, P.E.  
Project Manager   
   
  

 
Copy: 

S. Kempf, Unimax Corporation 
Darrel Jackson, Avnet, Inc.  
S. Earp, Smith Moore Leatherwood 
D. Mattison, NCDENR 
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JFD Electronics/Channel Master NPL Site 
Oxford, North Carolina 

Prepared by:  Nanjun Shetty, P.E. – Project Manager, September 11, 2016 

Activities in August 2016 

Groundwater Remedial Action Implementation 

 AECOM performed the routine operation and maintenance on August 27, 2016.  The system 
was operating normally.   

 AECOM continued to prepare a summary report of data collected from the additional 
investigations at the site and developing alternatives to address volatile organic compounds 
impacted soils and groundwater. 

 April 2016 semi-annual groundwater monitoring report was submitted to EPA on August 19, 
2016. 

 AECOM began performing risk evaluation of free-cyanide and hexavalent chromium in the 
former sludge drying bed areas.  

Activities Planned for September through October 2016 

 The current schedule for various tasks is summarized below:  

 

 

Planned Schedule

(as of 9/11/16)

Monthly O&M September 2016

Risk evaluation of free‐cyanide and hexavalent chromium in sludge 

drying bed areas
September/October 2016

Evaluate soil and  groundwater alternatives and submit a draft 

Summary Report of Work Plan Implementation to the Responsible 

Parites for Review

September/October 2016

Analyze groundwater from selected wells for 1,4 dioxane as part of 

the October 2016 semi‐annual groundwater monitoring event
October 2016

Final Summary Report of Work Plan Implementation to EPA October 2016

Meet  with EPA and its contractor (Black and Veach) for the Cristex 

site investigation to discuss management of the comingled plume
October 2016

Task Description


