
                                                                                           

URS Corporation – North Carolina 
1600 Perimeter Park Drive, Suite 400 
Morrisville, NC 27560 
Tel: 919-461-1100 
Fax: 919-46-1415 

February 10, 2016 via email: Thornton.Hilary@epamail.epa.gov 
 
 
Mr. Hilary M. Thornton 
US EPA Region 4 
Superfund SRSEB 
61 Forsyth Street SW 
Atlanta, GA 30303 
 
RE: MONTHLY STATUS REPORT, JANUARY 2016 
 Ward Transformer OU1 Superfund Site 
 Raleigh, North Carolina 
 
Dear Mr. Thornton: 

This monthly status report is being submitted on behalf of the Complying Parties in accordance with 
Paragraph XIV.A of the UAO.   
 
The monthly summary is as follows: 
 

a) Actions taken to comply with the UAO 

1. The Complying Parties continued with implementation of the Phase II PDI activities in 
accordance with the Phase II PDI Work Plan and the Response to NCDENR Technical 
Comments on the Phase II Pre‐Design Investigation Work Plan for the Ward Transformer OU1 
Superfund Site (URS, April 2014).  Phase II PDI activities completed to date include 
baseline sedimentation testing/analysis, quarterly sedimentation trap sampling, initial 
sediment and floodplain soil collection, an endangered mussels survey and issuance of 
related survey report, baseline fish tissue sampling, submittal to and approval by EPA of 
the Phase II PDI Initial Sampling Report and Delineation Refinement Sampling Plan, and 
implementation of the Delineation Refinement Sampling Plan.   

 
b) Results of sampling and tests and other data received by performing parties. 

1. None to report 

c) Deliverables completed in the previous month. 

1. None to report. 

d) Actions, data collection, and plans scheduled for the next month and other information 
relating to progress of the work 
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1. Continue implementation of the Phase II PDI activities, including delineation refinement 
sampling and associated efforts. 

 
e) Unresolved problems/delays encountered or anticipated, potential solutions, and efforts 

made to mitigate delays. 

1. Executed access agreement received from RDU in September 2015.   

f) Modifications to work plans or schedule 

1. Overall project schedule impacted by delay in access to RDU property. 

Complying Parties 
• City of Dover 
• Environmental Protection Services, Inc. 
• Four County Electric Membership Corporation 
• Akers National Roll Company 
• North Georgia Electric Membership Corporation 
• Owen Electric Steel Company of South Carolina 
• Southern Maryland Electric Cooperative, Inc. 
• Imerys Fused Minerals Greeneville, Inc. (f/k/a Tennessee Electro Minerals, Inc.) 
• The University of North Carolina at Chapel Hill 
• Union Carbide Corporation 
• General Electric Company 
• Erachem Comilog 
• Carr & Duff, Inc. 

 
If you would like to discuss any of the matters addressed in this progress report, please contact the 
undersigned at (919) 461-1290.  
 
Sincerely, 
 
URS Corporation - North Carolina 

 
A. Brett Berra, PE 
Project Coordinator 
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cc: N. Testerman, NCDENR 
 OU1 Complying Parties 


	URS Corporation - North Carolina

