
 CH2M HILL 

5701 Cleveland Street  

Suite 200 

Virginia Beach, VA 23462 

Tel 757.518.9666 

Fax 757.497.6885 

 

 

July 8, 2013 
 
439611.01.01 
 
Mr. Matt Aufman 
Inactive Hazardous Sites Branch – REC Program  
NCDENR – Division of Waste Management  
217 West Jones St.  
Raleigh, North Carolina 27603  
 
Subject:  Quarterly Progress Report – 3rd Quarter 2013 

IHSB Site Name: Towers Road Disposal Area  
IHSB Site ID No.: NONCD0002893 

 
Dear Mr. Aufman: 

On behalf of Harvey Point Defense Testing Activity, CH2M HILL is pleased to submit the Quarterly 
Progress Report for the Towers Road Disposal Area in Hertford, North Carolina.  The work is 
progressing in a manner to achieve the mandatory work phase completion deadlines and continues 
on schedule to meet the time frame outlined in the REC Administrative Agreement.  Please contact 
me at 757‐671‐6231 if you have any questions or comments. 
  
Sincerely, 

CH2M HILL 
 

 
 
Kim Henderson   
Registered Site Manager 
  
cc:   Mr. Kirk Stevens/NAVFAC  

Mr. Brian Murphy/HPDTA  
Ms. Janna Staszak/CH2M HILL  
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Site Background 
The Towers Road Disposal Areas consists of the 2nd Street Disposal Area and 5th Street Disposal 
Area. The disposal areas were initially reported to NCDENR in 2011.  Preliminary geophysics and soil 
and groundwater sampling were conducted in 2012 and the results indicated the presence of 
volatile organic compounds and metals. The site was entered into the REC program on April 8, 2013. 

Work Performed in Prior Quarter (April to June 2013) 
Work performed from April to June 2013 consisted of: 

 Entered into the REC Administrative Agreement 

 Developed and submitted the Phase 1 Remedial Investigation Work Plan 

 Developed and submitted the Phase 1 Remedial Investigation Work Plan Addendum 

 Initiated Phase 1 Remedial Investigation field work, including: 
o Subsurface utility location 
o Topographic survey 
o Geophysical  survey 
o Waste delineation and characterization via test pits 
o Surface and subsurface soil sampling 
o Monitoring well installation 
o Groundwater sampling 
o Investigation derived waste management 
o Data management 

Work Anticipated to Be Performed in Upcoming Quarter (July to September 2013)  
For the upcoming quarter, anticipated work includes: 

 Complete Phase 1 Remedial Investigation field work, including: 
o Investigation derived waste disposal 
o Data management 

 Draft the Phase 1 Remedial Investigation Remedial Investigation report 

 Begin planning the Phase 2 Remedial Investigation 

Project Progress 
The project continues to proceed in a manner to achieve the mandatory work phase completion 
deadlines set out in the REC Administrative Agreement for the site.  This includes completing the 
remedial investigation by April 2016. 
 






