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Ms. Janet K. MacDonald, P.G. 
REC Program 
Inactive Hazardous Sites Branch, Superfund Section 
NCDENR 
1646 Mail Service Center 
Raleigh, North Carolina 27699-1646 
 
 
Reference:        QUARTERLY UPDATE – JULY 2013  

R. D. PATE ESTATE 
101 East Main Street 
Pikeville, Wayne County, North Carolina 
Site ID No. NONCD0002795 
 

 
Dear Ms. MacDonald: 
 
On behalf of BB&T Wealth (the “Remediating Party”), EA is submitting this Quarterly Update for July 
2013.   Progress, activities and submittals completed since the last Quarterly Update (April 15, 2013) 
include: 
 

 Completion and submittal of final Remedial Investigation (RI) Report, dated April 30, 2013 and 
receipt confirmed by the IHSB on May 9, 2013. 

 Completion and submittal of proposed Remedial Action Plan (RAP), dated May 7, 2013 and 
receipt confirmed by the IHSB on June 6, 2013. 

 Receipt of Public Notice instructions and mailing list from the IHSB on June 6, 2013. 

 Distribution of Public Notices for RAP sent via Certified Mail on June 6, 2013 with “Return by” 
date of July 12, 2013.  

 Submitted Certified Mail receipts (green cards) to Janet MacDonald (IHSB) via e-mail on July 
11, 2013. 

 
Currently, EA is awaiting completion of the Public Notice period and notification from the IHSB that the 
RAP may be approved.  Upon written approval from the IHSB, the “Proposed Remedial Action Plan 
Completion Certification” form (Form WPC-III) will be completed by the Registered Site Manager 
(RSM) and sent to the IHSB along with appropriate Document Certifications (DC-I & DC-II). 

 
Upon approval from the IHSB, implementation of Remedial Action Plan will commence per the objectives, 
remedy and schedule for implementation as outlined in the May 7, 2013 RAP.   
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The updated progress and schedule for subsequent actions at the R. D. Pate facility follows: 
 
Submittal of Remedial Investigation Work Plan-Addendum to NCDENR (Completed) 7/15/2012 
Submittal of Quarterly Update to NCDENR   (Completed) 7/15/2012 
Implementation of Remedial Investigation Workplan –Addendum (In Progress-Completed) 7/15/2012 
Submittal of Quarterly Update to NCDENR    (Completed) 10/15/2012 
Submittal of Quarterly Update to NCDENR (Completed) 1/15/2013 
Implementation of Remedial Action planning to include feasibility  
  study and remedial design (In progress – Completed as part of RAP) 4/15/2013 
Submittal of Quarterly Update to NCDENR(Completed) 4/15/2013 
Submittal of final Remedial Investigation (RI) Report to NCDENR(Completed) 4/30/2013 
Submittal of Remedial Action Plan (RAP) to NCDENR(Completed) 6/6/2013 
Submittal of 30-day Public Notice for RAP (Completed) 6/7/2013 
Initial Implementation of RAP (Completed as part of RI/RAP) 6/11/2013 
Submittal of Quarterly Update to NCDENR (Completed with this submittal) 7/15/2013 
Further Implementation of RAP (Pending final IHSB approval) – Quarterly Monitoring TBD 
Submittal of Quarterly Update to NCDENR 10/15/2013 
 
 
 
 
If you have any questions, please contact me at 980-722-3901.  Thank you for your cooperation in this 
matter. 

 
Sincerely, 

  
EnviroAssessments, PLLC 
 
 
 

 
Gary K. Sawyer, L.G., RSM  
 
Attachments 
 
Cc: BB&T Wealth, Ever Owens 






