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October 9, 2013 
 
Mr. Matt Aufman 
REC Program 
Inactive Hazardous Sites Branch 
Superfund Section 
NC Division of Waste Management 
1646 Mail Service Center 
Raleigh, NC  27699-1646 
 
Reference: Quarterly Status Report 
  Trion, Inc., Sanford, NC 

NONCD 0002843 
  H&H Project No. BAI.002 
 
Dear Mr. Aufman: 

 
Hart & Hickman is pleased to provide this quarterly status report for the above-referenced site.   
 
In late June 2013, a groundwater monitoring event of select wells was conducted and a full round 
of water level measurements were collected.  The analytical data were relatively consistent with 
previous data with the exception of acetone detected in offsite monitoring well DMW-1 at a 
concentration exceeding the 2L Groundwater Standard.  This was a surprise as acetone had not 
been considered a site-specific constituent of concern. 
 
This well was re-sampled in early August and acetone again exceeded the 2L Groundwater 
Standard.  Discussions with onsite personnel revealed that acetone had been used at the site in 
relatively small quantities, but use stopped approximately 10 years ago.  At that point the REC 
Program was notified because the deadline for completing the remedial investigation was August 
24, 2013.  In email correspondence between me and the REC Program personnel, it was 
documented that due to the unforeseen nature of the acetone issue, the deadline for completion of 
the RI could be extended with the premise that groundwater remediation would still be initiated 
by August 24, 2015. 
 
Because both samples from DMW-1 were submitted to the same laboratory, and because acetone 
had not previously been an issue, the well was sampled again in late August and the sample was 
sent to a different laboratory for analysis.  This time acetone was detected, but below the 2L 
Groundwater Standard.  With two detections above the standard and one below, the well was 
sampled a fourth time in September and the sample submitted to another independent laboratory.  
Acetone was detected above the 2L Groundwater Standard.  With 3 of 4 sampling events 
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exceeding the 2L Groundwater Standard for acetone, I am convinced this is a site COC and 
investigation of its source and extent will be conducted.   
 
As discussed with the REC Program personnel, a Phase I RI Report will be submitted with the 
data collected to date, including the acetone detections.  A Phase II RI Workplan will be 
developed and submitted for investigation of the acetone.  The investigation will be conducted 
and the results submitted in a Phase II RI Report.  Once the final RI is completed a Remedial 
Action Plan will be developed for addressing impacts at the site.  
 
The required certification statements are attached for incorporation into the file.  If you have any 
questions or concerns, please contact me at (919) 847-4241. 
 
Sincerely, 
 
Hart & Hickman, PC 
 

 
Leonard C. Moretz, L.G., RSM 
Project Director/Branch Manager 
 
Attachments 
 
cc:  Barrier Advisors, Inc. 
 As Plan Administrator for Trion, Inc. and  
 Trustee of the FC Term Lenders Liquidating Trust 
 
 Kent E. Hansen 
 Consultant to Barrier Advisors, Inc. 






	Sent Via Email

