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May 2, 2016 
 
North Carolina Department of Environmental Quality 
Division of Waste Management, Inactive Hazardous Sites Branch 
Superfund Section, Pre-Regulatory Landfill Unit 
1646 Mail Service Center 
Raleigh, NC 27699-1646 
 
Attention: Mr. David Kwiatkowski 
 
Subject: Cost Estimate Proposal Task Order 363RA-15 
  Security Fence Removal Oversight and Remedial Action Completion Report 
  NONCD0000363-Clyde Leach Dump 
  Raeford, Hoke County, North Carolina 
  W&R Project: 02100001.06 
 
 
Dear David: 

WithersRavenel, Inc. (WR) has prepared this Cost Estimate Proposal Task Order 363RA-15 in 
response to the Pre-Regulatory Landfill Unit’s (Unit’s) correspondence dated April 25, 2016 
requesting oversight of the removal of the security fence placed around the remedial action 
phase work area at the Clyde Leach Dump site in Hoke County, NC, and preparation of a 
Remedial Action Completion Report.  This proposal is presented in general accordance with 
the current edition of the Inactive Hazardous Sites Program’s Guidelines for Addressing Pre-
Regulatory Landfills & Dumps, dated December 2014 (Guidelines), and in accordance with 
State Contract No. N10002S. 

PROPOSED SCOPE OF WORK 

As requested, WR personnel has contacted Professional Fence Company (PFC) to schedule 
removal of the security fence installed around the Clyde Leach Dump site waste disposal area 
in April 2015.  PFC’s representative has indicated that they plan to perform fence removal on 
May 19th and 20th.  WR will provide the oversight personnel from the Cary Office and photo-
document “before and after” site conditions.  Based on PFC’s comments and tentative plans, 
WR assumes the fence removal event will require two 12-hour field days. 

WR will also compile and submit a Remedial Action Completion Report.  Based on observed 
examples from other Unit projects, we estimate the report can be prepared and submitted 
within five eight-hour days. 
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PROPOSED SCHEDULE 

As indicated above, WR proposes to report to the site on May 19th to observe and document 
the fence company’s efforts.  In the meantime, WR personnel will begin compilation of the 
Remedial Action Completion Report.  Spreadsheets are attached that provide the breakdown 
of estimated costs to provide these services.  As indicated above, travel time and mileage 
estimates are based from our Cary office. 
 
WithersRavenel appreciates the opportunity to provide these services to the Pre-Regulated 
Landfill Unit.  Please contact me at mbrown@withersravenel.com or 919.469.3340 with your 
comments, questions, or additional requests. 
 
Sincerely 

WithersRavenel 

 
Mark Brown, LG, PG, RSM 
Senior Geologist 

mailto:mbrown@withersravenel.com
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