
 CH2M HILL 

5701 Cleveland Street  

Suite 200 

Virginia Beach, VA 23462 

Tel 757.518.9666 

Fax 757.497.6885 

 

 

June 30, 2014 
 
480121.PP.PM 
 
Mr. Matt Aufman 
Inactive Hazardous Sites Branch – REC Program  
NCDENR – Division of Waste Management  
217 West Jones St.  
Raleigh, North Carolina 27603  
 
Subject:  Quarterly Progress Report – 3rd Quarter 2014 

IHSB Site Name: River Road  
IHSB Site ID No.: NONCD0002931 

 
Dear Mr. Aufman: 

On behalf of Harvey Point Defense Testing Activity, CH2M HILL is pleased to submit the Quarterly 
Progress Report for the River Road Disposal Area in Hertford, North Carolina.  The work is 
progressing in a manner to achieve the mandatory work phase completion deadlines and continues 
on schedule to meet the time frame outlined in the REC Administrative Agreement.  Please contact 
me at 757‐671‐6231 if you have any questions or comments. 

 Sincerely, 
CH2M HILL 

 
Kim Henderson   
Registered Site Manager 
  
cc:   Ms. Dawn Hayes/NAVFAC  

Mr. Brian Murphy/HPDTA  
Ms. Janna Staszak/CH2M HILL  
 



  

 

Progress Report 
IHSB Site Name: River Road  
IHSB Site ID No.: NONCD0002931 
June 30, 2014 
 

Site Background 
The River Road Disposal Area is comprised of two unlined disposal areas separated by a drainage 
ditch.  The site was discovered by facility personnel in September 2012.  Preliminary soil sampling 
was conducted in November 2012 and the results indicated the presence of volatile organic 
compounds, semi volatile organic compounds, pesticides, and metals. The site was entered into the 
Registered Environmental Consultant (REC) program on October 3, 2013.  Planning for the Phase I 
Remedial Investigation is in progress. 

Work Performed in Prior Quarter (April to June 2014) 

 Continued planning the Phase I Remedial Investigation field activities 

 Submitted the revised draft Explosives Safety Submission (ESS) to Naval Ordnance Safety 
and Security Activity (NOSSA) for review to ensure applicable Department of Defense 
regulations and standards are applied and health and safety procedures are identified and 
implemented during the Remedial Investigation; received ESS comments from NOSSA 

 Submitted final Phase I Remedial Investigation work plan to North Carolina Department of 
the Environment and Natural Resources (NCDENR) 

 Submitted a Consistency Determination (in accordance with the Coastal Zone Management 
Act) to NCDENR Division of Coastal Management 

Work Anticipated to Be Performed in Upcoming Quarter (July to September 2014)  

 Submit the final ESS to NOSSA and the Department of Defense Explosives Safety Board 
(DDESB) for review and endorsement  

 Initiate the Phase I Remedial Investigation field activities 

Project Progress 
The project continues to proceed in a manner to achieve the mandatory work phase completion 
deadlines set out in the REC Administrative Agreement for the site.  This includes completing the 
Remedial Investigation by October 2016. 
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