
 CH2M HILL 

5701 Cleveland Street  

Suite 200 

Virginia Beach, VA 23462 

Tel 757.518.9666 

Fax 757.497.6885 

 

 

April 6, 2015 
 
458605.PP.PM 
 
Mr. Matt Aufman 
Inactive Hazardous Sites Branch – REC Program  
NCDENR – Division of Waste Management  
217 West Jones St.  
Raleigh, North Carolina 27603  
 
Subject:  Quarterly Progress Report – 2nd Quarter 2015 

IHSB Site Name: Towers Road Disposal Area  
IHSB Site ID No.: NONCD0002893 

 
Dear Mr. Aufman: 

On behalf of Harvey Point Defense Testing Activity, CH2M HILL is pleased to submit the Quarterly 
Progress Report for the Towers Road Disposal Area in Hertford, North Carolina.  The work is 
progressing in a manner to achieve the mandatory work phase completion deadlines and continues 
on schedule to meet the time frame outlined in the REC Administrative Agreement.  Please contact 
me at 757‐671‐6231 if you have any questions or comments. 

 Sincerely, 
CH2M HILL 

 
Kim Henderson   
Registered Site Manager 
  
cc:   Mr. Brian Lee/NAVFAC  

Mr. Brian Murphy/HPDTA  
Ms. Janna Staszak/CH2M HILL  
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Site Background 
The Towers Road Disposal Areas consists of the 2nd Street Disposal Area and 5th Street Disposal Area. 
The disposal areas were initially reported to North Carolina Department of the Environment and 
Natural Resources (NCDENR) in 2011.  The site was entered into the Registered Environmental 
Consultant (REC) program on April 8, 2013.  The REC Phase I Remedial Investigation field activities 
were completed in 2014 and identified waste in‐place; volatile organic compounds (VOCs), 
semivolatile organic compounds (SVOCs), polychlorinated biphenyls (PCBs), and metals at 
concentrations above regulatory criteria in soil; and VOCs, SVOCs, and metals at concentrations 
above regulatory criteria in groundwater. The REC Phase II Remedial Investigation was initiated in 
May 2014 and the Remedial Action was initiated in June 2014. The REC Phase II Remedial 
Investigation and Remedial Action are currently on hold due to the discovery of munitions in August 
2014. 

Work Performed in Prior Quarter (January to March 2015) 

 Submitted the third Remedial Action Progress Report in March 2015  

 Continued developing an ESS to ensure applicable Department of Defense regulations and 
standards are applied and health and safety procedures are identified and implemented to 
allow on‐site work to resume safely for the Remedial Action and Phase II Remedial 
Investigation at the 2nd Street Disposal Area 

Work Anticipated to Be Performed in Upcoming Quarter (April to June 2015) (pending funding) 

 Resume Remedial Action and Phase II Remedial Investigation activities at the 5th Street 
Disposal Area 

 Submit the 2nd Street Disposal Area ESS to NOSSA for review and approval  

 Submit the fourth Remedial Action Progress Report 

Project Progress 
The project continues to proceed in a manner to achieve the mandatory work phase completion 
deadlines set out in the REC Administrative Agreement for the site.  This includes completing the 
Remedial Investigation by April 2016. 
 




