
 CH2M HILL 

5701 Cleveland Street  

Suite 200 

Virginia Beach, VA 23462 

Tel 757.518.9666 

Fax 757.497.6885 

 

 

January 15, 2015 
 
480121.PP.PM 
 
Mr. Matt Aufman 
Inactive Hazardous Sites Branch – REC Program  
NCDENR – Division of Waste Management  
217 West Jones St.  
Raleigh, North Carolina 27603  
 
Subject:  Quarterly Progress Report – 1st Quarter 2015 

IHSB Site Name: River Road  
IHSB Site ID No.: NONCD0002931 

 
Dear Mr. Aufman: 

On behalf of Harvey Point Defense Testing Activity, CH2M HILL is pleased to submit the Quarterly 
Progress Report for the River Road Disposal Area in Hertford, North Carolina.  The work is 
progressing in a manner to achieve the mandatory work phase completion deadlines and continues 
on schedule to meet the time frame outlined in the REC Administrative Agreement.  Please contact 
me at 757‐671‐6231 if you have any questions or comments. 

 Sincerely, 
CH2M HILL 

 
Kim Henderson   
Registered Site Manager 
  
cc:   Mr. Brian Lee/NAVFAC  

Mr. Brian Murphy/HPDTA  
Ms. Janna Staszak/CH2M HILL  
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Site Background 
The River Road Disposal Area is comprised of two unlined disposal areas separated by a drainage 
ditch.  The site was discovered by facility personnel in September 2012.  Preliminary soil sampling 
was conducted in November 2012 and the results indicated the presence of volatile organic 
compounds, semi volatile organic compounds, pesticides, and metals. The site was entered into the 
Registered Environmental Consultant (REC) program on October 3, 2013.  Planning for the Phase I 
Remedial Investigation is in progress.  The Phase I Remedial Investigation Work Plan was submitted 
in May 2014.  However, the investigation cannot be initiated until the Explosives Safety Submission 
(ESS), which is being developed to ensure applicable Department of Defense regulations and 
standards are applied and health and safety procedures are identified and implemented during the 
Remedial Investigation, is endorsed by Department of Defense Explosives Safety Board (DDESB). 

Work Performed in Prior Quarter (October to December 2014) 

 Continued planning the Phase I Remedial Investigation field activities 

 Responded to Naval Ordnance Safety and Security Activity (NOSSA) comments on the 
revised draft ESS  

Work Anticipated to Be Performed in Upcoming Quarter (January to March 2014)  

 Resolve NOSSA comments on the ESS 

 Submit the final ESS to NOSSA for endorsement and submittal to the DDESB for their review 
and approval  

 Initiate the Phase I Remedial Investigation field activities 

Project Progress 
The project continues to proceed in a manner to achieve the mandatory work phase completion 
deadlines set out in the REC Administrative Agreement for the site.  This includes completing the 
Remedial Investigation by October 2016. 
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