


























































































































































































































































































































































































































































































































































North Wake Landfill Phase 2 
Closure Project Photo Album

CDM Project No. 55752



Installation of Erosion Control Devices 
(Porous baffles in Sediment Trap)

8/11/2008



Maintenance of Erosion Control

9/4/2008



Removal of Leaves From the Landfill 
Prior to Placement of Intermediate Cover

8/1/2008



Excavation of Downdrain Pipe 
Trenches

8/14/2008



Test Pits in the Borrow Area to 
Locate Good Dirt for the Cap

9/16/2008



Screening and Loading in the 
Borrow Area

10/31/2008



Intermediate Cover Dirt Hauled to the 
Placement Area

9/22/2008



11/10/2008

Gas Well Being Reconnected to Temporary  Gas 
During Construction



Intermediate Cover Layer on 
the East Slope

8/13/2008



Compaction of the Intermediate Cover 
Layer Using a Smooth Roller 

8/8/2008



Compaction and Moisture Check Using 
Nuclear Gage 

8/8/2008



Intermediate Cover Thickness Check by 
Engineer’s Field Representative

8/19/2008



Delivery of LLDPE Liner Rolls

8/11/2008



LLDPE Geomembrane Trial Weld 
Testing by Hallaton

8/13/2008



Installed LLDPE Geomembrane Panels

8/13/2008



Installed LLDPE Geomembrane Panels

2/2/2009



Installed LLDPE Geomembrane Panels

2/13/2009



LLDPE Geomembrane Double 
Wedge Seam

8/13/2008



Liner Seam Destructive Test Samples

10/04/20088



Air Test on LLDPE Seams

11/08/2008



Installation of Composite Drainage 
Net on Top and Protective Cover

8/19/2008



Boot on Gas Well

02/09/2009



Liner Boot on Vent Pipe

08/16/2008



Extrusion Weld of the Phase1 & 2 
Tie-in

8/18/2008



Placement of Protective Cover Soil 
Using Low Ground Pressure Dozer

8/19/2008



Installation of Drainage Flaps

10/14/2008



8-inch Pipes Installed at Grid Points to Allow Protective 
Cover Thickness Verification by RPR and Surveyor

2/24/2009



Installation of Gabion for the Permanent 
Access Road

4/30/2009



Installation of Downdrain Pipes

9/23/2008



Installation of Permanent Gas Collection System 
(by AEG)

12/15/2008



Installation of Permanent Gas Collection System 
(by AEG)

12/18/2008



Seeding on the South Slope

10/23/2008



Erosion Control Matting

4/30/2009



Completed Closure Cap

5/14/2009



Completed Closure Cap

6/29/2009



Installation of Temporary Leachate By-
pass Pipeline

12/12/2008



Installation of Temporary Leachate By-pass 
Pipeline

12/13/2008



Decommission of the Leachate Pond 
(Sludge Removal)

12/30/2008



Decommission of the Leachate Pond

12/31/2008



Soil Samples Being Collected from the 
Leachate Pond for Testing

12/31/2008



Leachate Pond Backfill

1/22/2009



Leachate Pond Discharge Pipe Being 
Removed 

01/07/2008



Leachate Sampling Station Manhole

3/12/2009



Leachate Sampling Station Manhole

2/16/2010



Leachate Sampling Station Manhole

7/7/2009
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