






































 SCS Engineers, P.C. 
Environmental Consultants 2520 Whitehall Park Drive 704 504-3107 
and Contractors Suite 450 FAX 704 504-3174 
 Charlotte, NC 28273-3557 www.scsengineers.com 
 

 
 
May 26, 2009 
File No. 02201314.25 
 
MEETING MINUTES 
 
SUBJECT: Pre-Construction Meeting for Cell 2H Construction  
  Tuesday May 19, 2009 at 10:00 am   
  
1. CONTACTS 
 

A. Owner 
 

Primary Contact  Alternate Contact 
 
Mike Gurley  Cotton Spry 
5105 Morehead Road 5105 Morehead Road 
Concord, North Carolina 28027 Concord, North Carolina 28027 
Phone: (704) 782-2004 ext. 391 Cell: (704) 400-5476 
Cell: (704) 400-6557 
Fax: (704) 782-2177 
Email: MGurley@republicservices.com 
 

B. Contractor 
 
Primary Contact Superintendent 
 
Fred Brown Wilson Warlick 
Earnhardt Grading  Earnhardt Grading 
7525 Old Plank Rd 7525 Old Plank Rd 
Stanley, North Carolina 28164  Stanley, North Carolina 28164 
Phone: (704) 601-4290 ext. 228  Cell: (704) 361-7882          
Cell: (704) 361-7881 
Fax: (704) 601-4295  
Email: fred@earnhardtgrading.com 
 

C. Engineer 
 

Albert Glenn, PE 
SCS Engineers, PC 
2520 Whitehall Park Drive, Suite 450 
Charlotte, North Carolina 28273-3557 
Phone: (704) 504-3107 
Cell: (704) 787-3074 
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Fax: (704) 504-3174  
Email: aglenn@scsengineers.com 
 

D. CQA Consultant 
 

Primary Contact     Field Manager and Technician 
 
Richie Deason, PE  Tim Schreiber 
Atlantic Coast Consulting, Inc.  Atlantic Coast Consulting, Inc. 
630 Colonial Park Drive, Suite 110 630 Colonial Park Drive, Suite 110 
Roswell, Georgia 30075  Roswell, Georgia 30075 
Phone: (770) 594-5998  Phone: (770) 594-5998 
Cell: (404) 353-8653  Cell: (770) 313-1677 
Fax: (770) 594-5967  Fax: (770) 594-5967 
Email: rdeason@atlcc.net  Email: tschreiber@atlcc.net 

 
E. Surveyor 

 
Donnie Lawrence, PLS 
Lawrence Associates, PA 
106 West Jefferson Street 

 Post Office Box 1014 
Monroe, North Carolina 28112 
Phone: (704) 289-1013 
Fax: (704) 283-9035 
Email: donnie@lawrencesurveying.com 
  

2. CONTRACTS AND NOTICE TO PROCEED 
 

Date of Notice to Proceed:  May 18, 2009   
 
Substantial Completion:           90 calendar days       (August 15, 2009)    

 
3. COORDINATION WITH OTHER CONTRACTORS 

 
A. Environmental Specialties International, Inc. - HDPE Liner, GCL, and Drainage 

Geocomposite Installation.  
 

4. PAY APPLICATIONS 
   
A. Submit Pay Applications monthly to the Owner with adequate documentation and/or 

surveys to verify quantities requested for payment.  Engineer will verify quantities 
requested for payment. 
 

B. Pay Applications submitted to the Owner by the 25th of each month. 
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5. QUESTIONS OR CLARIFICATIONS 
 

A. Forward questions or clarifications requests concerning the Construction Drawings and 
Specifications and for coordination to the Engineer. 
 

B. Contact CQA Consultant concerning CQA questions, testing data, scheduling testing, and 
for inspection of in-place material. 
 

C. Forward contractual questions to the Owner.  
 

6. TOPICS FOR DISCUSSION 
 

A. Questions Concerning Construction Drawings, Specifications, or CQA Plan. 
 

B. Borrow Source Characterization (Specification Section 02275). 
 

1. CQA Consultant will conduct soil testing on existing soil stockpile.  Coordinate 
results with Owner and Engineer.  

  
2. Morehead Road Soil Borrow Area. 
 

a. Contractor in conjunction with CQA Consultant determine adequate soils for 
construction.   Soil samples will be attained using Contractor equipment.  
Coordinate extents of required soil borrow area with Owner. Coordinate testing 
results with Engineer. 
 

b. Install all required Erosion and Sedimentation (E&S) Control measures per the 
E&S Plan previously prepared for the Borrow Area. 

 
C. Contractor Submittals (Specification Section 01300) 

 
1. Contractor shall provide the following to the Engineer: 
 

a. Construction Schedule (Specification Section 01310).  To coordinate with 
geosythetics material delivery and installation. 

 
b. Shop Drawings and material submittals to include:   
 

i. HDPE piping, fittings, and valves. 
ii. Geotextile fabric. 

iii. Erosion and sedimentation control measures. 
iv. Aggregate. 
v. Asphalt paving. 

vi. Side-slope pumps and controls. 
vii. Electrical. 
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D. Progress Meetings 
 

1. Progress meetings will be held bi-weekly at 8:00 a.m. on Tuesdays. 
 

2. Tentative meeting dates: 1st meeting – June 2, 2nd meeting – June 16, 3rd meeting – 
June 30, 4th meeting – July 14, 5th meeting – July 28, 6th meeting – August 11 (final 
inspection) 
 

E. Surveying 
 
1. Provide record drawings (paper and digital) showing: 
 

 Existing surface prior to subgrade preparation. 
 Top of subgrade surface including perimeter berms and roadways. 
 Top of soil liner surface and limits. 
 Top of protective cover surface and limits. 
 All surfaces will include surface breaks (e.g. toes, crests, ridges, and valleys). 
 Geomembrane liner and GCL limits. 
 Geomembrane anchor trench centerline and location of edge of liner markers. 
 Leachate piping and riser piping locations and elevations. 
 Leachate forcemain, electrical conduit, control panel, and valve locations. 
 Stormwater channels and erosion and sedimentation control structures, locations, 

and elevations. 
 Access road extents. 
 Document deviations from the Construction Drawings. 
 

2. Soil liner and protective cover survey depth verification locations will be on a 50 foot 
by 50 foot grid and at surface breaks. 
 

3. The following surfaces and items listed in number 1 above shall be surveyed by a 
PLS and provide record drawings for the CQA certification report: 
 
 Top of subgrade surface (within landfill footprint). 
 Top of soil liner surface and limits including depth verification table.  
 Top of protective cover surface and limits including depth verification table.  
 All surfaces will include surface breaks (e.g. toes, crests, ridges, and valleys) 
 Geomembrane liner and GCL limits. 
 Geomembrane anchor trench centerline and location of edge of liner markers. 
 Leachate piping and riser piping locations and elevations. 
 Leachate forcemain, electrical conduit, control panel, and valve locations. 

  
4. All other surfaces and items listed in number 1 above to be surveyed and provided on 

a record drawing can be accomplished by the Contractor using Contractor survey 
equipment. 
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F. CQA Services – CQA Consultant 
 
1. CQA field and laboratory testing method, frequency, and acceptance criteria should 

be in accordance with the Construction Drawings, Technical Specifications, and CQA 
Plan. 
 

2. Conduct verification testing for drainage geocomposite and protective cover as soon 
as possible.    

 
G. Location to stockpile unsuitable soil removed as part of subgrade construction. 

 
1. Rocks to Morehead Road Soil Borrow Area at Owner designated location. 

 
2. Soil to operational landfill at Owner designated locations.  
 

H. Water source for construction from Rocky River. 
 

 




















































































































































































































































































































































































































































































































































































































