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Subject: Anderson Creek Landfill Meeting Minutes 8-23-07
From: "Ryan Sadler" <ryan@ctclayton.com>
Date: Mon, 27 Aug 2007 10:02:28 -0400
To: <geof.little@ncmail.net>, "tyrus" <tyrus@ctclayton.com>, "ctclayton" <ct@ctclayton.com>,
<jblanchard@harnett.org>, "Kathy Edmundson" <Kathy.Edmundson@dssimmons.com>

Ladies and Gentlemen,
Attached you will find the minutes for Progress Meeting #6 regarding the Anderson Creek Landfill
Transfer Station project held August 23, 2007.  If you find any errors or omissions, please let me know
within 7 days.  Kathy - please distribute to your subcontractors as necessary.
Thank You,
 
Ryan Sadler
Engineering Technician
 
C.T. Clayton Sr., PE, Inc.
 
P.O. BOX 578
Coats, NC 27521
Ph:  (910) 897-7070
Fax: (910) 897-6767
 
This email message and any attachments thereto is intended only for the use of the individual or entity
to which it is addressed and may contain information that is privileged, confidential, and exempt from
disclosure under applicable law.  If the recipient or reader of this message is not the intended recipient,
you are herby notified that any dissemination, distribution, or copying of this communication is strictly
prohibited.  If you have received this email communication in error, please notify us  immediately by
sending a reply email message to the sender. Please delete the original message from your system. 
Thank You.
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MEETING MINUTES 
Harnett County 

Anderson Creek Landfill Transfer Station 
 

CONSTRUCTION PROGRESS MEETING #6 
AUGUST 23, 2007 – 2:00 PM – PROJECT SITE 

 
          CTC Inc. PN# 03026 

 
Attendees:   

Name Company Phone Fax 
Jerry Locklear M/R Electric 910-843-2989 910-843-5522 
Travis Vann D.S. Simmons 919-734-4700 910-893-6235 
Jeff Crocker D.S. Simmons 919-750-4186 910-893-6235 

Kathy Edmundson D.S. Simmons 919-734-4700 919-736-3218 
Andrew Holland Harnett County 910-893-5626  

Randy Smith Harnett County 910-897-3222  
Tyrus Clayton, Jr. C.T. Clayton Sr. P.E., Inc. 910-897-7070 910-897-6767 

Ryan Sadler C.T. Clayton Sr. P.E., Inc. 910-897-7070 910-897-6767 

  
Distribution:  
 All Attending 
 C.T. Clayton, Sr., P. E.  C. T. Clayton, Sr., P. E., Inc. 

Jerry Blanchard   Harnett County 
Geoffrey Little   NCDENR 
 

 
Minutes: 
 
1. The minutes of the previous meeting were reviewed with no corrections.  All attendees were 

introduced.  Mrs. Edmundson handed out an Update #6 document. 
 
2. Mr. Crocker gave a description of work completed during the last month and work to be completed 

in the coming month.    
 
3. The schedule was reviewed.  The Contractor requested zero (0) rain day extension and upon further 

review with S.T. Wooten.  The project is currently ahead of the contract schedule (66% complete) 
with a proposed completion date of October 25, 2007. 
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4. Change orders were discussed.   
 

� Paving of the triangle shaped area by the scale-house was discussed.  Mr. Holland asked 
if additional paving could be placed to fill in the area around the traffic triangle which 
was left open for equipment crossing.  He stated that equipment would no longer be 
required to cross this area and he would like to see it filled in with pavement.  Mr. 
Clayton sketched something up during the meeting which was agreed upon.  Mr. Clayton 
stated he would send something official to the Contractor.  

 
� Owner requested additional fencing to enclose the existing shop building was discussed.  

A handout was provided showing the lengths and location of the proposed fence.  After 
the meeting, the fence location was revised.  A new plan will be issued.  It was noted that 
the current fence detail on the drawings will cover this installation. 

 
 
5. Submittals were discussed.   It was decided that the Truss submittal was acceptable and the 

Contractor could go ahead and order, however a sealed set will need to be submitted prior to project 
end. 

 
6. The scale concrete strength was discussed.  Mr. Crocker stated that it would be a minimum of five 

(5) days before the cores could be broken. 
 
7. The floor topping test pad was discussed.  Mr. Clayton expressed concern with the cracks siting 

freeze/thaw cycles would increase the cracks and possibly lead to delamination.  He requested 
written correspondence from the manufacturer/supplier addressing this issue. 

 
8. The bid price for the existing transfer station repairs was broken down.  It was decided that of the 

$15,000 in the bid, $11,091 was the cost to cut and demo the existing wall. 
 
9. Mrs. Edmundson asked Mr. Smith what color he would like the gate controller to be.  Mr. Smith 

stated Bright Orange or Yellow. 
 
10. A discussion was held pertaining to a drainage issue at the CMP pipe location between the existing 

transfer station and the proposed traffic triangle to the north.  Mr. Clayton stated that the ditch 
needed to be lowered and the rip-rap needed to added or possibly redistributed around the back and 
top of the pipe on the island (east) side. 

 
11. Mr. Sadler and Mrs. Edmundson went over a rough draft of the pay application. 
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12. The meeting was adjourned at 3:30 PM and the next meeting was scheduled for 10:00AM on 

September 26th. 
 
 
 
 
_______________________________________  August 27, 2007 
 

Ryan Sadler 
Engineering Technician 
This report is the opinion of a C. T. Clayton, Sr., P.E., Inc. representative.  Unless written notice disputing the information contained in this report is received 
within seven (7) days of the report date, it shall be assumed that all parties are in agreement that this information is true and correct.   




