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Wilson, Donna

From: Nick Marotta [nmarotta@wcamerica.com]
Sent: Thursday, April 07, 2011 9:29 AM
To: Wilson, Donna
Subject: FW: WCA Raleigh Landfill Pre Construction Meeting
Attachments: Raleigh 4-6-2011 Pre-Construction Meeting.doc; SHEET 1 - OVERALL FACILITY PLAN.pdf; 

SHEET 2 - PH2 BASE GRADE CONTOURS - STAGE 1.pdf; SHEET 3 - S&EC DETAILS & 
NARRATIVE.pdf

Donna 
 
I've attached the meeting summary from yesterday and also I am attaching three drawings in 
adobe that will print out on 8.5X11 paper showing the location of the cell. 
 
  
NICK MAROTTA 
WCA WASTE CORPORATION 
Regional Engineer 
954 415‐7230 
________________________________________ 
From: Nick Marotta 
Sent: Thursday, April 07, 2011 8:18 AM 
To: Dennis Gehle; bentleyps@comcast.net; jason.watkins@ncdenr.gov; john.patrone@ncdenr.gov; 
elizabeth.werner@ncdenr.com; hannu@joyceEngineering.com; asd@boundaryzone.com 
Cc: Vernon Smith 
Subject: WCA Raleigh Landfill Pre Construction Meeting 
 
I've attached a summary of the pre‐construction meeting from April 6, 2011 for the cell 
construction at the WCA Raleigh Brownfield Road landfill. 
 
 
NICK MAROTTA 
WCA WASTE CORPORATION 
Regional Engineer 
954 415‐7230 



WCA Waste Corporation, Raleigh Brownfield Road Landfill, Permit Number 92-31 
 
April 6, 2011 
 
Pre-Construction Meeting for the construction of phase 2 cell A. 
 
Attendees: 
 
WCA: 
Nick Marotta 
Dennis Gehle 
 
NC DENR 
Donna Wilson 
Elizabeth Werner 
John Patrone 
Jason Watkins 
 
Bentley Development 
Phil Shumaker 
John Brink 
John Lee 
 
Joyce Engineering, CQA 
Hannu Kemppinen 
 
Boundary Zone, Inc., Survey 
Anthony DiBona 
 
Discussion Items: 
 
Safety 
Bentley will supply a copy of Health and Safety Plan, Bentley will supply blasting plan; 
Nick Marotta will forward blasting plan to Elizabeth Werner for her review and approval. 
All chemicals brought on site will require an MSDS.  Best Management practices will 
apply to storage of petroleum products and to prevention of stormwater pollution. 
 
Permitting: 
Donna Wilson reviewed with WCA personnel permit required items to commence 
construction and what is require for CQA report to obtain Permit to Operate for cell.  
WCA is responsible for following all permit conditions.  Pictures will be included in the 
CQA report.  WCA must update financial assurance before submitting the CQA report. 
 
WCA is in the process of obtaining erosions and sediment (E&S) permit from Wake 
County.  Permit is required before actual construction. 
 



 
 
 
 
Schedule: 
Bentley anticipates mobilization during the week of April 25, 2011.  The project is 
expected to be about 12 weeks in duration. 
 
CQA report consisting of as-built survey and appropriate soils testing will be submitted 
to NC-DENR. 
 
Action Items: 
Nick Marotta will obtain drawing in CADD and forward to surveyor and Bentley. 
Nick Marotta will forward blasting plan to Elizabeth Werner. 
Nick Marotta will send the revised plan drawing to Donna Wilson. 
 
Questions or comments regarding this construction should be directed to Dennis Gehle, 
General Manager, or Nick Marotta, Region Engineer.   
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