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1.0 OVERVIEW 

This Construction Quality Assurance (CQA) Report has been prepared to document the CQA 
activities performed during the expansion of a portion of the landfill gas (LFG) collection and 
control system (GCCS) located on the Phase 2 municipal solid waste (MSW) landfill unit of the 
Davidson County Landfill facility.  The Phase 2 MSW landfill unit of this facility is located on Old 
US Highway 29 near Lexington, North Carolina and is owned and operated by Davidson County 
under State Solid Waste Permit No. 29-06.  Davidson Gas Producers, LLC (DGP) owns and 
operates the landfill gas management system under agreement with the County.  An approval 
for the construction was issued by the North Carolina Division of Waste Management (NCDWM) 
on June 14, 2012 (see Appendix A). 
 
2.0 PROJECT DESCRIPTION 

2.1 General 

This portion of the site’s GCCS includes the installation of following components: 
 

 Six (6) LFG extraction wells (EW-1, EW-2, EW-4, EW-4, EW-12, and EW-13); 
 Approximately 600 LF of 6-inch diameter LFG transmission piping (HDPE (DR 

17)); and 
 Approximately 400 LF of 4-inch diameter LFG transmission piping (HDPE (DR 

17)). 
 

2.2 Reference Documents 

The project was constructed in accordance with the following documents: 
 

Permit Modification – Davidson County Landfill (NC Permit No. 29-06) - 
Landfill Gas to Energy Project, Phase 2 Header and Initial Collection System: 
Includes technical specifications, CQA manual, and permit drawings prepared by 
S+G and dated April 2012 (Approved by NCDWM on June 14, 2012 (copy of 
approval letter provided in Appendix A)).  
 
Asbestos Work Plan - Landfill Gas Collection System Expansion 2013 and 
2014-Davidson County MSW Landfill - Phase 2 - Area 1: 
Prepared by Smith Gardner, Inc. (S+G) and dated June, 2012 (Approved by 
NCDHHS on May 9, 2013 (copy of approval letter provided in Appendix A). 
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2.3 Project Participants 

The following parties were involved in the construction and CQA for the project: 
 

2.3.1 Owner 

Davidson Gas Producers, LLG (DGP) (DTE Biomass Energy) 
425 S. Main Street 
Ann Arbor, MI  48104 
Phone:  (734) 302-5359 
 
Contact:  Mark Hill, Regional Operations Director 
 
2.3.2 Davidson County 

Davidson County Integrated Solid Waste Management Department 
1242 Old U.S. Highway 29 
Thomasville, NC  27360 
Phone:  (336) 242-2284 
Fax:  (336) 249-7524 
 
Contacts:  Charlie Brushwood, Director 
  Steven Sink, Landfill Manager 
 
2.3.3 Engineer/CQA Engineer 

Smith Gardner, Inc. (S+G) 
14 N. Boylan Ave. 
Raleigh, NC  27603 
Phone:  (919) 828-0577 
Fax:  (919) 828-3899 
 
Contacts:  Pieter Scheer, P.E., Project Manager 

Don Misenheimer, AAI, Project Scientist 
 

2.3.4 Contractor 

Piedmont Industrial Services, Inc. (Piedmont) 
1680 Lowery Street 
Winston-Salem, NC  27101 
Phone:  (336) 722-6505 
Fax:  (336) 722-6529 
 
Contacts: Todd Scott, Project Manager 
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2.3.5 Driller 

Recovery Drilling Services, LLC 
PO Box 53/ 157 W. Main Street 
Dudley, MA 01571 
Phone: (508) 943-1182 
Fax:  (508) 942-1184 
 
Contact: John Stone 
 
2.3.6 Surveyor 

Michael Green Associates, P.A. 
4513 West Old Hwy 64 
Lexington, NC  27295 
Phone:  (336) 248-8102 
 
Contacts: Michael Green, PLS, Project Manager 
 

3.0 SUMMARY OF CONSTRUCTION ACTIVITIES 

Major elements of the project are discussed below.  Photos documenting the construction can 
be found in Appendix B and S+G daily site CQA reports are provided in Appendix C. 
 

3.1 LFG Extraction Well Drilling 

Recovery Drilling Services, LLC performed the drilling and installation of six (6) LFG 
extraction wells in the northeast portion of Phase 2, Area 1 between June 4th and 13th, 
2013 which was observed by S+G.  Prior to drilling, the location and elevation for each 
well was surveyed by Michael Green Associates, P.A.  The survey information was 
verified and approved by DTE Biomass and S+G to confirm the allowable well depth.  The 
LFG extraction wells were drilled with a 36-inch diameter bucket auger as shown in 
Photograph 1 of Appendix B.  Wells were constructed using eight (8) inch diameter 
perforated and solid schedule 80 PVC pipe (Photograph 2).  The top portion of well pipe 
is solid, including the five (5) feet stickup above ground.  The solid pipe below ground 
was completed with two (2) bentonite seals and soil backfill.  Typical well construction 
was as follows: 
 

1. Approximately one (1) foot of stone (Photograph 3 and 4) was placed in the 
bottom of the well; 

2. The pipe casing was then installed (Photograph 5), with the bottom capped (with 
holes drilled in the cap), and the perforated section ended approximately 15 feet 
below the ground surface; 
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3. The well was then backfilled with additional stone to approximately two (2) feet 
above the perforated section, at an approximate depth of 13 feet below ground 
surface; 

4. A geotextile/membrane “donut” ring (Photograph 6) was installed directly above 
the stone; 

5. Approximately three (3) feet of soil backfill was added on top of the “donut” ring, 
followed by an approximate two (2) foot thick bentonite seal, which was hydrated 
during placement; 

6. Soil was backfilled to approximately five (5) feet below ground surface; 
7. An approximate two (2) foot thick bentonite seal was added to approximately 

three (3) feet below ground surface.  The bentonite was hydrated during 
placement; 

8. Soil backfill was added to the ground surface. 
9. 2” QED wellheads were installed on each of the wells by DTE Biomass. 

 
Boring logs were recorded for each installation and are provided as Appendix D of this 
report.  Spoils generated from drilling operations (Photograph 7 and 8) were inspected 
by an accredited asbestos inspector in accordance with the approved Asbestos Work 
Plan.  No suspect asbestos containing materials were observed during this project. 
 
3.2 LFG Transmission Piping 

The installation of LFG header piping began the week of June 4, 2013.  The piping 
installation was performed by Piedmont Industrial Services (Piedmont) under contract to 
Davidson Gas Producers. 
 
Piedmont installed the HDPE transmission pipe and made the corresponding 
connections in the following locations: 
 

1. Connection of six (6) extraction wells to the collection system by installation of 
prefabricated wellheads connected to the transmission piping in Phase 2 Area 1 
(Photograph 9); 

2. Installation of new transmission piping to tie into existing header (Photograph 
10) using electrofusion couplings; 

3. Installing new transmission piping from EW-13 to remote access point at EW-12 
(Photograph 11 and 12); and 

4. Installation of a road crossing for transmission piping on the southern portion of 
the site (Photograph 13 and 14). 

 
All of the piping installation was performed by Piedmont in June 2013.  The installation 
of the transmission system in Phase 2 Area 1 included approximately 1,000 feet of 
transmission header piping.   
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4.0 CQA PROGRAM 

4.1 Scope of Services 

In satisfying the requirements of the site’s approved CQA Manual, the following activities 
were performed: 
 

 Observation and documentation of the installation of system piping and 
appurtenances. 

 Review/preparation of record drawings. 
 Preparation of the final CQA report. 

 
5.0 LANDFILL GAS (LFG) COLLECTION SYSTEM CQA 

5.1 Materials 

S+G observed the landfill gas collection system installed materials installed by 
Piedmont.  The selected materials included the following: 
 

HDPE Pipe/Fittings: Vacuum/Gravity Piping: 
 Performance Pipe - IPS energy black     
              pe3408/3608  (DR 17) - 4" & 6" Diam. 
Electrofusion Fittings: 
 Friatec – 6” and 6”x 8” 

Road Crossing CMP: 
 16 gauge –  18” Diameter 
Electrofusion Fittings: 
 Friatec – 12” Diameter 

LFG Extraction Wells PVC Pipe and Fittings: 
 Provided by DTE Biomass- 8” Diameter,       
             Schedule 80 
LFG Wellheads: 
 QED ORP 215 Wellheads (2” orifice plate) 

 
6.0 RECORD DRAWINGS 

The following record (as-built) drawing depicting the construction of the Landfill Gas Collection 
System Expansion 2013 can be found in Appendix E: 
 

 Landfill Gas Collection System Expansion 2013 (Figure 1), prepared by Smith 
Gardner Inc. (As-built information provided by Michael Green Associates, P.A.). 
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North Carolina Department of Environment and Natural Resources 

 Division of Waste Management 
Beverly Eaves Perdue Dexter R. Matthews Dee Freeman 
Governor Director Secretary 

 1601 Mail Service Center, Raleigh, North Carolina 27699-1601 
Phone: 919-707-8200 \ Internet: www.ncdenr.gov 

 
An Equal Opportunity \ Affirmative Action Employer – 50% Recycled \ 10% Post Consumer Paper 

 

 

June 14, 2012

 

 

Charles Brushwood 

Davidson County Integrated Solid Waste 

220 Landfill Road 

Lexington, NC 27292 

 

 

Re: Authorization for Constructing Landfill Gas Header System 

Davidson County MSW Phase 2 Lined Landfill 

Davidson County, North Carolina 

Permit No. 29-06, DIN 16746 

 

Dear Mr. Brushwood: 

 

The Solid Waste Section (SWS) of the Division of Waste Management (Section) has reviewed 

your Application entitled; 

 

Landfill Gas to Energy Project, Phase 2 Header and Initial Collection System, Davidson 

County Phase 2 Landfill. Prepared by: Richardson Smith Gardner and Associates, Inc., 

Raleigh, NC. April 23, 2012. DIN 16745.    

 

In accordance with GS 130A-295.8(e), the Section has found it to be complete. A determination 

of completion means that the application includes all required components but does not mean 

that the required components provide all the information that is required for the Section to make 

a decision on the application 

 

Therefore, since all required components were included and they were found acceptable, the 

SWS hereby approves the construction of this project. 

 

Please note that this authorization for installing the header and initial collection system does not 

remove any responsibilities from Davidson County to comply with any permit condition, or any 

other local, state or federal regulation.  

 

 

 

 

 

 



Mr. Charles Brushwood 

June 14, 2012 

Page 2 of 2 

 

 

 

 

The Solid Waste Section will be glad to assist the County in the successful completion of this 

LFGCCS project, if you have any questions regarding the matters described above, please 

contact John Murray at (704) 235-2163 or by email  john.murray@ncdenr.gov. 

 

 

Sincerely,  

 

 

 

 

Edward F. Mussler, P.E., Supervisor 

Permitting Branch 

Solid Waste Section 

 

 

cc: Pieter K. Scheer, P.E., Richardson Smith Gardner & Associates 

 Joan A. Smyth, P.G. Richardson Smith Gardner & Associates 

John Murray, P.E., SWS 

            Hugh Jernigan, SWS 

 Central File 

 

file:///C:/Documents%20and%20Settings/JEMurray1/Desktop/Davidson2906/john.murray@ncdenr.gov
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 PHOTOGRAPHIC LOG 

Client Name:   
Davidson Gas Producers, LLC 
 

Site Location:
Davidson County, NC 
 

Project No.
DTEDC 13-1 
 

Photo No. 

1 
Date: 

6/4/13 

Direction Photo Taken: 
 
Southwest 

Description: 
 
Drill rig with 36” bucket 
auger preparing to 
begin drilling at EW-13. 

 
Photo No. 

2 
Date: 

6/4/13 

Direction Photo Taken: 
 
N/A 

Description: 
 
8” perforated and solid 
Schedule 80 PVC pipe 
used for LFG extraction 
well construction. 



 PHOTOGRAPHIC LOG 

Client Name:   
Davidson Gas Producers, LLC 
 

Site Location: 
Davidson County, NC 
 

Project No. 
DTEDC 13-1 
 

Photo No. 

3 
Date: 

6/4/13 

Direction Photo Taken: 
 
N/A 

Description: 
 
Close-up of stone 
stockpile. 

 
Photo No. 

4 
Date: 

6/4/13 

Direction Photo Taken: 
 
North 

Description: 
 
View of stone being 
added EW-12 boring 
during well 
construction. 



 PHOTOGRAPHIC LOG 

Client Name:   
Davidson Gas Producers, LLC 
 

Site Location: 
Davidson County, NC 
 

Project No. 
DTEDC 13-1 
 

Photo No. 

5 
Date: 

6/4/13 

Direction Photo Taken: 
 
Southeast 

Description: 
 
View of 8’ PVC well pipe 
being lowered into 
boring hole of EW-13. 

 
Photo No. 

6 
Date: 

6/4/13 

Direction Photo Taken: 
 
N/A 

Description: 
 
View of geotextile donut 
being installed during 
EW-12 construction. 



 PHOTOGRAPHIC LOG 

Client Name:   
Davidson Gas Producers, LLC 
 

Site Location: 
Davidson County, NC 
 

Project No. 
DTEDC 13-1 
 

Photo No. 

7 
Date: 

6/4/13 

Direction Photo Taken: 
 
N/A 

Description: 
 
View of excavated 
waste during inspection 
for asbestos containing 
materials. 

 
Photo No. 

8 
Date: 

6/4/13 

Direction Photo Taken: 
 
East 

Description: 
 
One of the asbestos 
signs and partial 
fencing demarcating 
the Asbestos Work 
Area. 



 PHOTOGRAPHIC LOG 

Client Name:   
Davidson Gas Producers, LLC 
 

Site Location: 
Davidson County, NC 
 

Project No. 
DTEDC 13-1 
 

Photo No. 

9 
Date: 

8/2/12 

Direction Photo Taken: 
 
North 

Description: 
 
Installed 2” QED 
wellhead and hose for 
connection to the 
lateral piping. 

 
Photo No. 

10 
Date: 

6/13/13 

Direction Photo Taken: 
 
N/A 

Description: 
 
EW-3 lateral tie-in to 
LFG header. 



 PHOTOGRAPHIC LOG 

Client Name:   
Davidson Gas Producers, LLC 
 

Site Location: 
Davidson County, NC 
 

Project No. 
DTEDC 13-1 
 

Photo No. 

11 
Date: 

6/12/13 

 

Direction Photo Taken: 
 
Northwest 

Description: 
 
View lateral/well 
connection at EW-13.  
Lateral travels north to 
remote wellhead 
connect near EW-12 
(see Photograph 12). 

 
Photo No. 

12 
Date: 

6/13/13 

Direction Photo Taken: 
 
Southeast 

Description: 
 
View of EW-12 and the 
remote wellhead 
connection for EW-13.  
EW-13 can be seen in 
the distance as a stick-
up with a white PVC 
cap. 



 PHOTOGRAPHIC LOG 

Client Name:   
Davidson Gas Producers, LLC 
 

Site Location: 
Davidson County, NC 
 

Project No. 
DTEDC 13-1 
 

Photo No. 

13 
Date: 

6/13/13 

Direction Photo Taken: 
 
North 
 

Description: 
 
Installation of the 
corrugated piping to 
encase the 
transmission piping for 
the installed road 
crossing to the south of 
Phase 2 Area 1. 

 
Photo No. 

14 
Date: 

6/13/13 

Direction Photo Taken: 
 
N/A 

Description: 
 
Installation of the 
corrugated piping to 
encase the 
transmission piping for 
the installed road 
crossing to the south of 
Phase 2 Area 1. 
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EW-1

36" Bucket Auger

Landfill GCCS Expansion
Davidson County MSW Landfill

B&M - Product Recovery

Cory Belvins

D. Misenheimer

6/5/13 6/5/13

34

Bucket
 Auger

Soil fill

Household waste and textiles.  Low degredation.
Dry.

Household waste with some textiles.  Soil mix
from 13'-15'.  Low degredation. Dry.

Household waste, textiles and soil.  Medium
degreaded.  Dry. >100deg.
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36" Bucket Auger

Landfill GCCS Expansion
Davidson County MSW Landfill

B&M - Product Recovery

Cory Belvins

D. Misenheimer

6/5/13 6/5/13

34

Bucket
 Auger

Soil fill

Household waste, tire, plastics.  Low degredation.
 Dry.

Household waste with some textiles.  Soil mix
from 13'-15'.  Low degredation. Dry.

Household waste.  Medium degreaded.  Dry.
87deg.
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36" Bucket Auger

Landfill GCCS Expansion
Davidson County MSW Landfill

B&M - Product Recovery

Cory Belvins

D. Misenheimer

6/5/13 6/5/13

34

Bucket
 Auger

Soil fill

Household waste.  Low degredation. Dry.

Household waste.  Plastics and textiles from 17'-
20'.  Low to medium degredation. Dry.

Household waste.  Less organic textile mix.
Medium degreaded.  Dry. 88deg.
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36" Bucket Auger

Landfill GCCS Expansion
Davidson County MSW Landfill

B&M - Product Recovery

Cory Belvins

D. Misenheimer

6/5/13 6/5/13

32

Bucket
 Auger

Soil fill

Household waste, tires and plastics. Low
degredation. Dry.

Household waste.   Low to medium degredation.
Dry.

Household waste. Medium degreaded.  Dry.
84deg.
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36" Bucket Auger

Landfill GCCS Expansion
Davidson County MSW Landfill

B&M - Product Recovery

Cory Belvins

D. Misenheimer

6/4/13 6/4/13

42

Bucket
 Auger

Soil fill

Household waste. Low degredation. From 5'-10'
white fiborous synthetic rolled fabric mixed in.
Dry.

Household waste.  Low to medium degredation.
Dry.

Household wase. Medium degreaded.  Some
wood, wire and fabric.  Dry.

Soil fill

Household waste with textiles. Medium to highly
degraded.

Soil fill

Household waste with textiles.  Medium
degredation.  100 deg.



FIELD BOREHOLE LOG

BOREHOLE NUMBER

PROJECT NAME:

LOCATION:

DRILLING CO:

DRILLING METHOD:

FIELD PARTY:

GEOLOGIST:

DATE BEGUN: COMPLETED:
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EW-13

36" Bucket Auger

Landfill GCCS Expansion
Davidson County MSW Landfill

B&M - Product Recovery

Cory Belvins

D. Misenheimer

6/4/13 6/4/13

35

Bucket
 Auger

Soil fill

Household waste and textiles. Low degredation.
Dry.

Household waste, plastics, cardboard, textiles.
White synthetic fiber at 15'.  Low to medium
degredation. Dry.

Household waste with textiles. Medium
degreaded.  Soil mix at 28'.  Dry. <100deg.



 

Appendix D 

Daily CQA Reports 
 

Construction Quality Assurance Report 
Davidson Gas Producers, LLC - Landfill Gas Collection System Expansion 2013 

Davidson County, North Carolina 
  



 

 

This page intentionally left blank. 
 



Log No.: 1
Day: Tuesday

Date: 6/4/2013
Page: 1 of 1

Rep: Rep:
Arrived: Arrived:

Departed: Departed:

High: upper 80's
Low:

▪

▪

▪

▪

▪

▪

▪

Date : 6/5/13

Visitor Information:

PROJECT INFORMATION

Firm Name(s) Representative's Name Representative's Title

Davidson County LFG Expansion

Firm, slightly moist

No suspect ACM was observed today.

DMM Reviewed By: PKS

Todd Scott (Piedmont) then arrived on-site with two (2) helpers.  They will be performing trenching, welding pipe, aswell as, performing the 
duties of drillers helpers.  Discussions with Todd Scott included that the fact that DTE had decided to move EW-12 and 13 minimal distances 
from the staked locations in order to acheive fall.

By 12pm drilling had not yet started.  I gave my copies of the project drawings to the driller as he had none.  The asbestos work area is set up.

Drilling commenced at EW-12 at 1:25 pm.

Stone was observed not to be all No. 3 stone as specified.  The stone is clean.  DTE states that they are not concerned about the stone unless it is 
"super dirty".

Prepared By:

Drilling and well completion was performed at EW 12 and EW-13 today.

S+G arrived on site at 7am and met with DTE (Mark Hill, and Ken) and B&M (driller) at approximately 7:30am.  Locations and construction of 
wells was discussed.  It was determined that EW-13,12,and 4 would be drilled first due to damp conditions.

Conversation(s) Description

Description of Daily Activities and Events:

Contractor's Personnel:

Important Conversation(s):

Drill Rig, Skid-Steer Loader, Ditch Excavator, HDPE Pipe Cutting and Welding equipment, Gas-Powered Generator

Materials Received:

S+G Project No.:

S+G Representative(s) Time(s) on Site:
Rep:

5:30 PM
Arrived:

Departed:

Sunny, Slightly Cloudy.  

Subcontractor's Rep.(s):
B&M Drilling (Product Recovery / Piedmont Industrial

DTEDC 13-1

Site Location:
Client Contact(s): Mark Hill

Project Name:
Client Name:

General Contractor's Rep.:

Weather Conditions: Ground Conditions:

7:00 AM
Don Misenheimer

Temperature:

DescriptionMaterial(s)

Contractor's Equipment:

Two Personnel

DAILY CQA REPORT

General Contractor:
(734) 395-2452
Larry Blevins (B&M),Todd Scott (PIS)

DAILY INFORMATION

Subcontractor(s):

DTE



Log No.: 2
Day: Wednesday

Date: 6/5/2013
Page: 1 of 1

Rep: Rep:
Arrived: Arrived:

Departed: Departed:

High: upper 80's
Low:

▪

▪

▪

▪

▪

Date : 6/5/13

DAILY CQA REPORT

PROJECT INFORMATION

Project Name: Davidson County LFG Expansion S+G Project No.: DTEDC 13-1
Client Name: DTE Client Contact(s): Mark Hill

Site Location: (734) 395-2452
General Contractor: B&M Drilling (Product Recovery / Piedmont Industrial General Contractor's Rep.: Larry Blevins (B&M),Todd Scott (PIS)

Subcontractor(s): Subcontractor's Rep.(s):

DAILY INFORMATION

S+G Representative(s) Time(s) on Site:
Rep: Don Misenheimer

Arrived: 7:00 AM
Departed: 5:30 PM

Weather Conditions: Ground Conditions: Temperature:

Sunny, Slightly Cloudy.  Firm, slightly moist

Contractor's Equipment:

Drill rig, Skid-Steer Loader, Ditch Excavator, HDPE Pipe Cutting and Welding equipment, Gas-Powered Generator

Contractor's Personnel: Two Personnel
Materials Received:

Material(s) Description

Visitor Information:
Firm Name(s) Representative's Name Representative's Title

Important Conversation(s):
Conversation(s) Description

Description of Daily Activities and Events:

It is determined that since the drilling is complete and no trenching in waste is slated to be performed, S+G will not be on site for the next few 
days.  S+G will coordinate with Todd Scott in order to be on site as the project progresses for CQA and documentation purposes.

DMM Reviewed By: PKS

No suspect ACM was observed today.

S+G arrived on site at 7am and drilling begins at EW-4.  

The driller informs me that there is not enough bentonite to finish the project.  I contact Mark Hill (DTE) and he finds nine (9) bags on site that 
the drillers can use.  The well seals are changed to 12 bags on the bottom seal and eight (8) bags on the top seal.  The top seal is two (2) bags of 
hole plug and six (6) bags of graniluar bentonite.

Drilling and well completion was performed at EW-4, EW-3, EW-2, and EW-1 today.



Log No.: 1
Day: Wednesday

Date: 6/12/2013
Page: 1 of 1

Rep: Rep:
Arrived: Arrived:

Departed: Departed:

High: 88 Deg. F
Low: 71 Deg. F

▪

▪

▪

▪

▪

▪

▪

▪

Date : 6/15/13

DAILY CQA REPORT

General Contractor:
(734) 395-2452
Todd Scott

DAILY INFORMATION

Subcontractor(s):

DTE

Temperature:

DescriptionMaterial(s)

Weather Conditions: Ground Conditions:

8:16 AM
Alexander C. Kirchhoff

Subcontractor's Rep.(s):
Piedmont Industrial

DTEDC 13-1

Site Location:
Client Contact(s): Mark Hill

Project Name:
Client Name:

General Contractor's Rep.:

S+G Project No.:

S+G Representative(s) Time(s) on Site:
Rep:

10:00 AM
Arrived:

Departed:

Sunny, Slightly Cloudy.  

Contractor's Equipment:

Two PersonnelContractor's Personnel:

Important Conversation(s):

Skid-Steer Loader, Ditch Excavator, HDPE Pipe Cutting and Welding equipment, Gas-Powered Generator

Materials Received:

Arrived and walked the area of concern: EW-13 to EW-1 and EW-1 to EW-4 and along the laterals connecting these well heads to the LFG 
Header

Conversation(s) Description
Todd Scott: Work Completed, Future Work

Description of Daily Activities and Events:

Mr. Todd Scott described installing the LFG extraction well heads and laterals completed 
up to approximately 9:35 AM on this day.  Mr. Scott next went over his work for the 
remainder of the project; finalize remaining welds, bury remaining exposed laterals, and 
finish tie-ins to the LFG Header.

ACK Reviewed By: PKS

Photographed laterals, connections, approaches to well heads, and the site of tie-ins to the header.

Discussed project work to date, work to be completed on this day, and future work with General Contractor, Todd Scott.

Updated Mr. Pieter Scheer and Mr. Don Misenheimer on the status of the project and future plans for the area of concern.  Made a plan to 
return tomorrow to observe and photograph the tie-ins to the LFG Header.

Prepared By:

PROJECT INFORMATION

Firm Name(s) Representative's Name Representative's Title

Davidson County LFG Expansion

Firm, slightly moist

Visitor Information:



Log No.: 1
Day: Thursday

Date: 6/13/2013
Page: 1 of 1

Rep: Rep:
Arrived: Arrived:

Departed: Departed:

High: 91 Deg. F
Low: 63 Deg. F

▪

▪

▪

▪

▪

▪

▪

▪

Date : 6/15/13

Visitor Information:

12", 8", 6" diameter couplers necessary for roadway crossing and y-join tie-in respectively

Skid-Steer Loader, Ditch Excavator, HDPE Pipe Cutting and Welding equipment, Gas-Powered Generator

PROJECT INFORMATION

Firm Name(s) Representative's Name Representative's Title

Davidson County LFG Expansion

Not muddy, Slightly moist, Firm

ACK Reviewed By: PKS

Photographed tie-ins to the header, completed remote wellhead connection for EW-13, and the uncompleted y-join below EW-1.

Discussed project work to date, work to be completed on this day, and future work with General Contractor, Todd Scott.

Updated Mr. Pieter Scheer and Mr. Don Misenheimer on the status of the project and future plans for the area of concern.  I was advised to stay on 
site to observe the y-join installation and roadway crossing encasement, if work begins today.

Excavation on roadway crossing completed at approximately 0925.  Y-joint tie-in installed completely at approximately 1125.  Covering all 
remaining LFG pipe completed immediately after Y-join installation.  Roadway crossing encasement completed at approximately 1425.

Prepared By:

Called and updated Mr. Pieter Scheer on the construction and progress of the day.  Left site at 1433

Arrived on-site at 0727 and walked the LFG expansion area to observe work completed since 12 June 2013.

Conversation(s) Description
Todd Scott: Work Completed, Future Work

Description of Daily Activities and Events:

Mr. Todd Scott explained their work the day before; lateral to header tie-ins from EW-2, EW-
3, and EW-4 and placing covering soils over the pipe.  Mr. Scott then gave me an overview of 
the work he plans to complete; y-joint below EW-1 completed, roadway crossing exposed, 
and remaining pipe covered.  Lastly, Mr. Scott expressed a desire to complete the roadway 
crossing if the 12" electro-fusion coupler he ordered arrived by 1 PM.

Important Conversation(s):

Materials Received:

S+G Project No.:

S+G Representative(s) Time(s) on Site:

Electro-Fusion Couplers

Rep:

2:45 PM
Arrived:

Departed:

Sunny, Slightly Cloudy.  

Subcontractor's Rep.(s):
Piedmont Industrial

DTEDC 13-1

Site Location:
Client Contact(s): Mark Hill

Project Name:
Client Name:

General Contractor's Rep.:

Weather Conditions: Ground Conditions:

7:00 AM
Alexander C. Kirchhoff

Temperature:

DescriptionMaterial(s)

Contractor's Equipment:

Two PersonnelContractor's Personnel:

DAILY CQA REPORT

General Contractor:
(734) 395-2452
Todd Scott

DAILY INFORMATION

Subcontractor(s):

DTE



 

Appendix E 

Record Drawings 
 

Construction Quality Assurance Report 
Davidson Gas Producers, LLC - Landfill Gas Collection System Expansion 2013 

Davidson County, North Carolina 
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