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From: Drummond, Jaclynne
To: "Jason Falls"
Cc: "Van Burbach"; Shackelford, Dennis; Whaley, Mary
Subject: RE: Butner Landfill CAP
Date: Monday, November 25, 2013 11:35:00 AM


Mr. Falls,
The Solid Waste Section has completed a review of an email dated November 22, 2013 sent by
Joyce Engineering on your behalf regarding a request for a 120 day extension for the submittal of
the Corrective Action Plan pursuant to 15A NCAC 13B .1636, .1637 and the Solid Waste Section
letter dated October 20, 2013 (DIN 20041) for the Granville County Butner Landfill.  As a result, the
request to submit the Corrective Action Plan on May 28, 2014 is approved as described.  If you
have any questions or concerns regarding this correspondence, please feel free to contact me. 
Thank you again for your continued cooperation with this matter.
Sincerely,
Jaclynne Drummond
 
 
Jaclynne Drummond
Compliance Hydrogeologist
NC Department of Environment & Natural Resources
Division of Waste Management - Solid Waste Section
Phone/Fax 919-707-8294
http://portal.ncdenr.org/web/wm/sw
 
Email correspondence to and from this address may be subject to the North Carolina Public Records Law and
may be disclosed to third parties.


P Please consider the environment before printing this email.


 
From: Van Burbach [mailto:vburbach@joyceengineering.com] 
Sent: Friday, November 22, 2013 3:44 PM
To: Drummond, Jaclynne
Cc: Jason Falls; Mark A. Shumpert
Subject: Butner Landfill CAP


 
Jackie –
 
As you know, the Corrective Action Plan for the Butner Landfill (Permit # 39-02) is
due 90 days from the DENR approval of the remedy, which was October 30, 2013. 
That makes the due date January 28, 2014. 
 
Part of the approved remedy is phytoremediation.  We believe that the existing flora
will be sufficient for phytoremediation; however, we have not yet conducted a survey
of the existing plant species in the plume area to demonstrate this.  We would like to
complete the plant survey before we complete the CAP in order to know whether we
need to recommend planting any additional trees; however, an accurate survey
cannot be completed until the spring when the foliage is fully out.
 
Of behalf of Granville County, Joyce Engineering requests a 120 day extension for
the due date of the CAP in order to perform the survey of existing flora in the spring. 
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That will make the new due date May 28, 2014.  Please let me know if this is
acceptable. 
 
An alternative is for us to complete and submit the CAP by January 28th without the
plant survey, but include in the CAP a requirement that a plant survey be conducted
the following spring or summer.   Results of the plant survey, with recommendations
for planting additional trees, if needed, would then be presented either in a separate
report or in the first CAER.   
 
Please advise us on which option you would prefer.  Thank you.
 
                        - Van
 
 
Van Burbach,  Ph.D.,  P.G.  │Technical Consultant  │ 
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