



4122T-TRANSFER-2012

Scanned by	Date	Doc ID #
Backus	6/18/15	24518

North Carolina Department of Environment and Natural Resources

Pat McCrory
Governor

Donald R. van der Vaart
Secretary

June 18, 2015

Mr. David Pepper
Manager
Waste Industries USA, Inc.
3301 Benson Drive, Suite 600
Raleigh, NC 27609

Re: Request Acknowledgement Letter
WI Burnt Poplar Transfer, LLC
Guilford County, Permit No. 4122T-TRANSFER-2012, Document Id No. 24518

Dear Mr. Pepper:

The Division of Waste Management, Solid Waste Section, issued a permit to construct for the WI Burnt Poplar Transfer Station on April 21, 2014 (DIN 20774). The conditions of the permit stated that construction must be started within 18 months. It also stipulated that if construction and operation were not complete within 18 months, the permittee could request an extension to the permit to construct.

Smith Gardner submitted a request on June 2, 2014 (DIN 21517), on your behalf to extend the expiration of the permit. The letter indicated that construction would not begin until late 2015 and requested a one-year extension of the permit to construct.

This acknowledgement letter hereby approves the extension of the permit to construct to October 21, 2016.

Should you have any questions regarding this matter you may contact Pat Backus at (919) 707-8257 or by email at pat.backus@ncdenr.gov.

Sincerely,

Digitally signed by Edward F. Mussler
III P.E.
DN: cn=Edward F. Mussler III P.E.,
o=Division of Waste Management,
ou=Solid Waste Section,
email=ed.mussler@ncdenr.gov, c=US
Date: 2015.06.18 08:49:23 -04'00'

Edward F. Mussler, III, P.E., Permitting Branch Supervisor
Division of Waste Management, NCDENR

cc: John Fearington, E.I., Smith Gardner
John Barnard, P.E., Waste Industries
Pat Backus, P.E., Environmental Engineer
Hugh Jernigan, Environmental Senior Specialist

Stacey Smith, P.E., Smith Gardner
Deb Aja, Western District Supervisor

1646 Mail Service Center, Raleigh, North Carolina 27699-1646
Phone: 919-707-8200 \ Internet: <http://portal.ncdenr.org/web/wm>