


ERM-Southeast, Inc.

Suite 200
7300 Carmel Executive Park
Charlotte, NC 28226
(704) 541-8345
(704) 541-8416 (Fax)

RECEIVED
N.C. Dept. of EHNR
SEP 01 1995
Winston-Salem
Regional Office

August 30, 1995

Mr. Larry D. Coble
NCDEHNR
Division of Environmental Management
585 Waughtown Street
Winston-Salem, NC 27107-2241



ERM

**Re: Progress Report and Request for CSA Submittal Date
Extension
Exxon Retail Location 4-3998
4701 W. Market Street
Greensboro, North Carolina
Incident #10001**

Dear Mr. Coble:

On behalf of Exxon Company, U.S.A., ERM-Southeast is providing you with a progress report for environmental assessment and remediation activities that are being conducted at the above referenced site. Mr. Michael Zappia of the Guilford County Department of Public Health reviewed the Comprehensive Site Assessment (CSA) report for the site that was submitted in October 1993 and found that additional assessment activities would be required for the CSA to be considered complete. The deadline for submittal of the revised CSA is September 3, 1995.

ERM-Southeast is currently in the process of obtaining the additional soil and ground water quality data that were specified by Mr. Zappia. Ground water sampling was conducted at the site in June 1995 and ERM-Southeast has scheduled Geoprobe soil boring activities for August 31, 1995. The additional ground water quality data that has been requested will require off-site access for the installation of a monitor well. The schedule for this activity is dependent upon receiving off-site access approval.

Exxon has also initiated the installation of the soil vapor extraction and air sparging remediation system that was proposed in the site Corrective Action Plan that was submitted to DEM in July 1994. The system is scheduled to be installed and operational by November 1995.

In view of the ongoing assessment and remediation activities that are being conducted at the site, ERM-Southeast requests that the deadline for submittal of the site CSA report be extended until December 29, 1995.

**Offices of
ERM-Southeast Inc. in:**

Brentwood, TN (Nashville)
Kennesaw, GA (Atlanta)
Charlotte, NC
Mobile, AL
Memphis, TN

Mr. Larry D. Coble
August 30, 1995
Page 2

Please call myself or Mr. Frank Medlin of Exxon (704-529-4263) if you have any questions.

Please call me if you have any questions.



Sincerely,

ERM-SOUTHEAST, INC.

A handwritten signature in black ink, appearing to read "Jerry Prosser".

Jerry Prosser, P.G.
Project Manager

cc: F. Medlin - Exxon