



North Carolina Department of Environment and Natural Resources  
Division of Waste Management

Beverly Eaves Perdue  
Governor

Dexter R. Matthews  
Director

Dee Freeman  
Secretary

August 15, 2012

Mr. Peter J. McGrath, Jr.  
Moore & Van Allen PLLC  
Suite 4700  
100 North Tryon Street  
Charlotte, NC 28202-4003

Re: **Agreement to Time Extension for Site Investigation**  
Engineered Controls International, LLC  
100 Rego Drive  
Elon, Alamance County, NC  
NONCD 0002904

Dear Mr. McGrath:

Thank you for keeping NCDENR current with the status of the investigative work at the Engineered Controls International, LLC Elon, Alamance County site. As requested in your letter of August 14, 2012, NCDENR hereby grants an extension to the 90 day timeline provided in the Notice of Regulatory Requirements. The submittal date for site investigations at the Elon property is extended to October 30, 2012. NCDENR reserves the right to adjust this timeline should information or circumstances arise indicating that this extension was granted based on erroneous or inaccurate information.

If you have any questions, please contact me at (919) 707-8354.

Sincerely,

Sue Murphy, Engineer  
Inactive Hazardous Sites Branch  
Superfund Section