



5400 Glenwood Avenue, Suite 300
Raleigh, North Carolina 27612
tel: 919 787-5620
fax: 919 781-5730

Scanned by <i>C. Johnson</i>	Date <i>4/22/10</i>	Doc ID # <i>10062</i>
---------------------------------	------------------------	--------------------------

↳ DIN assigned by
Ed. Mussler

April 24, 2009



Mr. Ed Mussler, Permitting Branch Supervisor
Solid Waste Permitting Branch
North Carolina Department of Environment and Natural Resources
Solid Waste Section
401 Oberlin Road
Raleigh, North Carolina 27605

Subject: Cabarrus County, North Carolina
C&D Landfill Closure
Permit No. 13-02
Revised Bid Schedule

Dear Ed:

In an effort to provide a construction schedule acceptable to the Solid Waste Section for closure of the above referenced project, Camp Dresser & McKee (CDM) and Cabarrus County presented an accelerated schedule (in a letter dated February 20, 2009) to John Murray, P.E., identifying a Notice to Proceed date or start of construction by June 1, 2009. In order to meet the accelerated schedule, a bid date of April 24, 2009 was selected by CDM and the County with the goal of placing the selected low bidder and bid amount on the Board of Commissioner's meeting agenda by April 27, 2009, for the Board of Commissioner's meeting on May 18, 2009.

A pre-bid meeting with prospective bidders was held on April 16, 2009. This week several contractors have submitted formal requests to extend the bid date indicating that the additional time will allow them to submit more cost-competitive bids. The bid date of April 24th provided bidders a shortened schedule of slightly more than 2 weeks as compared to a typical bidding schedule of 30 days.

As a result of the shortened bid time and in the interest of providing bidders with adequate time to bid the work, the County decided to extend the bid date to May 7, 2009, which will provide a more typical bidding period. CDM will review the submitted bids and provide a recommendation for award to the County by May 14th. The County will place the recommendation for award on the Board of Commissioners meeting agenda by no later than May 22, 2009, which will allow the award to be presented during the Board of Commissioners meeting on June 15, 2009.



Mr. Ed Mussler, Permitting Branch Supervisor

April 24, 2009

Page 2

The bid date extension will result in the Notice to Proceed date being issued after the June 15, 2009 Board of Commissioners meeting.

Should you or John Murray have any questions or concerns regarding the revised bid schedule and the project award date, please contact either Martin Sanford at (704) 342-4546 or me at (919) 787-5620.

Very truly yours,

A handwritten signature in black ink that reads 'Robert E. Brossoie'.

Robert E. Brossoie, P.G., C.P.G.

Sr. Project Manager

Camp Dresser & McKee Inc.

cc: John Murray, P.E., NCDENR SWS
Rick Payne, Cabarrus County
Kevin Grant, Cabarrus County
Martin Sanford, P.E., CDM