

Environmental Consultants  
and Contractors

SCS Engineers, P.C.  
20 Battery Park Avenue  
Suite 504  
Asheville, NC 28801

828 285-8951  
FAX 828-285-8953  
www.scsengineers.com

## SCS ENGINEERS, PC

February 2, 2008  
Project No. 02207016.02

Permit/Doc ID #	Date	Doc ID#
14-01	2/5/09	6755

Larry Frost  
North Carolina Dept. of Environment and Natural Resources  
Asheville Regional Office / Division of Solid Waste  
2090 U.S. Highway 70  
Swannanoa, NC 28778

Subject: Mount Herman Landfill Greenhouse Gas Project

Dear Mr. Frost:

Per the approval letter issued by NCDENR – Division of Waste Management on October 15, 2008 for the Mt. Herman Landfill (Permit No. 14-01), I am writing to inform you of the schedule of the first phase of the construction for the installation of the landfill gas collection system. SCS will oversee the installation of eight (8) gas collection wells at the Mt. Herman Landfill.

Plans for the gas collection system were provided to you on October 14, 2008. One minor change in the system is the elimination of one well (GW-13) from the collection system. This reduces the number of gas extraction well from nine to eight. Drillers will arrive on site on February 3, and well drilling and construction will occur on February 4-7. The reason for the well drilling schedule is due to the availability of a drill rig during this week. Waste generated from the drilling of the wells will be placed in roll-off containers and disposed of in the Foothills Municipal Solid Waste Landfill.

The construction of the collection system from the wells to the flare has not been scheduled at this point, however, notification of construction schedule for the second phase of this work will be provided when it is determined. It is expected that the second phase of construction will take place in mid-to-late February.

Please feel free to contact me if you have any questions or comments.

Sincerely,



Chad Leatherwood, P.E.  
Project Manager  
**SCS ENGINEERS, PC**

**RECEIVED**

FEB 4 2009

SOLID WASTE SECTION  
ASHEVILLE REGIONAL OFFICE



Mr. Larry Frost  
October 2, 2008  
Page 2

cc: Bobby White – Caldwell County  
David Belcher – GHGS  
Guy Lewis – SCS Reston  
Tony Cartee – SCS Charlotte

M:\PROJECT FILES\02207016.02 - Mt. Herman\DSW Construciton Notificaiton.doc