



Henderson County Solid Waste

800 Stoney Mountain Rd.
Hendersonville, NC 28791
(828) 697-4505

Fac/Perm/Co ID #	Date	Doc ID#
45-01	1/2/09	6065

December 18, 2008

Mr. Larry Frost
Solid Waste Section
Asheville Regional Office
2090 U.S. Highway 70
Swannanoa, NC 28778

Larry Frost:

I am writing this letter to request an extension of six months for the closure of our Construction & Demolition Landfill facility. A Closure Plan was prepared in accordance with Section .0510 of the Solid Waste Rules and submitted to NCDENR on June 30, 2008. Cover activities are nearing completion. Due to the season, it will not be possible to establish vegetative cover before January first. The facility has been stabilized and seeded. In the spring we will complete the closure. Thank you for your time and consideration with the extension request.

Sincerely,

A handwritten signature in cursive script, appearing to read "Will Sagar".

Will Sagar
Manager
Henderson County Solid Waste Division

cc: Ed Mussler, NCDENR, 401 Oberlin Road - Suite 150, Raleigh, NC 27605
Marcus Jones

RECEIVED

DEC 29 2008

SOLID WASTE SECTION
ASHEVILLE REGIONAL OFFICE