



RECEIVED

APR 20 2009



SOLID WASTE SECTION  
ASHEVILLE REGIONAL OFFICE

April 15, 2009

Fac/Perm/Co ID #	Date	Doc ID#
45-01	4/21/09	7312

Mr. Larry Frost  
 Regional Engineer  
 North Carolina Department of Environment and Natural Resources  
 Division of Waste Management  
 2090 U.S. Highway 70  
 Swannanoa, NC 28778

RE: Closure Extension  
 Henderson County Solid Waste Landfill Facility  
 Permit No. 45-01  
 Henderson County, North Carolina

Dear Mr. Frost:

On behalf of Henderson County, McGill Associates is submitting the schedule of activities leading to the closure of the Henderson County Solid Waste Landfill Facility, Construction and Demolition Landfill, Permit No. 45-01. This proposed schedule is in response to your letter to Henderson County dated January 5, 2009. The proposed activities are as follows:

Final cover finishing and dressing and repair of winter weather damage:	April 20 – April 30, 2009
Grassing Activities:	May 4 – May 8, 2009
Excavate and measure representative test holes and prepare report:	May 11 – May 15, 2009
Install ditch armoring:	May 11 – May 15, 2009
County's self inspection of site and re-grassing of areas as necessary:	June 1 – June 5, 2009
Notify DENR that the site has been closed in accordance with the requirements of 15A NCAC 13B .0505 and schedule final inspection:	June 18 – June 22, 2009
Tentative date for Final Inspection:	June 26, 2009

Engineering • Planning • Finance

McGill Associates, P.A. • P.O. Box 2259, Asheville, NC 28802 • 55 Broad Street, Asheville, NC 28801

828-252-0575 • Fax: 828-252-2518

Mr. Larry Frost  
April 15, 2009  
Page 2

We trust the aforementioned schedule will meet the requirements for the Division to approve the time extension for the referenced project as requested by Mr. Will Sager in his letter dated December 18, 2008. Should you have any questions or if we can be of further assistance, please give us a call at (828) 252-0575.

Sincerely,

McGILL ASSOCIATES, P.A.

A handwritten signature in black ink, appearing to read 'W. H. Sperry', with a long horizontal flourish extending to the right.

WILLIAM H. SPERRY, P.E.  
Project Manager

cc: Mr. Marcus Jones, Director of Engineering, Henderson County  
Mr. Will Sagar, Manager, Solid Waste Division, Henderson County