



North Carolina Department of Environment and Natural Resources
Division of Waste Management

Beverly Eaves Perdue
Governor

Dexter R. Matthews
Director

Dee Freeman
Secretary

June 26, 2012

Mr. James LaRue
Southwest Environmental Consulting, Inc.
12000 Richmond Avenue
Houston, TX 77082

Mr. Gary Babb
Babb and Associates, P.A.
3605 Country Cove Lane
Raleigh, NC 27606

Subject: Former Seaboard Chemical Corporation Site and
City of High Point Riverdale Drive Landfill
Extension for Remedial System Construction Schedule
NCD 071 574 164

Dear Mr. LaRue and Mr. Babb:

The North Carolina Division of Waste Management (DWM) has received and reviewed your request of construction schedule extension for the remedial system located at the subject facilities, on the behalf of the Seaboard Group II and the City of High Point. Considering the justification you provided in the Technical Memorandum E-6, we agree that the system full operation start date be extended to December 31, 2012.

If you have any questions about this letter, please do not hesitate to contact me at 919-707-8213 or qu.qi@ncdenr.gov.

Sincerely,

Qu Qi, PG
Facility Management Branch
Hazardous Waste Section

cc: Brad Bailey
Jackie Drummond

rc: Bud McCarty
Qu Qi

1646 Mail Service Center, Raleigh, North Carolina 27699-1646
Phone/Fax: 919-707-8200 \ Internet: <http://portal.ncdenr.org/web/wm>

An Equal Opportunity \ Affirmative Action Employer -50% Recycled \ % Post Consumer Paper

Approv tech memo e6

One
North Carolina
Naturally