



City of Greensboro  
North Carolina

Field Operations Department

January 31, 2012

Mr. Jason Watkins  
Western District Supervisor  
Field Operations  
Division of Waste Management  
North Carolina Department of Environment  
and Natural Resources  
585 Waughtown Street  
Winston-Salem, North Carolina 27107

Dear Mr. Watkins:

Per our telephone conversation on January 23, 2012, this letter shall serve as the City of Greensboro's updated schedule for partial closure of White Street Landfill Phase II, a construction and demolition debris landfill (C&DLF) over a closed municipal solid waste landfill, operated under Permit No. 41-03-CDLF-1998 for your approval. The previous closure schedule was submitted by letter in August 2010 and identified 38 acres in need of closure with an alternative cap system.

The area permitted for the C&DLF is approximately 65 acres. Eight acres are at or within 15 feet of the final permitted grade and no longer receive waste. This partial closure will be completed in accordance with the revised Closure Plan as submitted to North Carolina Department of Environment and Natural Resources on November 14, 2011 during the recent permit renewal process. The revised Closure Plan indicates the use of a traditional cap, i.e., low-permeability barrier that contains a minimum 18 inches of earthen material. This project will generally follow the schedule below:

| <b>Task</b>                            | <b>Completion Date</b> |
|--|------------------------|
| Advertise for Bids                     | March 15, 2012         |
| Contract Award (60 days)               | mid-May 2012           |
| Construction (150 days)                | mid-October 2012       |
| Submit Closure Certification (30 days) | mid-November 2012      |

In addition, 30 acres have been identified for potential partial closure. However, the plans for this project are in a preliminary stage of development. Upon determining the schedule, you will be notified and an updated plan will be submitted for your approval. You can expect to receive an update on our plans for partial closure on those 30 acres no later than March 15, 2012.

If you have any questions please do not hesitate to contact me at (336) 373-2783.

Sincerely,

A handwritten signature in black ink, appearing to read 'D. Dale Wyrick', written in a cursive style.

D. Dale Wyrick, PE  
City of Greensboro  
Director of Field Operations

cc: Gail Hay, City of Greensboro  
Hugh Jernigan, NCDENR  
Joe Readling, HDR Engineering, Inc.  
Michael Speedling, Assistant City Manager