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January 12, 2016 

MEMORANDUM 

To: Linda Culpeper 

From: Larry Frost 

DIN:  25465 

Subject: Permitting Time Line, Permit Number 1910-STRUC-2015, Brickhaven No. 2 

Date Activity 

11/21/2014 Permit to Construct/Permit to Operate application received 

12/9/2014 Permitting Fee invoice sent 

12/8/2014 Permit Application addendum received 

12/10/2014 Deed information received 

12/19/2014 Permit Application Completeness Review sent 

1/7/2015 Permit Application Technical Review sent 

1/23/2015 Permit Application Determination of Completeness sent 

1/20/2015 Response to Technical Comments received 

1/23/2015 Determination of Completeness sent 

3/6/2015 Letter Regarding Financial Assurance sent 

3/11/2015 Permit Application, leachate modeling, addendum received 

3/13/2015 Financial Assurance cost estimates received 

3/20/2015 Financial Assurance Mechanism approval communication sent 

3/24/2015 Complete Amended Permit to Construct/Permit to Operate application received 

4/16/2015 Public Hearing on Draft Permit 

6/5/2015 Permit to Construct/Permit to Operate, Issued 

6/30/2015 Pre-construction Conference held 

7/22/2015 Technical Specifications Updates received 

7/23/2015 Supplemental Groundwater Gauging Data and Base Grade Updates received 

7/27/2015 Approval of Supplemental Groundwater Gauging Data and Base Grade Updates 
sent 

7/27/2015 Technical Specification Updates, Approval sent 

9/23/2015 Construction Quality Assurance (CQA) Report, received 

10/6/2015 Operation Plan revision received 

10/6/2015 Water Quality Monitoring Plan Revised received 

10/14/2015 Water Quality Monitoring Plan final approved 

10/15/2015 CQA approved for Cell 1A for operation sent 

10/30/2015 Ash received in Cell 1A from Sutton by truck 

1/11/2016 Pre-Operational meeting for the completed rail unloading facility 

1/13/2016 Facility expects first train (85 cars/8,500 tons) of coal ash from Sutton 
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