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INTRODUCTION 

This Remedial Action Completion Report presents the waste excavation and off-site disposal remedy 

implemented for the Walnut Cove Dump (Site) in Walnut Cove, Stokes County, North Carolina.  The 

remedy was completed in general accordance with the engineering design and specifications provided in 

the Remedial Action Plan dated September 23, 2015. 

The remedy included erosion and sedimentation control, waste excavation and disposal at the 

Rockingham County Landfill, waste removal confirmation sampling, and restoration of the Site. 

1.0 BACKGROUND 

 

The municipal landfill began operation about 1967 and the Town of Walnut Cove closed operation about 

1973.  While in operation, waste was pushed down the slope into gullies. 

 

The Site is located behind 1184 Old Plantation Road, off of Martin Luther King Jr. Road approximately 3.2 

miles from the intersection with State Road 65. The waste disposal area is 0.67 acres, wooded, and is 

zoned residential-agricultural.  The Site includes parcels numbers 698200065073 and 698200035785.  A 

vicinity map is presented as Figure 1. 

2.0 PERMITS 

 

An Erosion and Sedimentation Control Permit was not required since the waste excavation area was less 

than 1 acre. A gravel construction entrance, rip rap aprons, check dams, silt fencing, and daily covering of 

disturbed areas with plastic were utilized to control potential erosion and sediment migration.  

 

A North Carolina Department of Transportation Driveway Permit No. 1511-85-19321-008 was obtained on 

November 6, 2015 (Appendix 1). 

3.0 REMEDY 

 

The remedy was completed in the following sequence: 

 

1. Clearing and grubbing for erosion and sedimentation control measure installation. 

2. Installation of erosion and sedimentation control measures including construction entrance, rip 

rap aprons, check dams, and silt fencing. 

3. Clearing and grubbing for waste excavation. 

4. Excavation of potential lead impacted soil and waste within a 5ft x 5ft x 6ft deep square centered 

on SB-4, waste characterization sampling, waste disposal approval, and disposal of excavated 

waste. Laboratory analytical test results were submitted to the NCDEQ under separate cover.  

5. Excavation and disposal of waste and post excavation confirmation sampling.  Former waste 

excavation extent and waste excavation confirmation sample locations are shown on Figure 2. 

The laboratory analytical test results are provided in Appendix 2.  

6. Grading the areas of excavation into the surrounding topography to promote positive drainage. 

7. Placement of climate appropriate vegetation within the excavated area. 

8. Removal of construction entrance, berm restoration, and repair to roadways. 
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A photographic log of the construction activities is presented in Appendix 3 and daily reports are provided 

in Appendix 4. An excavated waste summary table is provided in Appendix 5 showing a total of 2,958.34 

tons of waste was excavated from the main landfill area and surficial waste areas.  Disposal manifests for 

waste, asbestos, and recyclables are provided in Appendix 6. 
 

The following adjustments to the original work plan occurred during the remedial construction activities: 
 

1. Removal of concrete pipe crossing the gravel drive to the homeowner’s (Mike Byrd) house.  The 

concrete pipe was broken and exposed at the ground surface and would not withstand the 

construction truck traffic during waste excavation.  

2. Creation of a new bullet berm for homeowner.  This berm was constructed to replace an existing 

berm in line with the planned location of the construction entrance. 

3. Excavate and stage tree stumps adjacent to the homeowner’s garage.  

4. Buried waste was excavated and disposed at the three surficial waste areas.   

5. Disposal of asbestos material. An insulated water heater was excavated and prepared for 

transport and disposal by Level II asbestos personnel.  A total of 1.34 tons was transported to 

the First Piedmont Landfill in Ringgold, VA. 

6. Excavate and transport white goods for recycling during waste excavation.  A total of 3.07 tons 

was transported to the Rockingham County Landfill.  

7. Excavate and transport metal for recycling during waste excavation.  A total of 12.45 tons was 

transported to OmniSource Corporation in Kernersville, NC.  

8. Excavate and transport tires for recycling during waste excavation.  A total of 10.06 tons was 

transported to the Rockingham County Landfill. 

9. Berm enhancement.  The contractor increased the height of the homeowner’s existing bullet 

berm by approximately four (4) feet. 

10. No as-built survey was required per NCDEQ.  

4.0 POST-CONSTRUCTION MONITORING AND MAINTENANCE 

The Site requires no further monitoring because the waste has been removed. 
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5.0 CERTIFICATION 

As the consultant responsible for the day to day remedial activities, “I certify that, to the best of my 

knowledge, after thorough investigation, the information contained in or accompanying this certification is 

true, accurate, and complete.”  Any work that would constitute the “public practice of geology” as defined 

by G.S. 89E was performed under the responsible charge of, and signed and sealed by, a geologist 

licensed in the state of North Carolina. 

 

  June 14, 2016  

Gregory B. Kuntz, LG  Date 

For work that would constitute the “practice of engineering” as defined by G.S. 89C, it was performed 

under the responsible charge of, and signed and sealed by, a professional engineer registered in the 

state of North Carolina. 

 

  June 14, 2016  

Richard H. Wargo, PE  Date 

I, Carol A. Butler, a Notary Public, do hereby certify that Gregory Kuntz and Richard Wargo personally 

appeared before me this day and affirmed, that, to the best of their knowledge and belief, after thorough 

investigation, the information contained in or accompanying this certification is true, accurate, and 

complete and they signed in my presence. 

WITNESS my hand and official seal this 14 day of June, 2016. 

 

_________________________________________ 

Notary Public 

My Commission expires: May 3, 2021 

 

6.0 REFERENCES 

Remedial Action Plan – Walnut Cove Dump, Schnabel Engineering, September 23, 2015. 

 

7.0 SOLE USE STATEMENT 

 

 

 

This report was prepared specifically for the use of the Pre-Regulatory Landfill Unit, Inactive 

Hazardous Sites Branch under our contract dated October 27, 2009 as defined in the scope of work 

for Task Order 577RA-5.  Use of this document for other purposes or by other parties is at the sole 

risk of the user. 
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April 28, 2016 
 
 
Mr. Brian J. Wright, PG, Hydrogeologist 
North Carolina Department of Environmental Quality 
Pre-Regulatory Landfill Unit 
1646 Mail Service Center 
Raleigh, NC 27699-1646 
 
Subject: Data Completeness Check for Task Order 577RA-4C 
 Walnut Cove Dump, Walnut Cove, Stokes County, NC 
 ID #: NONCD0000577 
 
Dear Mr. Wright: 
 
SCHNABEL ENGINEERING SOUTH, P.C. is pleased to submit the analytical laboratory results for the 
confirmation samples collected at the Walnut Cove Dump site for Task Order 577RA-4C.   
 
North Carolina Department of Environmental Quality (NCDEQ) approved standard operating procedures 
(SOPs) were followed in the field and correct Environmental Protection Agency (EPA) laboratory methods 
were used.  The laboratory did not indicate QA/QC flags within the laboratory data that compromises the 
integrity of the data.  Nor were flags reported during receipt of the samples in the cooler delivery.  
 
Metals were tested by Method 6020A and Benzo(a)pyrene was tested by Method 8270D.  Based on the 
results, the laboratory data provided in the attached laboratory report is useable.   
 
We appreciate the opportunity to be of service for this project. Please call us if you have any questions.  

 
Sincerely, 

 
SCHNABEL ENGINEERING SOUTH, P.C. 

   
 
 

Benjamin L. Bradley     Gregory B. Kuntz, LG 
Project Scientist      Senior Associate Scientist 

 
BB/GK 
 
Attachment: AZ02788 Lab Report 
   



10775 Central Port Drive

Orlando FL, 32824

407.826.5314 407.850.6945Phone: FAX:

ENCO Workorder(s): AZ02788

Greensboro, NC 27407

Unless otherwise noted in an attached project narrative, all samples were received in 

acceptable condition and processed in accordance with the referenced methods/procedures. 

Results for these procedures apply only to the samples as submitted.

The analytical results contained in this report are in compliance with NELAC standards, except 

as noted in the project narrative.  This report shall not be reproduced except in full, without 

the written approval of the Laboratory.

This report contains only those analyses performed by Environmental Conservation 

Laboratories.  Unless otherwise noted, all analyses were performed at ENCO Orlando.  Data 

from outside organizations will be reported under separate cover.

If you have any questions or require further information, please do not hesitate to contact me.

Sincerely,

Enclosure(s)

Project Number: 577RA-4,  Project Name/Desc: Walnut Cove Dump

Attn:  Benjamin Bradley

Schnabel Engineering (SH010)

11-A Oak Branch Drive

David Camacho

Project Manager

Wednesday, April 27, 2016

RE:     Laboratory Results for

Dear Benjamin Bradley,

Enclosed is a copy of your laboratory report for test samples received by our laboratory on 

Saturday, April 23, 2016.

Enclosure(s)

Page 1 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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PROJECT NARRATIVE

Client: Schnabel Engineering (SH010)

Project: Walnut Cove Dump

ENCO Project ID: AZ02788

Overview

All samples submitted were analyzed by Environmental Conservation Laboratories, Inc. in accordance with the methods 

referenced in the laboratory report.  Any particular difficulties encountered during sample handling and processing will be 

discussed in the Remarks section below.

Remarks

Analysis: EPA 8270D PAH SIM

Affected Samples: SBC-1[AZ02788-01], SBC-2[AZ02788-02], SBC-3[AZ02788-03], SBC-4[AZ02788-04], 

SBC-5[AZ02788-05], Dup-1[AZ02788-06]

Nonconformance: The laboratory's lowest achievable Method Detection Limit for Benzo(a)pyrene is 0.015 mg/kg.  

Additional Information: Based on the sample specific percent solids, the Method Detection Limit has been raised to account 

for dry weight correction of each sample.

-------------------------------------------------------------------------------------------------------------------------------------------

Analysis: Thallium EPA 6020

Affected Samples: SBC-1[AZ02788-01], SBC-2[AZ02788-02], SBC-3[AZ02788-03], SBC-4[AZ02788-04], 

SBC-5[AZ02788-05], Dup-1[AZ02788-06]

Nonconformance: Analytical dilution was required based on the concentration of Target and non -Target analytes.  

Additional Information: This has resulted in elevated detection limits for Thallium.

-------------------------------------------------------------------------------------------------------------------------------------------

David Camacho

Project Manager

Page 2 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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SAMPLE SUMMARY/LABORATORY CHRONICLE

SBC-1 AZ02788-01 Sampled: 04/21/16  09:50 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  09:44

EPA 8270D 05/05/16 04/25/16 13:10 04/26/16  09:1706/04/16

SBC-1 AZ02788-01RE1 Sampled: 04/21/16  09:50 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  09:47

SBC-2 AZ02788-02 Sampled: 04/21/16  10:05 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:10

EPA 8270D 05/05/16 04/25/16 13:10 04/26/16  09:3806/04/16

SBC-2 AZ02788-02RE1 Sampled: 04/21/16  10:05 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:13

SBC-3 AZ02788-03 Sampled: 04/21/16  10:30 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:16

EPA 8270D 05/05/16 04/25/16 13:10 04/26/16  10:0006/04/16

SBC-3 AZ02788-03RE1 Sampled: 04/21/16  10:30 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:19

SBC-4 AZ02788-04 Sampled: 04/21/16  10:45 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:21

EPA 8270D 05/05/16 04/25/16 13:10 04/26/16  10:2106/04/16

SBC-4 AZ02788-04RE1 Sampled: 04/21/16  10:45 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:24

SBC-5 AZ02788-05 Sampled: 04/21/16  11:30 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:27

EPA 8270D 05/05/16 04/25/16 13:10 04/26/16  10:4306/04/16

SBC-5 AZ02788-05RE1 Sampled: 04/21/16  11:30 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:29

Dup-1 AZ02788-06 Sampled: 04/21/16  00:00 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:32

EPA 8270D 05/05/16 04/25/16 13:10 04/26/16  11:0406/04/16

Dup-1 AZ02788-06RE1 Sampled: 04/21/16  00:00 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 08:14 04/26/16  10:35

Equipment Blank AZ02788-07 Sampled: 04/21/16  09:00 Received: 04/23/16  09:05Client ID: Lab ID:

Prep Date/Time(s)Hold Date/Time(s)Parameter Analysis Date/Time(s)

EPA 6020A 10/18/16 04/25/16 07:58 04/26/16  08:51

EPA 8270D 04/28/16 04/25/16 09:06 04/26/16  04:1406/04/16

Page 3 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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SAMPLE DETECTION SUMMARY

Lab ID:Client ID: SBC-1 AZ02788-01

Analyte MethodUnitsPQLResults Flag NotesMDL

17.1 10.1 mg/kg dry EPA 6020A  Arsenic - Total 5.17

37.1 50.7 mg/kg dry EPA 6020AI  Lead - Total 2.43

169 10.1 mg/kg dry EPA 6020A  Manganese - Total 2.84

Lab ID:Client ID: SBC-1 AZ02788-01RE1

Analyte MethodUnitsPQLResults Flag NotesMDL

38200 1010 mg/kg dry EPA 6020A  Iron - Total 365

Lab ID:Client ID: SBC-2 AZ02788-02

Analyte MethodUnitsPQLResults Flag NotesMDL

7.81 9.78 mg/kg dry EPA 6020AI  Arsenic - Total 4.99

21.2 48.9 mg/kg dry EPA 6020AI  Lead - Total 2.35

61.4 9.78 mg/kg dry EPA 6020A  Manganese - Total 2.74

Lab ID:Client ID: SBC-2 AZ02788-02RE1

Analyte MethodUnitsPQLResults Flag NotesMDL

19400 489 mg/kg dry EPA 6020A  Iron - Total 176

Lab ID:Client ID: SBC-3 AZ02788-03

Analyte MethodUnitsPQLResults Flag NotesMDL

9.85 9.89 mg/kg dry EPA 6020AI  Arsenic - Total 5.05

29.2 49.5 mg/kg dry EPA 6020AI  Lead - Total 2.37

146 9.89 mg/kg dry EPA 6020A  Manganese - Total 2.77

Lab ID:Client ID: SBC-3 AZ02788-03RE1

Analyte MethodUnitsPQLResults Flag NotesMDL

24000 495 mg/kg dry EPA 6020A  Iron - Total 178

Lab ID:Client ID: SBC-4 AZ02788-04

Analyte MethodUnitsPQLResults Flag NotesMDL

20.8 10.2 mg/kg dry EPA 6020A  Arsenic - Total 5.22

0.67 0.045 mg/kg dry EPA 8270D  Benzo(a)pyrene 0.019

31.9 51.2 mg/kg dry EPA 6020AI  Lead - Total 2.46

101 10.2 mg/kg dry EPA 6020A  Manganese - Total 2.87

Lab ID:Client ID: SBC-4 AZ02788-04RE1

Analyte MethodUnitsPQLResults Flag NotesMDL

34000 512 mg/kg dry EPA 6020A  Iron - Total 184

Lab ID:Client ID: SBC-5 AZ02788-05

Analyte MethodUnitsPQLResults Flag NotesMDL

5.05 9.80 mg/kg dry EPA 6020AI  Arsenic - Total 5.00

12.5 49.0 mg/kg dry EPA 6020AI  Lead - Total 2.35

26.7 9.80 mg/kg dry EPA 6020A  Manganese - Total 2.74

Lab ID:Client ID: SBC-5 AZ02788-05RE1

Analyte MethodUnitsPQLResults Flag NotesMDL

10400 490 mg/kg dry EPA 6020A  Iron - Total 176

Lab ID:Client ID: Dup-1 AZ02788-06

Analyte MethodUnitsPQLResults Flag NotesMDL

19.3 10.2 mg/kg dry EPA 6020A  Arsenic - Total 5.22

48.1 51.2 mg/kg dry EPA 6020AI  Lead - Total 2.46

252 10.2 mg/kg dry EPA 6020A  Manganese - Total 2.87

Lab ID:Client ID: Dup-1 AZ02788-06RE1

Analyte MethodUnitsPQLResults Flag NotesMDL

38700 1020 mg/kg dry EPA 6020A  Iron - Total 369

Page 4 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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ANALYTICAL RESULTS

SBC-1Description: Lab Sample ID:AZ02788-01 04/23/16 09:05Received:

AZ02788Work Order:04/21/16 09:50Sampled:SoilMatrix:

 78.91% Solids:Benjamin BradleySampled By:Project: Walnut Cove Dump

Semivolatile Organic Compounds by GCMS SIM

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 8270D 04/26/16 09:17Benzo(a)pyrene [50-32-8]^ 0.019 jfi6D250300.044ND  1

Surrogates Results Spike Lvl % Rec Batch Method Analyzed By% Rec Limits NotesDF

p-Terphenyl 50-15092 % jfiEPA 8270D 04/26/16 09:176D250302.4 2.62  1

Metals by EPA 6000/7000 Series Methods

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 6020A 04/26/16 09:44Arsenic [7440-38-2]^ 5.17 JAY6D2201810.117.1  8

mg/kg dry EPA 6020A 04/26/16 09:47Iron [7439-89-6]^ 365 JAY6D22018101038200  160

mg/kg dry EPA 6020A 04/26/16 09:44Lead [7439-92-1]^ 2.43 JAY6D2201850.737.1 I  8

mg/kg dry EPA 6020A 04/26/16 09:44Manganese [7439-96-5]^ 2.84 JAY6D2201810.1169  8

mg/kg dry EPA 6020A 04/26/16 09:44Thallium [7440-28-0]^ 0.375 JAY6D2201810.1ND  8

SBC-2Description: Lab Sample ID:AZ02788-02 04/23/16 09:05Received:

AZ02788Work Order:04/21/16 10:05Sampled:SoilMatrix:

 81.77% Solids:Benjamin BradleySampled By:Project: Walnut Cove Dump

Semivolatile Organic Compounds by GCMS SIM

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 8270D 04/26/16 09:38Benzo(a)pyrene [50-32-8]^ 0.018 jfi6D250300.043ND  1

Surrogates Results Spike Lvl % Rec Batch Method Analyzed By% Rec Limits NotesDF

p-Terphenyl 50-150104 % jfiEPA 8270D 04/26/16 09:386D250302.5 2.37  1

Metals by EPA 6000/7000 Series Methods

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 6020A 04/26/16 10:10Arsenic [7440-38-2]^ 4.99 JAY6D220189.787.81 I  8

mg/kg dry EPA 6020A 04/26/16 10:13Iron [7439-89-6]^ 176 JAY6D2201848919400  80

mg/kg dry EPA 6020A 04/26/16 10:10Lead [7439-92-1]^ 2.35 JAY6D2201848.921.2 I  8

mg/kg dry EPA 6020A 04/26/16 10:10Manganese [7439-96-5]^ 2.74 JAY6D220189.7861.4  8

mg/kg dry EPA 6020A 04/26/16 10:10Thallium [7440-28-0]^ 0.362 JAY6D220189.78ND  8

Page 5 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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ANALYTICAL RESULTS

SBC-3Description: Lab Sample ID:AZ02788-03 04/23/16 09:05Received:

AZ02788Work Order:04/21/16 10:30Sampled:SoilMatrix:

 80.87% Solids:Benjamin BradleySampled By:Project: Walnut Cove Dump

Semivolatile Organic Compounds by GCMS SIM

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 8270D 04/26/16 10:00Benzo(a)pyrene [50-32-8]^ 0.019 jfi6D250300.043ND  1

Surrogates Results Spike Lvl % Rec Batch Method Analyzed By% Rec Limits NotesDF

p-Terphenyl 50-15093 % jfiEPA 8270D 04/26/16 10:006D250302.3 2.51  1

Metals by EPA 6000/7000 Series Methods

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 6020A 04/26/16 10:16Arsenic [7440-38-2]^ 5.05 JAY6D220189.899.85 I  8

mg/kg dry EPA 6020A 04/26/16 10:19Iron [7439-89-6]^ 178 JAY6D2201849524000  80

mg/kg dry EPA 6020A 04/26/16 10:16Lead [7439-92-1]^ 2.37 JAY6D2201849.529.2 I  8

mg/kg dry EPA 6020A 04/26/16 10:16Manganese [7439-96-5]^ 2.77 JAY6D220189.89146  8

mg/kg dry EPA 6020A 04/26/16 10:16Thallium [7440-28-0]^ 0.366 JAY6D220189.89ND  8

SBC-4Description: Lab Sample ID:AZ02788-04 04/23/16 09:05Received:

AZ02788Work Order:04/21/16 10:45Sampled:SoilMatrix:

 78.13% Solids:Benjamin BradleySampled By:Project: Walnut Cove Dump

Semivolatile Organic Compounds by GCMS SIM

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 8270D 04/26/16 10:21Benzo(a)pyrene [50-32-8]^ 0.019 jfi6D250300.0450.67  1

Surrogates Results Spike Lvl % Rec Batch Method Analyzed By% Rec Limits NotesDF

p-Terphenyl 50-15093 % jfiEPA 8270D 04/26/16 10:216D250302.5 2.65  1

Metals by EPA 6000/7000 Series Methods

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 6020A 04/26/16 10:21Arsenic [7440-38-2]^ 5.22 JAY6D2201810.220.8  8

mg/kg dry EPA 6020A 04/26/16 10:24Iron [7439-89-6]^ 184 JAY6D2201851234000  80

mg/kg dry EPA 6020A 04/26/16 10:21Lead [7439-92-1]^ 2.46 JAY6D2201851.231.9 I  8

mg/kg dry EPA 6020A 04/26/16 10:21Manganese [7439-96-5]^ 2.87 JAY6D2201810.2101  8

mg/kg dry EPA 6020A 04/26/16 10:21Thallium [7440-28-0]^ 0.379 JAY6D2201810.2ND  8

Page 6 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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ANALYTICAL RESULTS

SBC-5Description: Lab Sample ID:AZ02788-05 04/23/16 09:05Received:

AZ02788Work Order:04/21/16 11:30Sampled:SoilMatrix:

 81.63% Solids:Benjamin BradleySampled By:Project: Walnut Cove Dump

Semivolatile Organic Compounds by GCMS SIM

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 8270D 04/26/16 10:43Benzo(a)pyrene [50-32-8]^ 0.018 jfi6D250300.043ND  1

Surrogates Results Spike Lvl % Rec Batch Method Analyzed By% Rec Limits NotesDF

p-Terphenyl 50-15091 % jfiEPA 8270D 04/26/16 10:436D250302.2 2.45  1

Metals by EPA 6000/7000 Series Methods

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 6020A 04/26/16 10:27Arsenic [7440-38-2]^ 5.00 JAY6D220189.805.05 I  8

mg/kg dry EPA 6020A 04/26/16 10:29Iron [7439-89-6]^ 176 JAY6D2201849010400  80

mg/kg dry EPA 6020A 04/26/16 10:27Lead [7439-92-1]^ 2.35 JAY6D2201849.012.5 I  8

mg/kg dry EPA 6020A 04/26/16 10:27Manganese [7439-96-5]^ 2.74 JAY6D220189.8026.7  8

mg/kg dry EPA 6020A 04/26/16 10:27Thallium [7440-28-0]^ 0.363 JAY6D220189.80ND  8

Dup-1Description: Lab Sample ID:AZ02788-06 04/23/16 09:05Received:

AZ02788Work Order:04/21/16 00:00Sampled:SoilMatrix:

 78.13% Solids:Benjamin BradleySampled By:Project: Walnut Cove Dump

Semivolatile Organic Compounds by GCMS SIM

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 8270D 04/26/16 11:04Benzo(a)pyrene [50-32-8]^ 0.019 jfi6D250300.045ND  1

Surrogates Results Spike Lvl % Rec Batch Method Analyzed By% Rec Limits NotesDF

p-Terphenyl 50-15090 % jfiEPA 8270D 04/26/16 11:046D250302.3 2.58  1

Metals by EPA 6000/7000 Series Methods

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

mg/kg dry EPA 6020A 04/26/16 10:32Arsenic [7440-38-2]^ 5.22 JAY6D2201810.219.3  8

mg/kg dry EPA 6020A 04/26/16 10:35Iron [7439-89-6]^ 369 JAY6D22018102038700  160

mg/kg dry EPA 6020A 04/26/16 10:32Lead [7439-92-1]^ 2.46 JAY6D2201851.248.1 I  8

mg/kg dry EPA 6020A 04/26/16 10:32Manganese [7439-96-5]^ 2.87 JAY6D2201810.2252  8

mg/kg dry EPA 6020A 04/26/16 10:32Thallium [7440-28-0]^ 0.379 JAY6D2201810.2ND  8

Page 7 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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ANALYTICAL RESULTS

Equipment BlankDescription: Lab Sample ID:AZ02788-07 04/23/16 09:05Received:

AZ02788Work Order:04/21/16 09:00Sampled:WaterMatrix:

Benjamin BradleySampled By:Project: Walnut Cove Dump

Semivolatile Organic Compounds by GCMS SIM

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

ug/L EPA 8270D 04/26/16 04:14Benzo(a)pyrene [50-32-8]^ 0.043 jfi6D250130.10ND  1

Surrogates Results Spike Lvl % Rec Batch Method Analyzed By% Rec Limits NotesDF

p-Terphenyl 66-13681 % jfiEPA 8270D 04/26/16 04:146D250134.6 5.71  1

Metals (total recoverable) by EPA 6000/7000 Series Methods

^ - ENCO Orlando certified analyte [NELAC  E83182]

NotesFlag PQL Batch ByAnalyzedMethodMDLResults Units DFAnalyte  [CAS Number]

ug/L EPA 6020A 04/26/16 08:51Arsenic [7440-38-2]^ 6.10 JAY6D2501410.0ND  1

ug/L EPA 6020A 04/26/16 08:51Iron [7439-89-6]^ 38.0 JAY6D2501450.0ND  1

ug/L EPA 6020A 04/26/16 08:51Lead [7439-92-1]^ 1.60 JAY6D250145.00ND  1

ug/L EPA 6020A 04/26/16 08:51Manganese [7439-96-5]^ 3.20 JAY6D2501410.0ND  1

ug/L EPA 6020A 04/26/16 08:51Thallium [7440-28-0]^ 0.580 JAY6D250141.00ND  1

Page 8 of 14This report relates only to the sample as received by the laboratory, and may only be reproduced in full.FINAL
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QUALITY CONTROL DATA

Semivolatile Organic Compounds by GCMS SIM - Quality Control

Batch 6D25013 - EPA 3511_MS

Prepared: 04/25/2016 09:06 Analyzed: 04/26/2016 02:26Blank (6D25013-BLK1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L0.100.043 U  Benzo(a)pyrene

ug/L 5.71 66-136p-Terphenyl 905.1  

Prepared: 04/25/2016 09:06 Analyzed: 04/26/2016 02:47LCS (6D25013-BS1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L0.10 5.71 73-149985.6  Benzo(a)pyrene

ug/L 5.71 66-136p-Terphenyl 1156.6  

Prepared: 04/25/2016 09:06 Analyzed: 04/26/2016 03:09Matrix Spike (6D25013-MS1)

Source: AZ02757-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L0.10 5.71 73-1491010.043 U5.8  Benzo(a)pyrene

ug/L 5.71 66-136p-Terphenyl 1237.0  

Prepared: 04/25/2016 09:06 Analyzed: 04/26/2016 03:31Matrix Spike Dup (6D25013-MSD1)

Source: AZ02757-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L0.10 5.71 2573-14997 40.043 U5.6  Benzo(a)pyrene

ug/L 5.71 66-136p-Terphenyl 1156.6  

Batch 6D25030 - SOP EXSV-33

Prepared: 04/25/2016 13:10 Analyzed: 04/26/2016 07:51Blank (6D25030-BLK1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg wet0.0350.015 U  Benzo(a)pyrene

mg/kg wet 2.00 50-150p-Terphenyl 901.8  

Prepared: 04/25/2016 13:10 Analyzed: 04/26/2016 08:12LCS (6D25030-BS1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg wet0.035 2.00 58-120881.8  Benzo(a)pyrene

mg/kg wet 2.00 50-150p-Terphenyl 921.8  

Prepared: 04/25/2016 13:10 Analyzed: 04/26/2016 08:34Matrix Spike (6D25030-MS1)

Source: AZ02788-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg dry0.044 2.62 58-120860.019 U2.3  Benzo(a)pyrene

mg/kg dry 2.62 50-150p-Terphenyl 902.4  

Prepared: 04/25/2016 13:10 Analyzed: 04/26/2016 08:56Matrix Spike Dup (6D25030-MSD1)

Source: AZ02788-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg dry0.044 2.59 3058-12089 20.019 U2.3  Benzo(a)pyrene
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QUALITY CONTROL DATA

Semivolatile Organic Compounds by GCMS SIM - Quality Control

Batch 6D25030 - SOP EXSV-33 - Continued

Prepared: 04/25/2016 13:10 Analyzed: 04/26/2016 08:56Matrix Spike Dup (6D25030-MSD1) Continued

Source: AZ02788-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg dry 2.59 50-150p-Terphenyl 912.3  

Metals by EPA 6000/7000 Series Methods - Quality Control

Batch 6D22018 - EPA 3050B

Prepared: 04/25/2016 06:12 Analyzed: 04/26/2016 08:48Blank (6D22018-BLK1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg wet1.000.510 U  Arsenic

mg/kg wet5.001.80 U  Iron

mg/kg wet5.000.240 U  Lead

mg/kg wet1.000.280 U  Manganese

mg/kg wet1.000.0370 U  Thallium

Prepared: 04/25/2016 06:12 Analyzed: 04/26/2016 08:57LCS (6D22018-BS1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg wet1.00 50.0 80-1209647.8  Arsenic

mg/kg wet5.00 100 80-120101101  Iron

mg/kg wet5.00 50.0 80-1209949.3  Lead

mg/kg wet1.00 50.0 80-1209949.7  Manganese

mg/kg wet1.00 5.00 80-1201015.06  Thallium

Prepared: 04/25/2016 06:12 Analyzed: 04/26/2016 09:33Matrix Spike (6D22018-MS1)

Source: AZ02474-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg dry2.48 119 75-125871.27 U103  Arsenic

mg/kg dry12.4 239 75-12526423302960 L E, QM-17Iron

mg/kg dry12.4 119 75-1259516.9131  Lead

mg/kg dry2.48 119 75-125947.86121  Manganese

mg/kg dry2.48 11.9 75-125940.0918 U11.2  Thallium

Prepared: 04/25/2016 06:12 Analyzed: 04/26/2016 09:39Matrix Spike Dup (6D22018-MSD1)

Source: AZ02474-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg dry2.48 120 2075-12591 51.27 U109  Arsenic

mg/kg dry12.4 241 2075-125403 1123303300 L E, QM-17Iron

mg/kg dry12.4 120 2075-12599 416.9136  Lead

mg/kg dry2.48 120 2075-12595 17.86122  Manganese

mg/kg dry2.48 12.0 2075-12598 60.0918 U11.9  Thallium

Prepared: 04/25/2016 13:30 Analyzed: 04/26/2016 09:28Post Spike (6D22018-PS1)

Source: AZ02474-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L1.00 49.5 80-120990.510 U49.4  Arsenic

ug/L5.00 99.0 80-120969281020 L EIron

ug/L5.00 49.5 80-120986.7355.1  Lead
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QUALITY CONTROL DATA

Metals by EPA 6000/7000 Series Methods - Quality Control

Batch 6D22018 - EPA 3050B - Continued

Prepared: 04/25/2016 13:30 Analyzed: 04/26/2016 09:28Post Spike (6D22018-PS1) Continued

Source: AZ02474-01

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L1.00 49.5 80-120993.1452.3  Manganese

ug/L1.00 4.95 80-1201020.0370 U5.06  Thallium

Batch AA38555 - 6D22018

Prepared: 04/25/2016 06:12 Analyzed: 04/26/2016 09:31Serial Dilution (AA38555-SRD2)

Source: AZ02474-01RE1

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

mg/kg dry124 222502280  Iron

Metals (total recoverable) by EPA 6000/7000 Series Methods - Quality Control

Batch 6D25014 - EPA 3005A

Prepared: 04/25/2016 07:58 Analyzed: 04/26/2016 08:46Blank (6D25014-BLK1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L10.06.10 U  Arsenic

ug/L50.038.0 U  Iron

ug/L5.001.60 U  Lead

ug/L10.03.20 U  Manganese

ug/L1.000.580 U  Thallium

Prepared: 04/25/2016 07:58 Analyzed: 04/26/2016 08:54LCS (6D25014-BS1)

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L10.0 500 80-12099496  Arsenic

ug/L50.0 1000 80-1201021020  Iron

ug/L5.00 500 80-120101503  Lead

ug/L10.0 500 80-120100498  Manganese

ug/L1.00 50.0 80-12010452.1  Thallium

Prepared: 04/25/2016 07:58 Analyzed: 04/26/2016 08:59Matrix Spike (6D25014-MS1)

Source: AZ02788-07

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L10.0 500 75-125966.10 U478  Arsenic

ug/L50.0 1000 75-12510238.0 U1020  Iron

ug/L5.00 500 75-125981.60 U490  Lead

ug/L10.0 500 75-125983.20 U491  Manganese

ug/L1.00 50.0 75-1251000.580 U50.0  Thallium

Prepared: 04/25/2016 07:58 Analyzed: 04/26/2016 09:02Matrix Spike Dup (6D25014-MSD1)

Source: AZ02788-07

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L10.0 500 2075-12597 26.10 U486  Arsenic

ug/L50.0 1000 2075-125104 238.0 U1040  Iron

ug/L5.00 500 2075-125100 21.60 U498  Lead

ug/L10.0 500 2075-125101 33.20 U505  Manganese

ug/L1.00 50.0 2075-125102 20.580 U51.0  Thallium
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QUALITY CONTROL DATA

Metals (total recoverable) by EPA 6000/7000 Series Methods - Quality Control

Batch 6D25014 - EPA 3005A - Continued

Prepared: 04/25/2016 13:30 Analyzed: 04/26/2016 09:05Post Spike (6D25014-PS1)

Source: AZ02788-07

FlagResult Units Level Result %REC Limits RPD Limit Notes  Analyte PQL

Spike Source %REC RPD

ug/L1.00 49.5 80-120950.610 U47.3  Arsenic

ug/L5.00 99.0 80-1201023.80 U101  Iron

ug/L0.500 49.5 80-120990.160 U48.9  Lead

ug/L1.00 49.5 80-120990.320 U49.0  Manganese

ug/L0.100 4.95 80-1201010.0580 U5.00  Thallium
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FLAGS/NOTES AND DEFINITIONS

PQL: Practical Quantitation Limit.PQL

B Results are based upon membrane filter colony counts that are outside the method indicated ideal range.

I The reported value is between the laboratory method detection limit (MDL) and the practical quantitation 

limit (PQL).

J Estimated value.

K Off-scale low; Actual value is known to be less than the value given. 

L Off-scale high; Actual value is known to be greater than value given.

M Presence of analyte is verified but not quantified; the actual value is less than the MRL but greater than the 

MDL.

N Presumptive evidence of presence of material. 

O Sampled, but analysis lost or not performed.

Q Sample exceeded the accepted holding time.

T Value reported is less than the laboratory method detection limit. The value is reported for informational 

purposes only and shall not be used in statistical analysis.

U Indicates that the compound was analyzed for but not detected. 

V Indicates that the analyte was detected in both the sample and the associated method blank.

Y The laboratory analysis was from an improperly preserved sample. The data may not be accurate.

Z Too many colonies were present (TNTC); the numeric value represents the filtration volume.

? Data are rejected and should not be used. Some or all of the quality control data for the analyte were 

outside criteria, and the presence or absence of the analyte cannot be determined from the data.

* Not reported due to interference.

The concentration indicated for this analyte is an estimated value above the calibration range of 

the instrument. This value is considered an estimate (CLP E-flag).

E

Matrix spike recovery was outside acceptance limits due to high concentrations of analyte in 

source sample.

QM-17
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Table 1
Soil Analytical Results

NONCD0000577
Walnut Cove Dump

Sample ID: SBC-1
DUP-1 

(Duplicate of 
SBC-1)

SBC-2 SBC-3 SBC-4 SBC-5

Matrix: Soil Soil Soil Soil Soil Soil
Sampled Date: 4/21/2016 4/21/2016 4/21/2016 4/21/2016 4/21/2016 4/21/2016

Metals 6020A
Arsenic 4.875 17.1 19.3 7.81 I 9.85 I 20.8 5.05 I
Iron 11,000 38,200 38,700 19,400 24,000 34,000 10,400
Lead 400 37.1 I 48.1 I 21.2 I 29.2 I 31.9 I 12.5 I
Manganese 360 169 252 61.4 146 101 26.7

Semi-volatile Organic Compounds 8270D 

Benzo(a)pyrene 0.015 ND ND ND ND 0.67 ND
Notes:
Units in mg/Kg
I: The reported value is between the laboratory method detection limit (MDL) and the practical quantitation 
limit (PQL).
ND: Not Detected
Inactive Hazardous Sites Soil Remediation Goals (SRGs)
Bold Font: Sample concentration greater than the limit

Soil 
Remediation 

Goals
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APPENDIX 3 

 

PHOTOGRAPHIC LOG 

 OF CONSTRUCTION ACTIVITIES 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 1 

  

Photo Taken: 02-22-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Clearing site of trees for laydown 
area 
  
  

PHOTOGRAPH: 2 

  

Photo Taken: 02-23-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

  
Installing silt fence along 
perimeter  

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 3 

  

Photo Taken: 02-25-16 

LOCATION: 

 

Walnut Cove Dump site 

COMMENTS: 

  

Gravel driveway leading to site  

  

PHOTOGRAPH: 4 

  

Photo Taken: 02-25-16 

LOCATION: 

  

Walnut Cove Dump site 

  

  

COMMENTS: 

  

Excavation of area around soil 
boring SB-4 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 5 

  

Photo Taken: 02-25-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Hand picking surface debris from 
three areas in the western portion 
of site  
  

PHOTOGRAPH: 6 

  

Photo Taken: 02-29-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

  
Installation of construction 
entrance 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 7 

  

Photo Taken: 03-01-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Installing silt fence outlets and 
check dams 

PHOTOGRAPH: 8 

  

Photo Taken: 03-01-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

  
Existing site waste prior to 
excavation  

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 9 

  

Photo Taken: 03-02-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Removal of pipe at homeowner’s 
gravel drive lane along Old 
Plantation Road 

PHOTOGRAPH: 10 

  

Photo Taken: 03-04-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

  
Clearing and grubbing of site 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 11 

  

Photo Taken: 03-08-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Chipping trees during clearing/
grubbing of site 

PHOTOGRAPH: 12 

  

Photo Taken: 03-09-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Placement of plastic on 

disturbed areas 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 13 

  

Photo Taken: 03-09-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Sorting soil and waste with 
excavator thumb 

PHOTOGRAPH: 14 

  

Photo Taken: 03-14-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Excavation of waste from large 

waste disposal area 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 15 

  

Photo Taken: 03-22-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Loading excavated waste into 
dump truck 

PHOTOGRAPH: 16 

  

Photo Taken: 03-22-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Excavated waste in dump truck 

ready to go to the landfill 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 17 

  

Photo Taken: 04-06-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Loading white goods into dump 
truck 

PHOTOGRAPH: 18 

  

Photo Taken: 04-18-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Dump truck loaded with 

recyclable metals 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 19 

  

Photo Taken: 04-19-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Dump truck loaded with recyclable 
metals 

PHOTOGRAPH: 20 

  

Photo Taken: 04-20-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Preparing asbestos material for 

transport to landfill 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 21 

  

Photo Taken: 04-20-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Preparing excavated tires for 
transport to landfill 

PHOTOGRAPH: 22 

  

Photo Taken: 04-21-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Preparing confirmation 

samples collected from main 
waste disposal area after 
excavation 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 23 

  

Photo Taken: 04-21-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Loading asbestos into dump truck 
for transport to landfill 

PHOTOGRAPH: 24 

  

Photo Taken: 04-21-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Excavating below surface 

waste from the western area of 
the site 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 25 

  

Photo Taken: 05-24-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Adding additional height onto 
existing berms 

PHOTOGRAPH: 26 

  

Photo Taken: 05-25-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Completed berm enhancement 

 



 
 

WALNUT COVE DUMP 

NCDEQ 

WALNUT COVE, STOKES COUNTY, NC 

PROJECT NO. 577RA-5 

REMEDIAL ACTION 

 

 

PHOTOGRAPH: 27 

  

Photo Taken: 05-26-16 

LOCATION: 

 
Walnut Cove Dump site 

COMMENTS: 

  
Repairing Old Plantation Road 

PHOTOGRAPH: 28 

  

Photo Taken: 05-26-16 

LOCATION: 

  
Walnut Cove Dump site 
  
  

COMMENTS: 

Site restoration 

 



 

 

APPENDIX 4 

 

DAILY REPORTS 

 



 

Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: 50 PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

Page 1 of 2

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT NAME

Walnut Cove Dump

LOCATION

Walnut Cove, NC

DATE

Monday, February 22, 2016

TASK NUMBER(S)

577RA-4

PROJECT INFORMATION

NCDEQ Arrive: 8:00a Most cloudy

Sue Buchanan

EVO Corporation 0.00    AM: Dry

Wayne Coleman PM: Dry

Brian Wright & Thomas Slusser Depart: 4:30p Most cloudy

Stephen Hahn 1

CONTRACTOR PERSONNEL AND EQUIPMENT

FIRM

MANPOWER EQUIPMENT

Personnel No.
Hours 

worked
Type Model 

Hours 

Used

8

Project Manager 1 8 Mini Excavator Caterpillar 340C CR 8

EVO Corporation

Sr. Project Manager 0 0 Excavator John Deere 160C LC

Laborer(s) 2 8 Bulldozer Caterpillar 953D (LBP1634) 8

Operator(s) 1 4

Operator(s) 3 8 Skidster Caterpillar 289C (JMP1454) 8

Surveyors 0 0

Schnabel Engineering

Field Representative 1 8

VISITORS ON SITE

MATERIAL HAULED DATA SHEET

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIALS RECEIVED AND/OR USED

long plastic corrugated pipe; one hay/straw roll 7 feet long; and one 15ft x 300ft geotextile roll.

11:00a. One port-a-jon was received on site at 10:30a. EVO brought rolls of silt fence; metal 5 ft posts; one 12 foot 

Excavator, mini excavator, and skidster were received on site from 8:30a to 9:00a. Bulldozer was received on site at  

45

Page 1 of 2



for the access road, flags trees to show crew where the silt fence will be placed, and locates SB-4. 

9:50a: 5 men with one chainsaw start to cut down trees along access road. 

11:15a-11:50a: move Excavator to loading/laydown area to cut down large trees and clear that area. 

11:50a-12:10p: lunch break

12:15p-4:15p: move Mini Excavator to start of silt fence construction. EVO starts the silt fence halfway downslope 

on the south side of the landfill limits (approximately EL 785ft). According to Wayne Coleman, it was agreed upon that  

silt fence construction was not needed along the western side of the landfill limits as that is upslope from the waste and 

proposed disturbed areas. Silt fence is constructed with 6 feet between posts and 2 feet between posts within 

drainages. Approximately 200 feet of silt fence and metal posts were placed. 

12:30p: tires were observed along southern perimeter of landfill limits when silt fence was being installed (about 15 tires).

1:00p-2:00p: Excavator used to clear large trees from loading/laydown area. 

2:30p-3:00p: Sue Buchanan and Wayne Coleman walk along the eastern portion of the landfill limits (from SB-1 

to SB-5) to flag the location of the silt fence for laborers/operators.

4:15p-4:30p: Wayne Coleman completes his daily field report and Sue Buchanan acknowledges/signs. All leave site.

x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

Page 2 of 2

Sue Buchanan returns to office to complete field report. 

8:30a: EVO arrives on site. 8:00a: Schnabel on site. EVO conducts safety meeting with crew. 

9:05a-9:35a: Wayne Coleman talks to his crew and equipment is driven from intersection of Martin Luther King Road

berm that will be removed to be placed between two near by berms and built up 4 feet high. 

Wayne Coleman is aware of this and agreed to it. 

9:35a-11:15a: Sue Buchanan walks the landfill perimeter with Wayne Coleman, flags trees that will be removed 

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION TASK NUMBER(S) DATE

Walnut Cove Dump Walnut Cove, NC 577RA-4 Monday, February 22, 2016

Sign:

and Old Plantation Road to 1184 Old Plantation Road. Property Owner Mr. Byrd states that he would like the

Sign:

Print: 2/22/2016

Print: 2/22/2016

11619060.W1

Schnabel Additional Comments

Page 2 of 2



 

Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: 40 PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

Page 1 of 2

45

MATERIALS RECEIVED AND/OR USED

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIAL HAULED DATA SHEET

VISITORS ON SITE

Schnabel Engineering

Field Representative 1 8

Operator(s) 1 4.8 Skidster Caterpillar 289C (JMP1454)

Surveyors 0 0

Project Manager 1 4.8 Mini Excavator Caterpillar 340C CR

EVO Corporation

Sr. Project Manager 0 0 Excavator John Deere 160C LC

Laborer(s) 2 4.8 Bulldozer Caterpillar 953D (LBP1634)

Operator(s) 0 0

CONTRACTOR PERSONNEL AND EQUIPMENT

FIRM

MANPOWER EQUIPMENT

Personnel No.
Hours 

worked
Type Model 

Hours 

Used

Wayne Coleman PM: Muddy

Brian Wright & Thomas Slusser Depart: 1:45p Most cloudy

Stephen Hahn 2

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT NAME

Walnut Cove Dump

LOCATION

Walnut Cove, NC

DATE

Tuesday, February 23, 2016

TASK NUMBER(S)

577RA-4

PROJECT INFORMATION

NCDEQ Arrive: 8:30a Most cloudy

Sue Buchanan

EVO Corporation 0.30    AM: Damp

Page 1 of 2



x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

Page 2 of 2

Sign:

access road.  Tree stumps are being cut even with the ground surface.

11:45a-12:15p: continue cutting down tree stumps with chainsaw (1) along access road. 

Sign:

Print: 2/23/2016

Print: 2/23/2016

Sue Buchanan Wednesday is a scheduled workday and he will notify her if EVO should cancel work due to weather. 

 Sue Buchanan returns to office to complete field report. 

11:00a: Wayne Coleman places a rain gauge by the access road entrance. 

12:15p-1:30p: use Mini Excavator to continue installing silt fence along the eastern side of the landfill limits. Install

approximately 60 feet of silt fence. EVO ends work due to slippery conditions on the hillslope due to rain the previous

After 6pm on Monday, February 22 through 9am on Tuesday, February 23, approximately 0.30" of rain fell. 

Rain is in the forecast for Tuesday night, February 23, into Wednesday, February 24.  Wayne Coleman informed

Work was ended early today due to slippery conditions on the hillslope while working to install the silt fence. 

1:30p-1:45p: Wayne Coleman completes his daily field report and Sue Buchanan acknowledges/signs. All leave site.

1:30p - work ends

night. 

11:20a-11:45a: lunch break

11619060.W1

Schnabel Additional Comments

8:30a: Schnabel on site (Ben Bradley); 9:00a: EVO on site.

placement of stone aprons and check dams. No removal of vegetation is allowed along the drainage areas and waste

material observed past the extent of the silt fence will be hand picked and removed during excavation of waste material.

Tires (about 10) were observed within main drainage and on the hillslope east of the landfill limits past the extent of the 

silt fence.

We also discussed where equipment, 160 Excavator, will be placed when No. 57 stone is brought onto the site for

placement along the silt fence in the drainage areas. 

9:00a-11:15a: EVO worked on cutting down tree stumps with chainsaw (1) at the laydown/loading area and along the

9:45a: Schnabel on site (Sue Buchanan), Ben Bradley leaves site at 10:15a. 

10:15a-11:00a: Sue Buchanan and Wayne Coleman locate the 3 surficial landfill areas west of the laydown/loading

area. We discussed these areas cannot be disturbed with equipment, waste material will be hand picked.

EVO proposes to work in these areas on Thursday and move the waste material to the landfill to be later disposed of.

Sue Buchanan and Wayne Coleman walk around the northern and eastern portions of the landfill and discuss

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION TASK NUMBER(S) DATE

Walnut Cove Dump Walnut Cove, NC 577RA-4 Tuesday, February 23, 2016

Page 2 of 2



 

Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: -- PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--

Field Representative

VISITORS ON SITE

CONTRACTOR PERSONNEL AND EQUIPMENT

0

0

0

0

FIRM

MANPOWER

Schnabel Engineering

EVO Corporation

Operator(s)

Surveyor

Laborer(s)

Sr. Project Manager

Project Manager

Sue Buchanan

EVO Corporation --    AM: --

Wayne Coleman PM: --

Brian Wright & Thomas Slusser Depart: -- --

Stephen Hahn 3

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT INFO

NCDEQ Arrive: -- Rain

PROJECT NAME LOCATION

Walnut Cove, NC

TASK NUMBER(S)

577RA-4

DATE

Wednesday, February 24, 2016Walnut Cove Dump

EQUIPMENT

Personnel No.
Hours 

worked
Type Model 

Hours 

Used

0

Mini Excavator Caterpillar 340C CR 0

Excavator John Deere 160C LC

0

Bulldozer Caterpillar 953D (LBP1634) 0

Skidster Caterpillar 289C (JMP1454) 0

MATERIAL HAULED DATA SHEET

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIALS RECEIVED AND/OR USED

--
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x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

11619060.W1

Schnabel Additional Comments

Wayne Coleman (EVO) called this Representative to state the scheduled work day was canceled due to rain and   

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION

Walnut Cove Dump Walnut Cove, NC 577RA-4 Wednesday, February 24, 2016

TASK NUMBER(S) DATE

thunderstorms rendering the site too wet to work.  Therefore, no personnel on site. 

Sign:

Sign:

Print: 2/24/2016

Print: 2/24/2016

Page 2 of 2



 

Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: 40 PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

No materials received on site today.

50

MATERIALS RECEIVED AND/OR USED

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIAL HAULED DATA SHEET

VISITORS ON SITE

Bulldozer Caterpillar 953D (LBP1634) 0

Skidster Caterpillar 289C (JMP1454) 1.5

EQUIPMENT

Personnel No.
Hours 

worked
Type Model Hours Used

0

Mini Excavator Caterpillar 340C CR 1

Excavator John Deere 160C LC

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT INFORMATION

NCDEQ Arrive: 8:00a Partly sunny and windy

PROJECT NAME LOCATION

Walnut Cove, NC

TASK NUMBER(S)

577RA-4A and 577RA-4B

DATE

Thursday, February 25, 2016Walnut Cove Dump

Sue Buchanan

EVO Corporation 0.00    AM: Damp

Wayne Coleman PM: Muddy

Brian Wright & Thomas Slusser Depart: 1:00p Partly sunny and windy

Stephen Hahn 4

0

1

CONTRACTOR PERSONNEL AND EQUIPMENT

0

3

0

1

FIRM

MANPOWER

Schnabel Engineering

EVO Corporation

0Operator(s)

0Surveyor

4.5Laborer(s)

0Sr. Project Manager

4.5Project Manager

5Field Representative
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Task 4B included the following:

8:50a-9:35a: EVO starts cleaning up the 3 surficial waste areas by hand, shovel and rake. Wayne operated the skidster

that is used to haul and dump the surficial waste onto the main landfill area, approximately between SB-4 and SB-5. 

No trees were cut down during the removal of the surficial material. Approximately 80% of the surficial material was 

picked up and placed onto the main landfill area. During waste pick up in the 3 surficial waste areas, EVO and Schnabel 

encounter waste that is partially to fully buried. 

9:35a: EVO stops pick up of surficial waste and Schnabel contacts Schnabel Supervisors Steve Hahn and Greg Kuntz.

Greg Kuntz contacts Brian Wright with DEQ to discuss the findings. 

10:00a: Brian Wright calls Sue, and he states that all waste material must be removed from the site and a cost 

estimate to remove this waste should be brought to DEQ's attention.

10:10a-10:30a: Wayne and Sue therefore assess the partially to fully buried waste material: 4 mounds that are located

in the 3 surficial waste areas. Measured in the field, the dimensions (L x W x D) of the 4 areas of waste are:

NOTE:  approximate depth of areas was detemined by hand excavation by EVO.   Depths may vary during proposed excavation.

Task 4A included the following:

10:30a-10:50a: Sue talks with Wayne about removing SB-4, where the laydown area will be for SB-4 waste, and where

the 160 Excavator will be placed and the path it will take for moving No. 57 stone for check dam and apron install.

10:50a-12:00p: use the mini Excavator to move some vines and small trees to make a laydown area for SB-4 waste

material, outside of the main landfill silt fence limits (western side of landfill). Mini Excavator and skidster used to excavate

and place SB-4 waste material to laydown area. Plastic was placed on the ground before waste material was removed. 

11:15a: start digging a 5ft wide by 5ft long by 6 ft deep pit at SB-4 with mini Excavator. Waste material that was found:

glass bottles, plastic bottles, plastic, paper, tires (2), metal fire hose, metal. At about 4 ft deep to 6 ft deep, encountered 

brown to reddish brown Elastic Silt (appeared to be lower limit of the waste material).

Tires (2) were set aside to be hauled off site separately from SB-4 waste material. 

12:00p: EVO places orange hazard fencing and 4 metal posts around the open pit at SB-4. 

12:10-1:00p: Lunch break for 30 minutes, Sue preps the CS-SB-4 sample for lead analysis by mixing grab samples

from various depths and fills out Chain of Custody and FedEx forms. Sue photographs Mr. Byrd's driveway and gravel

hill slope that exists out of his property. Wayne writes up daily field report, Sue reviews and signs. 

1:00p: EVO and Schnabel leave the site. 

x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

Sign:

Sign: 2/25/2016

Print: 2/25/2016

Print: 2/25/2016

for excavating additional waste encountered below the ground surface at the surficial waste areas.

1:00p-2:00p: Sue drives to get ice and package CS-SB-4, then drives to FedEx in Kernersville and ships sample. 

and skidster.  No additional work at the Surficial waste area is performed.  EVO to draft up cost estimate to be submitted to Schnabel

60 ft x 12 ft x about 2 ft deep; 6 ft x 6 ft x about 2 ft deep; 4 ft x 4ft x about 2 ft deep; and 38ft x 12ft x about 2 ft deep

NOTE:  Work ends early today, EVO states the condition of the landfill hill slope is too slippery to operate the mini excavator 

11619060.W1

Schnabel Additional Comments

8:00a: Schnabel on site, Sue Buchanan. 8:30a: EVO on site. Task 4 activites were not completed today.

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION

Walnut Cove Dump Walnut Cove, NC 577RA-4A and 577RA-4B Thursday, February 25, 2016

TASK NUMBER(S) DATE
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Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: -- PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

No materials received on site today.

--

MATERIALS RECEIVED AND/OR USED

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIAL HAULED DATA SHEET

Bulldozer Caterpillar 953D (LBP1634) 0

Skidster Caterpillar 289C (JMP1454) 0

EQUIPMENT

Personnel No.
Hours 

worked
Type Model 

Hours 

Used

0

Mini Excavator Caterpillar 340C CR 0

Excavator John Deere 160C LC

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT INFORMATION

NCDEQ Arrive: -- --

PROJECT NAME LOCATION

Walnut Cove, NC

TASK NUMBER(S)

577RA-4

DATE

Friday, February 26, 2016Walnut Cove Dump

Sue Buchanan

EVO Corporation 0.00    AM: --

Wayne Coleman PM: --

Brian Wright & Thomas Slusser Depart: -- --

Stephen Hahn 5

0

CONTRACTOR PERSONNEL AND EQUIPMENT

0

0

0

FIRM

MANPOWER

Schnabel Engineering

EVO Corporation

Operator(s)

Surveyor

Laborer(s)

Sr. Project Manager

Project Manager

Field Representative

VISITORS ON SITE
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Wayne Coleman will notify Sue Buchanan in regards to work on Monday, February 29. 

x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

Sign:

Sign:

Print: 2/26/2016

Print: 2/26/2016

slippery. Thus, using equipment and driving loaded trucks into the site is not feasible. 

No personnel on site today. 

Verbal or written approval has not been received to proceed with additional work ((ie. stump removal, excavating waste 

material in the 3 surfical waste areas and/or additional gravel on driveway).

states the slope has not dried out enough from the recent rain and the wet/damp conditions causes the hill slope to be 

According to EVO, work could not be completed today due to conditions on the hill slope in the main dam area. EVO 

11619060.W1

Schnabel Additional Comments

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION

Walnut Cove Dump Walnut Cove, NC 577RA-4 Friday, February 26, 2016

TASK NUMBER(S) DATE
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Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: 50 PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

9Field Representative

Surveyor

CONTRACTOR PERSONNEL AND EQUIPMENT

0

2

1

1

FIRM

MANPOWER

Schnabel Engineering

EVO Corporation

0Operator(s)

8.5Laborer(s)

8.5Truck Driver(s)

Sr. Project Manager

8.5Project Manager

EQUIPMENT

Personnel No.

Sue Buchanan

EVO Corporation 0.00    AM: Dry

Wayne Coleman PM: Dry

Brian Wright & Thomas Slusser Depart: 4:45p Clear

Stephen Hahn 6 70

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT INFORMATION

NCDEQ Arrive: 8:00a Clear

PROJECT NAME LOCATION

Walnut Cove, NC

TASK NUMBER(S)

577RA-4

DATE

Monday, February 29, 2016Walnut Cove Dump

Hours 

worked
Type Model 

Hours 

Used

3

Mini Excavator Caterpillar 340C CR 0

Excavator John Deere 160C LC

1

Bulldozer Caterpillar 953LGP (LBP1634) 1

Skidster Caterpillar 289C (JMP1454) 6.5

VISITORS ON SITE

MATERIAL HAULED DATA SHEET

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIALS RECEIVED AND/OR USED

5 truck loads of backfill, 2 truck loads of surge stone, and 2 truck loads of ABC stone received today. 

EVO brought a 15ft plastic corrugated pipe today. Wayne stated the cost for this pipe was EVO's responsibility. 

On Friday, February 26, EVO switched out Bulldozers, now the CAT 953 LGP is on site. 

Page 1 of 2



placement - the ABC stone is a laid down in a thin layer. 

4:15p-4:45p: Wayne writes up EVO's daily field report. Sue acknowledges/signs/photographs. 

4:45p: all leave site. 

x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION

Walnut Cove Dump Walnut Cove, NC 577RA-4 Monday, February 29, 2016

TASK NUMBER(S) DATE

2:45p-4:15p: Wayne uses 160 Excavator to straighten and flatten out the access road area behind the berms. Wayne uses

Sign:

Print: 2/29/2016

Sue returns to the office to complete her field report.

Print: 2/29/2016

truck loads of surge stone over the geotextile. 

the skidster to smooth out soil along the access road and places 2 loads of ABC stone along the access road. 

road. 

driveway, upslope of the surge stone/geotextile.  

2:45p-3:00p: Wayne operates the skidster and places load 1 of ABC stone on the access road entrance next to the 

2:00p-2:45p: Sue walks with Wayne to landfill to observe the condition of the soil at the landfill. Soil appears dry. 

the day.      

12:30p: use the 160 Excavator to compact backfill soil at access road entrance. EVO places seed/straw on back (north)

4:15p: end of work for today.

the project. He would also like backfill added to the berms increasing the height of the berms 4 feet. Mr. Byrd stated the 

11:50a-12:30p: lunch break. 

EVO places the 15ft plastic corrugated pipe under the access road near the last berm on the property located by the old haul 

9:00a: Mr. Byrd points out which berm he wants removed and shows Wayne and I where he wants it placed. Mr. Byrd signs

backfill soil for the berms can come from the access road and north of the access road. Mr. Byrd wants one continuous

8:30a-11:25a: EVO has 5 dump truck loads of backfill brought to site to build up access road entrance next to Mr. Byrd's 

off on a statement indicating that plastic is not necessary under the berm. Mr. Byrd asks me to photograph his driveway slope

which he graded over the weekend. He would like the driveway in the same condition, plus dressed with gravel at the end of 

pipe under the access road to divert runoff. Upon completion of the project, the backfill will be removed and disposed. 

driveway due to grade change. Wayne operates the bulldozer and skidster to level out backfill and place a 12ft plastic corrugated 

Sign:

berm built up an additional 4 feet high and extending to the end of the berm that was moved today. 

indicated to Wayne and I). Trees that were in berm were removed and moved to the side of the access road.

10:40a-12:30p: CAT Service arrives to maintenance the bulldozer. Bulldozer can not be used for the remainder of 

side slope of the access road. Wayne states that the cost of the seed/straw is on EVO.

12:50p: Wayne operates skidster to smooth out access road entrance before placing geotextile. 

1:00p-2:00p: laydown geotextile, 50ft long x 12ft wide on access road entrance and use 160 Excavator to laydown 2 dump 

3:40p-4:15p: Wayne operates the skidster and places load 2 of ABC stone on north-northwest side of surge stone/geotextile

11619060.W1

Schnabel Additional Comments

8:00a: Schnabel on site, 8:20a: EVO on site. 

Wayne operates bulldozer to remove berm by driveway and place the soil between two existing berms (where Mr. Byrd 
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Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: 40 PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

0 0

1 roll of 3ft by 50ft Everbilt Welded Wire 2in x 4in x 14 gauge barrier fencing used for silt fence at drainage

1 truck load of ABC stone, 1 truck load of Class B riprap, 1 truck load of Class A riprap, 1 truck load of No. 57 stone

MATERIALS RECEIVED AND/OR USED

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIAL HAULED DATA SHEET

Matt Autman NCDEQ

Brian Wright NCDEQ

Thomas Slusser NCDEQ

Bulldozer Caterpillar 953LGP (LBP1634) 2.5

Skidster Caterpillar 289C (JMP1454) 1

Walnut Cove Dump

Hours 

worked
Type Model 

Hours 

Used

3.25

Mini Excavator Caterpillar 340C CR 0

Excavator John Deere 160C LC0

1

Brian Wright & Thomas Slusser Depart: 4:45p Clear and windy

Stephen Hahn 7 67

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT INFORMATION

NCDEQ Arrive: 8:00a Clear

PROJECT NAME LOCATION

Walnut Cove, NC

TASK NUMBER(S)

577RA-4

DATE

Tuesday, March 01, 2016

Personnel No.

Sue Buchanan

EVO Corporation 0.00    AM: Dry

Wayne Coleman PM: Dry

CONTRACTOR PERSONNEL AND EQUIPMENT

0

2

1

1

FIRM

MANPOWER

Schnabel Engineering

EVO Corporation

0Operator(s)

8.5Laborer(s)

8.5Truck Driver(s)

0Sr. Project Manager

8.5Project Manager

EQUIPMENT

9Field Representative

Surveyor

VISITORS ON SITE
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12:45p-1:15p: Wayne operates the 160 Excavator and 1 man uses a chainsaw to remove trees and kudzo on the landfill to 

make room for the 160 Excavator to drive on the landfill. EVO crew cuts the geotextile to be placed under the 2 aprons

(14ft long x 12ft wide each) and 2 check dams (6ft long x 12ft wide each). 

1:15p-1:30p: get wire mesh fencing, zipties, geotextile and stone to laydown apron and check dam on southeast side of landfill

1:30p-2:30p: use bulldozer to haul Class A riprap for apron. 2 men cut down trees by silt fence to place apron geotextile.

Wayne operates 160 Excavator to move Class A riprap to check dam. 2 to 5 man crew move stone onto geotextile by hand. 

Check dam is 7ft wide (in drainage, parallel to flow), 13ft long (across drainage, perpendicular to flow), and 2ft high. 

2:30p-3:30p: Continue to construct apron, dig 1ft trench with shovels 6ft long along the edge of the silt fence in main drainage

path, laydown geotextile fabric on ground, Wayne operates 160 Excavator and bulldozer brings Class B riprap to be placed on

apron geotextile. Class B riprap placed by hand by 4 men. Southeast apron completed: 15ft wide by 13ft long. 

3:30-4:00p: Wayne operates 160 Excavator and bulldozer used to move No. 57 stone into place on upstream side of silt fence. 

No. 57 is raked and shoveled into place by 2 to 3 men, tapered up against the silt fence at about 18 inches in height. 

4:00p: end of work for today.

4:00p-4:10p: move equipment to laydown area and dump the remaining No. 57 stone at laydown area. 

4:10p-4:45p: Wayne writes up EVO's daily field report. Sue adknowledges/signs/photographs.  All leave site at 4:45p.

x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

access road. 

11:00a-12:10p: DEQ on site (Brian Wright, Thomas Slusser and Matt Autman). DEQ states maintenance to culvert at start of 

8:20a-10:30a: CAT Service on site to repair bulldozer (2 men crew). 

10:20-10:30a: Wayne checks on bulldozer with CAT Servce. Bulldozer has been repaired. CAT Service leaves site. 

10:30a-11:00a: Truck with Class B stone is backed down to laydown area near landfill, Wayne and Thomas walk the landfill

9:30a-10:20a: Wayne operates the skidster to laydown 1 truck load of ABC stone, ABC stone extends to last berm along

8:45a-9:30a: trim down tree stumps at bend in access road with chainsaw and shovels, and skidster (start at 9:15a). 

driveway and Old Plantation Road is approved, increase height of berm an additional 4 feet and expanding berm to where 

property to be placed over stumps is approved. DEQ observed the surficial waste areas and the partially to fully buried

waste at those locations. DEQ stated that this material will be removed (sediment/erosion control prior to starting removal of

11619060.W1

Schnabel Additional Comments

8:00a: Schnabel on site, 8:30a: EVO on site. 

Sign:

Sign:

Print: 3/1/2016

Print: 3/1/2016

waste is based on Schnabel's decision), and these areas will need seed and straw after removal of waste. DEQ stated that  

11:35a-12:10p: lunch break for EVO crew while DEQ is on site; 12:10p-12:45p: lunch break for Schnabel and Wayne 

Sue returned to office to complete daily field report. 

to determine where to place equipment for bringing in apron and check dam stone. 

that on site so that cost can be adjusted. DEQ stated the western side of the silt fence for the main landfill is decided upon 

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION

Walnut Cove Dump Walnut Cove, NC 577RA-4 Tuesday, March 01, 2016

TASK NUMBER(S) DATE

Mr. Byrd indicates is approved, and removing stumps south of Mr. Byrd's workshop and placing soil taken from Mr. Byrd's 

waste tonnage needs to be tracked and they should be notified if tonnage may exceed the estimated total tonnage of waste 

Schnabel as they are the designers. 
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Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: 40 PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

0Sr. Project Manager

8.5Project Manager

EQUIPMENT

8Field Representative

Surveyor

VISITORS ON SITE

0.20    AM: Damp

Wayne Coleman PM: Damp

CONTRACTOR PERSONNEL AND EQUIPMENT

0

1

1

1

FIRM

MANPOWER

Schnabel Engineering

EVO Corporation

0Operator(s)

8.5Laborer(s)

8.5Truck Driver(s)

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT INFORMATION

NCDEQ Arrive: 8:00a Clear and windy

PROJECT NAME LOCATION

Walnut Cove, NC

TASK NUMBER(S)

577RA-4 & 4G

DATE

Wednesday, March 02, 2016Walnut Cove Dump

Hours 

worked
Type Model 

Hours 

Used

3

Mini Excavator Caterpillar 340C CR 0

Excavator John Deere 160C LC0

1

Brian Wright & Thomas Slusser Depart: 4:00p Clear and windy

Stephen Hahn 8 46

Personnel No.

Sue Buchanan

EVO Corporation

Bulldozer Caterpillar 953LGP (LBP1634) 1.5

Skidster Caterpillar 289C (JMP1454) 0

MATERIAL HAULED DATA SHEET

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

MATERIALS RECEIVED AND/OR USED

1 truck load of ABC stone, 1 truck load of Class B riprap, 1 truck load of backfill

0 0
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x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

12:45p-1:15p: Lunch Break

workshop). Mr. Byrd directed Wayne as to where and how he wanted the stumps placed. 

area. 11:30a-12:35p: Thomas arrives with 1 truck load of ABC stone, Wayne operates 160 Excavator to remove concrete pipe

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report

PROJECT NUMBERPROJECT NAME LOCATION

Walnut Cove Dump Walnut Cove, NC 577RA-4 & 4G Wednesday, March 02, 2016

TASK NUMBER(S) DATE

Sign:

soil on the tree stumps and picks back up the concrete pipe that Thomas hauls back to EVO's property. 

Sign:

Print: 3/2/2016

Print: 3/2/2016

2:50: Wayne starts moving Mini Excavator and stops as one of the rubber tracks on the excavator comes off its track. 

writes Schnabel's daily field report. 

3:30p-4:00p: Thomas returns with 1 load of backfill. 1 additional load of backfill will be placed tomorrow morning on the  

organic material (roots), and wood. Concrete pipe was placed in the dump truck.

2:00p-3:20p: Thomas dumps the concrete pipe out at the stump area to go get 1 load of backfill to be placed on the tree 

10:00a-12:35p: Wayne operates the 160 Excavator to pull up concrete culvert pipe at the start of Mr. Byrd's driveway. 

1:15p-2:00p: Wayne operates 160 Excavator to remove 6 tree stumps from the south side of Mr. Byrd's property (south of his

8:20a-10:00a and 2:00p-3:30p: Task 4 activities included the following:

10:00a-4:00p: Task 4G activities included the following (remove time from 2:00-3:30p):

tree stump pile to complete the berm as requested by Mr. Byrd. Wayne operates the 160 Excavator and moves the backfill 

slippery, not conducive for driving trucks or operating equipment. Sue and Wayne count number of silt fence posts installed. 

The concrete pipe is approximately 46ft long and a plastic corrugated pipe is located to the north of the concrete pipe and is 

4:00p-4:45p: EVO fixes rubber track on Mini Excavator and leaves site at 4:45p.

8:20a-9:15a: check rain gauge = 0.2 inches of rain Tuesday night. EVO puts gas and oil in skidsteer. 9:00a: Thomas (EVO)

To date, there are 54 fence posts (21 fence posts are 2ft apart, 33 fence posts are 6ft apart) installed. 

9:30a-10:00a: Wayne operates bulldozer to load Class B riprap and place it at the laydown area. 

silt fence and check dam. Sue and Wayne check on site conditions: the soil on the access road and landfill is damp and 

on site with Class B riprap for northeast apron. Wayne stated that there is enough Class A riprap and No. 57 stone for the NE

approximately 20ft long. 10:45a-11:30a: Wayne, Connor, and Sue wait on ABC stone to arrive to fill in removed concrete pipe 

and uses excavator to compact and smooth out ABC stone. 20ft plastic corrugated pipe was not removed. Concrete pipe

was broken into pieces prior to removal, a total of 8 pieces were removed. Concrete pipe contained hardened sediment, 

stump pile. 

Wayne, Connor and I check the surficial waste area and place flags on downslope side of the waste areas for placement

 of the silt fence, and Wayne and I discuss what trees need to be cut down on the landfill for grubbing (Task 4 activity).

4:00p: end of work for today.  Wayne writes up EVO's daily field report. Sue acknowledges/photographs. Sue returns to office and 

11619060.W1

Schnabel Additional Comments

8:00a: Schnabel on site, 8:20a: EVO on site. 
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Owner: Time on site: Weather: AM:

Owner's Rep: PM:

Schnabel Supervisor: Report No.: Temperature (°F):   AM: 32 PM:

Schnabel Field Rep:  

General Contractor: Rainfall (inches): Site Conditions:

General Contractor's Rep: 

No.

1

1

1

1

--
--
--

Sr. Project Manager

8Project Manager

EQUIPMENT

8.5Field Representative

Surveyor

VISITORS ON SITE

   AM: Dry

Wayne Coleman PM: Dry

CONTRACTOR PERSONNEL AND EQUIPMENT

0

1

2

1

FIRM

MANPOWER

Schnabel Engineering

EVO Corporation

0Operator(s)

8Laborer(s)

8Truck Driver(s)

0

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

DAILY FIELD REPORT

PROJECT NUMBER

11619060.W1

PROJECT INFORMATION

NCDEQ Arrive: 8:00a Partly sunny

PROJECT NAME LOCATION

Walnut Cove, NC

TASK NUMBER(S)

577RA-4 & 4G

DATE

Thursday, March 03, 2016Walnut Cove Dump

0

1

Brian Wright & Thomas Slusser Depart: 4:30p Most cloudy

Stephen Hahn 9 45

Personnel No.

Sue Buchanan

EVO Corporation

Hours 

worked
Type Model 

Hours 

Used

0.5

Mini Excavator Caterpillar 340C CR 3

Excavator John Deere 160C LC

0.00

Bulldozer Caterpillar 953LGP (LBP1634) 0

Skidster Caterpillar 289C (JMP1454) 2.5

MATERIAL HAULED DATA SHEET

DATE TRUCK # COMPANY MATERIAL HAULED MANIFEST # COMMENTS

1 truck load of backfill

0 0

MATERIALS RECEIVED AND/OR USED
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x THIS DAILY FIELD REPORT IS PRELIMINARY Field Representative: Date:
A preliminary report is provided solely as evidence that field observations were performed. Susan M Buchanan
Observations and/or recommendations conveyed in the final report may vary from, 

and shall take precedence over, those indicated in this preliminary report. 

x THIS DAILY FIELD REPORT IS FINAL Reviewed: Date:
A final report is the instrument of service of a professional engineer. Any Steve Hahn
conclusions drawn from this report should be discussed and evaluated by the 

professional engineer. 

load Class B riprap into skidster. Apron installed. 

2:20p-3:30p: Wayne operates mini excavator to smooth out equipment tracks and install silt fence. Silt fence on eastern 

12:30p-12:50p: fix rubber track on mini excavator

PROJECT NUMBERPROJECT NAME LOCATION

Walnut Cove Dump Walnut Cove, NC 577RA-4 & 4G Thursday, March 03, 2016

TASK NUMBER(S) DATE

Sign:

Sign:

Print: 3/3/2016

Print: 3/3/2016

4:30p: All leave site. Sue drives to office to complete Schnabel's daily field report. 

1:25p-2:15p: Marvin operates skidster to haul Class B riprap for apron. 1:40p-2:15p: Wayne operates 160 Excavator to help

side of landfill completed. 31 total fence posts installed today (23 posts 5ft to 6ft apart, 8 posts 2ft apart). 

10:45a-12:00p: Wayne operates mini excavator to install silt fence in northeast drainage (10:45a-11:15a). Laborers install  

2:15p-2:20p: Marvin operates skidster to pick up equipment. 

13.5ft long by 1.5ft to 2ft high. 

9:40a-10:00a: Task 4G activities included the following:

10:00a-10:45a: Marvin operates skidster to haul #57 stone to place on the upslope side of the silt fence. 

Class A riprap to install check dam. Geotextile laid down prior to placement of Class A riprap. Check dam is 6ft wide by 

During the day, Sue flags trees on the landfill that may need to be cut down and stumps removed. 

9:00a-4:15p: Task 4 activities included the following:

wire mesh fencing (about 20ft long) with the silt fence in drainage area.

Steven arrives with 2nd load of backfill for the tree stump berm for Mr. Byrd (located to the south of Mr. Byrd's workshop).

9:00a-9:30a: check gas, oil, and grease on bulldozer, skidster, and mini excavator. 

9:30a-10:00a: Marvin operates skidster to carry equipment to northeast corner of landfill area. Marvin uses skidster to haul

Wayne operates 160 Excavator to smooth out tree stump area and place/compact backfill on the tree stump berm. 

12:00p-12:30p: lunch break

12:50p-1:25p: Wayne operates mini excavator to dig 1ft trench about 6ft long on downstream side of silt fence, and laborers

install geotextile for apron. Apron is 14ft long by 12ft wide.

3:30p-4:15p: Wayne operates mini excavator and Marvin operates skidster for maintanence of the access road by placing 

mixed Class A, Class B, and #57 stone on the access road (about 3-4 tons of stone used).

4:15p-4:30p: Wayne writes EVO's daily field report. Sue signs and photographs. 

11619060.W1

Schnabel Additional Comments

8:00a: Schnabel on site, 8:30a: EVO on site. 

11A Oak Branch Drive, Greensboro, NC 27407                                                                                                                                                          

Phone (336) 274-9456  Fax (336) 274-9486

Daily Field Report
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Schnabel 
EN C;t 1\JlL r,!i N C 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)rThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I Sf7ilA-lf IT~e..1..JM M4.41,..k 8 7t:>I~ 
FIROJECT INFGRMA'llON . 

Time on site: Arrive: '/ ! CC'~ Weather: AM: Si.."'~'1 ll<AV 
Depart S'· if 5° D PM: ~Vlll\y (..(-eJ11,v-

Report No.: 1'2,_ 
Temperature (°F): AM: C,O c: PM:ll" 

Rainfall (inches): O " Site Conditions: AM: Dr~ 
,().:) 

PM: () V'\4 
CONTRACTOR PERSONNEL ANE> EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager b 0 Excavator John Deere 160C LC I l~S-

Project Manager I '1 'S' Mini Excavator Caterpillar~ CR f l~IS"' 
Operator(s) 0 0 Skidster Caterpillar 289C (JMP1454) () Q 

EVO Corporation Truck Driver(s) 0 D Bulldozer Caterpillar 953LGP (LBP1634) ., c 
Laborer(s) 1. &j, r; \J,.._ l'Jf U..l·rmo1..v su.~hl lt-V.etf!AA L'".V 'P,( ·~o 'l(L I q 
Surveyor 0 0 I I f1Uo·i..:>5} 

Field Representative I '1 
Schnabel Engineering 

VISITORS •ON SITE 

-
-
-

MATERIAL HAULED E'IAl:A SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED Al)ID/OR USED 

AJ {) Mt\:.+e-Y j 11.l ~ °HU~ V.P J t11 ~ ~\+·e ·(;,,.J ~ 
I 
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PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

PROJECT NUMBER 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

DATE 

Schnabel Field Re resentative: Sue Buchanan ~y/(-/5~nfah, Date: 
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Schnabel 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I .S-71 \ZA .. LI d L4 ~ nv,_,J. Mtv\u'-1. 'J, 'LOii..? 
PROJECT lt-0=0RMATION 

Time on site: Arrive: 8 : 15'0... Weather: AM: .S~t~ll\~ Ciuvv 
S'.i? 11 I.-• Oi:- Depart: , • , J ~ r,411\. PM: .51.1..~A C(tM-

' I "J " Report No.: 
13 Temperature (°F): M: S-S '' PM: 0 

Rainfall (inches): O ", Site Conditions: AM: pv1 
100 PM: b..----1 

CONTRACTOR PERSONNEL AND EQUIPMENT I 

MANPOWER /l~'lll ~ EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager () ") Excavator John Deere 160C LC I ~ 

Project Manager ' ~"I l~ Mini Excavator Caterpillar~ CR I 0 
Operator(s) ., 

~~: _c; Skidster Caterpillar 289C (JMP1454) D 0 
EVO Corporation Truck Drlver(s) rl. ~ Bulldozer Caterpillar 953LGP (LBP1634) l .'i: 5" 

Laborer{s) ' ~~~ .~ 
Surveyor tJ 0 

Field Representative I ~ft •7c;, 
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATP,. 'SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

- ~1c; I Jto (D1- f::VD 3-+ 1' Iv tt. ~h. (~VK~L:0 c0tcio2 Jj 4 0 Ito V\ ·"> cawwt~ ~ .. 
'h' I q· Iii-,, l. 0 .?:> Evo ·?i+ I( TvCl<i>k (\\\c.Lu.0 G>l593 lila4\J.l\clef /5 ?ltttJVev 

1\3/1/ '~ io ·z_ F:Vo 3+ h·\~ Tva_s.h QI ~i'-f "G;, SB/io~ .. (~ '') 

]/1Flto /03 ~vn ~-+- I kc.i.. ·-rv~ '1..k nl P>'i ~ 
1~/q Ii& to 7 EVO ?,+ i 111. c:J,.\ "Tvci s k nl~Cflo (JJ ve,v tl.iv+ (?:> 1

•) 

?; 11 110 {'03 EVo 3+ h\0k TvctsL 016'1'7 rtJVPY div.f- { 3 1;) 

MATERIALS RECEIVED AND/OR USED 

A-?_ I //.J 12-D \ ~ a..t ~ \A ~-he.... v... v.tl +() CllVek- d.1c;,,-kvloeffi. fltvP{). .<..,, IN Jr'- · - ~ s·ti\·p Lo-s 
I I I 
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PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER TASK NUMBER(S) 

Schnab.el Additional Comments 

~t/{'J#~nffe-, 
Schnabel Field Representative: Sue Buchanan - Date: ·~ / q lj) /lo 

Page 2 of 2 



Schnabel 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) 1 DATE 

577RA-4 I t;'/112. A--4 ~ tn ... v-;.~, Mtwtk to ?..Dt~ 
PR0JECT INFORMATION 

Time on site: Arrive; / '.00'1'-- Weather: AM: CAo~ 4-SWA~~ 
Depart: 3 ! "f S°I? PM: 'Pav+t1 (, ovJ't o\ ~vi.V1 "''f 0 

Report No.: 

l'-f Temperature (°F): AM: '90 PM:f ~ 

Rainfall (inches): o.oon Site Conditions: AM: Dv '1 
PM: bV'vt 

CONTRACTOR PERSONNEL AND EQUIPMENT . 
MANPOWER EQUIPMENT 

FIRM 

Personnel No. 
Hours 

Type Model 
Hours 

worked 
No. 

Used 
Sr. Project Manager f) {) Excavator John Deere 160C LC l ·:;. S"' 

Project Manager ?>;15 Mini Excavator Caterpillar~ CR 0 (") 

Operator(s) cn :15 Skidster Caterpillar 289C (JMP1454) 0 /') 

EVO Corporation Truck Driver(s) - 'lO Bulldozer Caterpillar 953LGP (LBP1634) I I'?\ 5' 
Laborer(s) ~;1:; 
Surveyor ,, F) 

Field Representative I ~ "'75 
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

6110/11,:, lD'1- t:=_ \j 0 1, ·\- \ V\ t • 1'_ ..\VOi,.~ k {')\0t} ~) 1, / •• ··.;/ ~ JL.f ·fo\.\, (.o~~ 

?,·/10/lb !Ob ~\}0 3.+ )~cAA ... hro..sk nl~qc LaVQ..V ctivf C~ f 1'/j. ,. 

?-i/10/'1h ID3 F-Vo h+ '1V\ck. -=i rvo..~k {) 1'1 ()() 
?..,'/ J c'/J V; /D7 1~Vo '?-I+ 'IV\L k -tv Cl ";:,:_,. 01t:Jo -f." ~ J ~4//ni.-- I {.O~Vf, 

l?J/ J b '//(,,, 103 t:.\JO ~-+ l~I' II\.. - :YlA. C:...>'1. n1 '141/> c~ ~ n.-1 'Lf 1-tt>w ~~~~ 
~_).) I Jo /Jin 1 CP? F_vn ~+ ·r vtc.. V\ ~ rvn..~ l D 194.'1' lrlA11,: nJ. l'f f.to..,.. "°"!rt"v·f 
'"3 'j 10' //In £03 EVO 3..r- i vt c.h ·fl' 0... c:.. !.,. n ( '1 'f?-. lr./1111 •• 'd;} $.4/'ft:;i,, {O'!.Jt...J-

I~ '/10/'tfo I tri'2- E:.V0 ~t \ v. c,.(..,. -tv Ct S ~ l'llC/44 Ir> ~., •• A.JJtf/,.,N .. lOV(Nd_;,,.J; 
I . 

MATERIALS RECEIVED AND/OR USED 

D \o.. \fie, ct- Sbn ( o_') OV-&- d~~fv.wkeol ~<; 

' ~ \ 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

Schnabel Field Re resentative: Sue Buchanan ~1,f(-?5~nPh-t 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: 3 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER TASK NUMBER(S) J DATE 

577RA-4 f:7ifZA-4B I Fvidalf j ~,J.. II. '2.0\(p 
PROJE~T INF_QRNIATION . 

Time on site: Arrive: 1 ~ 00&<- Weather: AM: PW""~ l lcl!W~ / ) i..Vll'l 1 
Depart: 4, Oct> PM:'f>/Mf'~ (.(o ~ 1 $\/\Ill. "'f 

Report No.: 
I~ 

Temperature (°F): AM: ~O... PM: 7·1 t> 

Rainfall (inches): 0.00 1
' 

Site Conditions: AM:\:) lf"'t 
PM: Dv-'1 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 () Excavator John Deere 160C LC I '/>~75 

Project Manager I t:1 Mini Excavator Caterpillar 'fiC CR 0 0 
Operator(s) J Cl Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) 'l. e: Bulldozer Caterpillar 953LGP (LBP1634) I '1 .2.'; 
Laborer(s) I ( 

Surveyor ('J () 

Field Representative I '1 
Schnabel Engineering 

VISITORS ON SITE 
~Ar, DMI. ,, • L ll'LfaA.1., - Pva,·~"-'i {) IV'tav - ~AAv. °1"{lAAA u ]:o +ht 'ivsrov\ - Ov.>~;J;v 

"tf"'P'""' IAA lJ ~AA..u .... ti.k&-
_,_ ·~u~ I I 

Bviu;.h,._~v:/ ~ 111..t. 6' 1\\o\w.\..S ~{u~V" NC..:bE,& ,, 
MATERIAL HAULED DATA SHEET 

DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

'?, II I~ IO'b F-VO ~ + '1 ·V\U.. -tvC\_ c;,,\,.. Ol C)z_/ If IM'"'''',J ~J.j. tov. ''N~irl-
3· 11 r'll~ I o 2- b"Vo ~+ 't ~cl-. -fy-C\ '.> l O\l12.'2> rJ,.,, ~ni i Lf /-+<>., (.uvtvJ.i.,,, 
·;; ., , , ,, /(p 1e3 ~VO ~ + h....riA -tva.-;,k Ol'i'Z .. <i U-a.lr\.~-' f'{//D>t c.u..~LNr 
3, II I ({p /07_ EVO 3~ ·1 VI.ck +vets[...\ 61 'l'~o ' I ,, ,",,ti~ L//H:Jy,_, lo v~l1v f 
3/tl I f.o ro ~i, e.vo :s 4- ·,~ ·-tvo.. "> k () l 9 ·?> I v 

7-i /It I'~ l D'l !3V'D 'b t- )Y\ok -fviA..sl.. O\' '"!:-,? 
:3 II //lo 103 r-~v o 3+ 'I 11\c.k 1Y a.<i:.h. () 't ~~ 
0711/11,p ( 02... ~\JD :1> t i VL c,,k · '\t' Ct sL.-- DI c 1 '6t+ 1L.1A.Un,.J·j'{f.b•1 w~~ f y-./-

n'l11 '/11o lo~ t=:vo 3+- (~-rv-r:tsk /'JI~ 35 1 

3/11 I /1o ih7 CJO ?>-+ ·rw L, ·"Vc.L '::> k 014·~1n 

MATERIALS RECEIVED AND/OR USED 

•h\O..<A-\c.: ct ~~\Q.,~ p\1do,.J OVw rllc;:.~wloeol (}Jlf.{AS 1. t-u..i.v "'1n~~ of 't->{"-~-t\c,) 
D \ MJ.. \,/.. nf- (j_A.9<:, f\ 4 ·~ ~to\Nl- ~V\. 01..CC.t.,.S<:, ~ltll ( o ... fi.-nvw £-bn -fflfM ~/i'61/~"f\. / Cklc..f-

dlMM. (P.>l/\..WLL0< (( OlA) I I 

0 lA..v ..P-U\.a__ M5sf-Q_ t1v~ /AD.. .7(Wril f~IAJ! ~ro<Y.:> a C£e..Y:, ~ewl. {7__[)f.t} 
I u J 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

Schnabel Field Re resentative: Sue Buchanan ~'JI( ~~n_,::U, 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

DATE 

(1A 11\NC~ ll 'Lo I (o 

Date: 3 11 ZD /(o 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC l 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)!Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 l 5'T1 /2.A--1.f.B IMolo\.J lllk M11V1.Ai It./. 20 JID 
PROJECT INFORMATION I 

Time on site: Arrive: /: 00~ Weather: AM: Wfji l( owJ.:t 
Depart'?,: '30P PM: PM--~ Clo~. ~~~i\Y 

Report No.: I Temperature ("F): AM: ft:JO 0 
PM10° 

I (o 
Rainfall (inches): o\oo Site Conditions: AM: l)a_~ 

PM: bV'\.t 
CONTRACTOR PERSONNEL AND EQUIPMENT . 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 .., Excavator John Deere 160C LC I /,,, .. 1 ~ 

Project Manager I ,5' Mini Excavator Caterpillar~ CR 0 n 
Operator(s) I 'S Skidster Caterpillar 289C (JMP1454) h (} 

EVO Corporation Truck Driver( s) "2... • T;; Bulldozer Caterpillar 953LGP (LBP1634) ( In.} .. ;' 
Laborer(s) I I .;:-
Surveyor D 0 

Field Representative f Br;" 
Schnabel Engineering 

VISITORS ON SITE 

-
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

?:J/14-!Uo fO 2> t:Vo 3+ ·fY\vh be,~vis 01&) '?>1 
'h/1'-ihto I o·z_ r=...vo 3+ )~ ·~bvis 01'1 '3~ ~"'~Klj~ &'fftn~ c..>V;[;vJ. 
?,'/j~ I fl~ ID3 i::: v a :~+ IVltk f'lp b .. ~ ~ /)lc:L~~ " 
.?i'/1Lt/J1,-;, I 1').L bVO ~~ 't'V\c.L 't).e. b,.; c:, bl '140 
'b '/11.f 'l J liJ ·103 F7\JO 2>+ tvic..k ~_h .. ~~ Ol' ,4\ 
?// 14 lllo ID"L c. \J 0 ~+ ' t"\v\..... l)L.b\.-'t') 01° 4·7 
''!) J l"t /Ito r c3 P::\I 0 3+ 'fvtch be~ ... ; s ()I o:l, l 
"!J '/ 14 }/(p j D1- EtJO :h .;- ·,~ l)., b·~·;s 0(t>67 
0 /J'-{ //l:, (03 c=_\}n ·~ 4- i~d.... 'Dt, l:1v1S f)to~1 
3J14 I Jlo IDL 6Vo ~+ l"'-d.._ "t\p nv1> OIO~P\ 

MATERIALS RECEIVED AND/OR USED 

t:> l u..s +l c.. cl.. Id!.. s~ l.tLs 111CJd.. ~ r ew G V'l!v- di f-twv J..inl ~~'- 1L vo 11 of bltt.<.+.i'r~ 

' \ I l I -
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

Schnabel Field Re resentative: Sue Buchanan 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: b I'/ Z0/0 



Schnabel 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

,PROJE~T INFORMATIO_N 

Owner: NCDEQ Time on site: Arrive: 

Owner's Rep: Brian Wright (BH)ffhomas Slusser (TS) Depart: -
Schnabel Supervisor: Stephen Hahn (SH) Report No.: tl Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): -
General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

I I IAtlrA.~ /Vlll.VtH\ (5';22,-1 IQ 

A • ·- .. . 
PM: --

Temperature (°F): AM: - PM: -

Site Conditions: AM: -

PM: --
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - Excavator John Deere 160C LC - -Project Manager ·- - Mini Excavator Caterpillar 340C CR ~ ~ 

Operator{s) -- - Skidster Caterpillar 289C (JMP1454) ("') .--
EVO Corporation Truck Driver{s) -- - Bulldozer Caterpillar 953LGP {LBP1634) - -Laborer{s) - -Surveyor - --

Field Representative - --Schnabel Engineering 

- VISITORS ON SITE 

--
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

/\Jo M 1J.:A-tViri' l'A . fr.;., Oh. s: t'-f-i'_ '·+o d fl Ail 

I 
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PROJECT NAME I LOCATION I PROJECT NUMBER 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 

I 
I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

TASK NUMBER(S) I DATE 
liii11,.,fn . M~ Jt;;_ ·2...01/e; - . . 

Atidi(innAI Qom ments I ... 
/1..J- S-·-OC>cM1tl. ..fnrl l1M . Wt_ r"'IA·hL:kd C:::.12- fb V\J) \~ IAllA..- ..u.,,,J .. l+ \rOilLl!Pol a...+ 
...vft\o l..l·t-~ II IA l1tl !~ •• ,Of A 1"Jc/k+ /1,iu/ :i:::_:\11') IAll {l l-\0 -- ~e... L1l1tv\ciw, () k <..1-t"P IJJ IA 
'1'1An_-;,JJM.i fatO&N-r-L IS: 1·1010fo • . "f; .. VO IAlt\l bl_. t'lVl ~\+.e.. IW\_ ~J\IPJ~t.c...l1LJ.1 J\1cv.,-,..,l ('1,'ZPtfo 
a+ /~ob~ . ., . 

/ 
/ 

/ 
/ 

/ 
7 

/ 
7 

/ 
/ 

7 
/ 

/ 
/ MN"' 

/ ~ 
/ f\W 

/i .J: l'\I 
"1.A v .£ ' . . 

/1\ '" VMUCtiF-NDfb 
/.11f' ~I f t;"l'U> rta 

/ f\U' I • 

/ l\1" 
/ 1~" 

/ 
/ 

/ 
/ 
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/ 
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/ 
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/ 
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Schnabel Field Representative: Sue Buchanan 
~1/(/5~ 

Date: 3 ?is )?JJi~ 
I 
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11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I S·T11<A-4 B WeJ.. /u,. ~' /(g ·io ii.a 
PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: lo: S'oA... Weather: AM: ~V\.V..11\.~ 1 (I~ 
Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: t.f ·, bOt> PM: s"'-'1~, u~ 
Schnabel Supervisor: Stephen Hahn (SH) Report No.: ' Temperature (°F): AM: 5lc PM: 8z. <> 

ICC> Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): o.co 1
• 

Site Conditions: AM:b¥-~ 
General Contractor's Rep: Wayne Coleman (WC) PM: DIZ-'f 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 a Excavator John Deere 160C LC I I;? ·z.5 

Project Manager I ' Mini Excavator Caterpillar ~&i; CR 0 0 
Operator(s) I c; Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) 'Z. Iii: Bulldozer Caterpillar 953LGP (LBP1634) I -, 0 
Laborer(s) j " Surveyor fr> n 

Field Representative I q 
Schnabel Engineering 

D~l.R}·Tv~~~{fi~/"~ ·1 .... i\,t.lc;_ ~ ..... .,u- ' • 
VISITORS ON SITe 

-
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

11111.a//la i o"l.. i;-,vr) ~ + I ~ck. rLI b., i<:. Olo·~~ 
:~ '/J~'/11/) 10·~ ~Vo 'b + 't lllc"'- tJ..o_ {, v i,5 0\04'0 

I ~ 'l1tl, l<o DI- (Q 2> D"' le~/Y"'c..i~""' ?, + iv..c.-k .J-• ·~.1:> .b· \ ,,. e .... ;~ . 010.4 
I ?,'//~ "//lo I 0'2.. i=._11 0 J 

?:> + ikU... ~J.r.h {)I nLf.Z.. '
1/ivr .. o,J..''4/1t,y., £A)\,~1'vf-

:., II ltJ ll ic 10·~ 1:;,\) 0 ~+ 1 kvk ~J., ~is 0104:?:> ·I ~ 1 '4/1o.,,. u vev ~I.iv+ 

~ 7 f(p //(g DT- l. 56 (')IA(<_ SfV~\~ "?>+ \~ [)eh,..;s 0\0Lf'-1 ··1 "' "-..J ILi/mi\., C,ov~l,,v1 
·~ J J&i ///,,, in·-z_ ~VD 

.J 

"5 .+ t '"cJ-. 'DLb~s 0fo4S" :11 £.1 jt/ ftt>k , coveru.·~" 
'1;, 11 i&J I { (p /D3 t;.\J 0 3 ·+ 

0

1\1\~ lU.bv-i~ 010 Lf (o '•Au0,,~tl~Lfltt,-y.. I (,~hV,_ 
·; 7 / t,., 'Ii:, DT-(pP, Dala .. ~1 v1.1.~ M1 '?.·t ''"'°'" "')\p bY-i~ OIOLf/ ·t 0 IA.Ji A 'l'i/.+oVI., l.o'V<Y'tliv+ 
-; I I /(p llCJ:J coL- F-\JO ./ ~+ i~ D"...hvis n104• ~ •II• "'·' P4f1-r,.,,., (fl l/~,v-t 
~Ji~ /(p ID~ 6-Vo ~+ I \l\c:A, ]).e,b i.· I~ n'I ()t.{." -' ~AAl1 "J " J./ IL IA c.ot·T, ... 4 .. 

~'/II(; '//IP 1:>r-en5 -~- k..5lv~~ ~ ' ·'3+ IV\.vt..... -~l-,""I<; 0\ri50 r{,/1 1 ~1,JIJ4/tz,IL (0 ~lv+ 

-; }Jb/11.o t 01- ·-vo ~ 3-t \~ D.e..b"'i'i ~10~1 1 f, ,. .. _ o J .llf/-jo\11.. <.ove"Jiv./-J-:.. 

~ 'i u,,..' "'"' f O~ F-.-\J 0 ?-,..f- '~ bP -bV't ~ oros1 ~aii4 ftHt,co~LJ.,...,_ 
0 

MATERIALS RECEIVED AND/OR USED 

-v l tt 7ti 0 ~ c.., ~ i0 Lt<:> u. v d ..J.b f.PNRJv di s+wv· lntM aN P fA}, (I volt af-p~flc- .::: 7D0.--J-/oof-+) 
\ w (; ·plt{,'es rl 5t'~ ~A "1A.L Vitl:ZtilJrtA. .f.IMGP .. ll Pv'r\JM& "Pv-01.Jbv"~A-j f\Ja ·-rv.e.S$DtL~~IAt2 , · ~ 

I G;. 0...-t N fJ V(~c;...f' I I I I () 
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11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME LOCATION PROJECT NUMBER TASK NUMBER(S) 

Walnut Cove Dump Walnut Cove, NC 

Schnabel Additional Comments 

ui l.vf 

Schnabel Field Re resentative: Sue Buchanan ~tff-?!{~u:u-, Date: 3 /lo ZO Ho 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 5Tl12.l\-4 B l'TkWl~W. MCIN'di n , 20 Uo 
PRO.JECT INFORMATION I 

Time on site: Arrive : (o '. '-f5' "- Weather: AM: ~ t.1 ~41 , lle4Lv-
Depart: 4 ~ OOP PM: ~ V\"1"f, Cl LJM. 

PM:f tf o Report No.: 

tCJ 
Temperature (°F): AM: 50 ° 

AM: bv-'1 Rainfall (inches): tJ < OO h Site Conditions: 

PM: b "Y vt 
CONTRACTOR PERSONNEL AND EQUIPMENT I 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager /") 0 Excavator John Deere 160C LC I '1.S 

Project Manager I '1. '? .C: Mini Excavator Caterpillar ::t.KIC CR 0 0 
Operator(s) I "l "'2-S Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) 3 '1 Bulldozer Caterpillar 953LGP (LBP1634) I -,.s-
Laborer(s) I '1.1...~ 
Surveyor 0 0 

Field Representative I '1 .'25 
Schnabel Engineering 

VISITORS ON SITE 

--
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

3/11/ll!J Io?:> ~VO 3 + \kc.J.._ DeJ, .- i s 07 .~00 
1"l ;-1 II to I 01 E.vo ~ + htck. 1'Y L....-1<.. ()2. <oD I 
3' I ti/ Jb /02. E:Vo 6 t" l\l\ch. ]) e..b~ i 'ii 02..BOJ rJ,, II •• ,,. ,J IN lfoo. le~ ;"1 -

?;117 /IL. r 6~ i::v o '3 + i~ci..... ·rv ."1 .... is 02.6c:a] t. ... .~,J.~'-t/t-o11t, lL> "~~~· 
'3' 1r1 '1J&i Io t 1==.vn -~ ·+- l\l\vk ·~v i s f'J2..}J)c4 IAA 

0 MJ '1.4/to,,, W\~ ... ~ 
bJ 17 / JIP I CL.. 5V () ~ + ·,\'\.~ !)., kv-"1 '> ou~os ·t .flAAl ,J i4Jrok tuv~li vi 
·"!:>'In 11~ t D ·i., f:_VQ -~ ..\- ·, w.L-. 1'> p /,,v "1 ~ () lP, C'\ln " ii~ 'o,J jli./.foll\ , (OVCVclii+ 

-~· 11 /1(.p i DI F:.\J 0 'b + \v.~ De..L,vi5 02-90/ e£in...t ;.JPJ//h i ffl~;· v~ 
'b ·1 r1"/ IJ,, (0'2 ... -~vo 3 + ·1\f\.c.,l...]) PL..- i5 D1605 ... 1:..i •• ... u.aq/~i.i. c.ow..:ii' v~ 

-~· n' 11~ /03 t:=_v o ~ + ·, kvk •'tv.A>~•~ D2804 t:; ~IU\j !J._l'-' ·+tik. lcve~ ,'y t-
3 /n ff l, ID I 5\Jo "5 + t"'.cL '1» bi.-1'<... 0'1.. ~ ~ lo , !11.·w 4 J~lb ll. ~JYof-
·i, 11 ·i/ll.o { D ·7 _ E-Vo ~ + INA.. ·~bvl s f) '?__ Bl l 11u.1. '~H4/fflk,, ~tiJw,-JJ"" 

f ·~' J 1"1 / l"' 103 F-VO 3+ \\.\~ ·De~vi' 02 'P')\'L ii' • "' • ,A.,/J41fc... <.ovec.-J.i' i- f.. 

~ n / llh Io I E\/c 3+- 1 ~.L D.i:> b1.-i.l ()') fi \'~ 1r.-' ~ U."'~ Ml .11.f j~ 1,~v"}fi ~ 
0 

MATERIALS RECEIVED AND/OR USED 

IL~ L n(1~.\-\ c.. d ~+~d)lil.. ~ ..\-o (6'\/oU.r nli S.fvwl-1".J.. (JJV"~a>. \ v-o\ \ ef-t> \o..s-Hc..- 2..C>A--+- I oo~) 
I I \ 
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t: N l" r N t~ t: f,- , 1'1 ~:-i 

PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

~111/15~~ 
Schnabel Field Re resentative: Sue Buchanan -

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone(336)274-9456 Fax(336)274-9486 

Daily Field Report 

'l,o\b 

Date: 3 /1·1 Zo/(p 
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Schnabel 
ENG!Nt.l. Ri,"JG 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 5'T7R A--lf\3 I fVi rim. 1 M {VYrj,, I~ "ll::.l(o 
PROJECT INFORMA:flON I 

Time on site: Arrive: '7 :00'1.. Weather: AM: .$1A.'14t\'f 1 (.l(,foV" 

Depart3 :~ PM:$""'1"'-"} 1 '-lt;\....-
~~s Report No.: 1.o ' Temperature(°F): AM:~ Sot. PM: 

.!.'!'\ ~I·S {OQ 
Rainfall (inches): CJ. 00'\ Site Conditions: AM: :(}~ 

PM: 'f)v"f 

'/I. 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager t) n Excavator John Deere 160C LC f '1.S" 

Project Manager I s r; Mini Excavator Caterpillar 3~ CR 0 0 
Operator(s) I • >,5 Skidster Caterpillar 289C (JMP1454) (') /'"\ 

EVO Corporation Truck Driver(s) "l.. t ,,5 Bulldozer Caterpillar953LGP (LBP1634) I fo.h 
Laborer(s) I ~,.t;; 

Surveyor 0 0 

Field Representative ' ~s 
Schnabel Engineering 

VISITORS ON SITE 

-
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

~llS/J~ 10·5 (~\JO ?:> + f V\lik DP !>v- i s. O'L' ~I LI- r/Jv~lt//toH. ((l'JC.t{.~+ 

3 'i 0'/ /(p iol J=;vc 3+ lkc..k ~eJ:wi~ 02 ~15 / I '· u .1Jll.{/1-o Vi ce V-<1liv+ 
3' 1 l P/ll&i rn"h bvo 3 + fk.r L.. lk-b.,..·, ~ 0'2... ~I~ J,.u. 'f.J ~U./fr>'4 lc\~volfa,.1-

''b' /1 'Olilo 10( ~Vo O + ~Mvk J) -e,, j.., h<... 02. P:> 11 (I J,. . -0 
- .J 84 Jlo1.1 ,~ Wf; .. ~ 

'b 11 '3 //(,, 103 ISVo :; + l ~c.J.._ Tk.,p ~ 1' s 01.. 7'_)1B r-.u llAl.D :/1 «ll JtnL. c~·~,j 
'b/1 P>,, (;._, fO( F.A/() ~+ lV\~ tk,lo~> o·i. e t'1 'C/,tuv~JJJ.ff./o, .. u~.~ 
~~' !1'8 I I&. 103 F;Vn '3+ 'l 11t.Gk 1-P Jw t ~ 02.@,2.o &t.01iJulll.f.fto1,i. l<>V"tl; "1-

3 fl f>.J f /(p tDI r-:. \} {") 3·+ \ \l\c..l,..,. '{\p L. vis 0-1.~?,I KJ1a.""~~ 114/-+o...,.., ,,~ji--·~ 
·3 }IS Ille lo~ ~\JO 5 + ; V\l-k l).e,k,. I<;;> c:n -9' ·z.., ?..- 1.,. ,., ',,.Ji4}-fo1;i co~~&lv-4-

3 V8 /lb I 0 ( Bvo ~ + ·1vi~ De.J.c.w Is 02...92..3 rfJ~' /J_~qffo ... lc•·~.uv+ . 0 
. 

MATERIALS RECEIVED AND/OR USED 
" 

u Mnl 1'.) ltt ~+le.. c:i.. StivP~ \ te l(,Ve-c.-rl is·f..wv~ avf.tA.S f A.lo kvw=Q.~ ot ·D(.a.-b+lCI lil.~ L) 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

Schnabel Field Representative: Sue Buchanan ~y/(-/5~nffe-. 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

DATE 



Schnabel 
f:t--:C 1 N t: f: RIN C; 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) - "~"··~~·~·· c:"n r. . ,n 

General Contractor's Rep: Wayne Coleman (WC) 

PROJECT NUMBER I 
577RA-4 I 

PROJECT INFORMATIPN 

Time on site: Arrive: -

Depart:-

Report No.: 1., 
Rainfall linchesl: -

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUM~ER(S) I DATE 

ll'\~11vl llA.i M().Yd. 2-L z.o tc:.. 
t 

Weather: AM: -
PM: -

Temperature (°F): AM: - PM:--

Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC \ -

Project Manager ...---= ~ Mini Excavator Caterpillar 340C CR 0 -
Operator(s) --- __.,._,. Skidster Caterplllar 289C (JMP1454) 0 -EVO Corporation Truck Driver(s) - ~ Bulldozer Caterpillar 953LGP (LBP1634) I -
Laborer(s) -- "-= 

Surveyor ~ --=-

Field Representative - -=-
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED ANO/OR USED 

l.JfJ /V\1Aktir1'M<:> Of/\ S H-t. -hol~ 
I 
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11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I -· I/Ill, 1-1.d /JM IV~ u 7.JD i<o 
Schnabel Additional Comments I 

~ fl \/\ ,.~'114\ti{ JAM M (NY Vh i.o I 1,..() I{" W v rm ~:hr J-.eA. S ·~ +o Vll>h f\4 hOAr- fkM '1+- V'fAA ltiM 
-a-4- 414 o <;\+J D.Mv>~t E---\1 a w I tl n_,0f W~ r,if <ft1.L- ~1tt- ,9/A Mi»11.~ .MtwCA ., ;J .,,f, ~ Ua 
"',,l~ GJSo \1Ntn\/'WlD.ot' SV-i fl.teck ~o ns.L•>;foc; ·1 .~·T"Je.l..fuv- wHA p.,[S(, .JiLO·f.- I 't1P1 
~ r • '- - - I I ,,. • • I 
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Schnabel Field Representative: Sue Buchanan 
}iuuz(//l/f ~~nPh-. 

Date: 3 /2-1 /Ulfo 
I , 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

.Gm~: EVO G_.ormtion 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I g--, 7RA- -L/-/2; 1-rj;; n < 1 n.. M~rk 1-11 '2.0 I~ 
PROJECT INFORMATION 

, . 
Time on site: Arrive: (o ', '500... Weather: AM: S"'-111-1'\lfi ('._{~ 

Depart: if-·. 00-p PM : ':)~~~. Lia.+ 
0 

Report No.: 27- Temperature (°F): AM: 37- PM: {p '{ o 

lg,,,;"~"'"{~\ : - -u Site Conditions: AM: hK'1 
1:.1 , vv 

PM: "D~'1 
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 lJ Excavator John Deere 160C LC I {.., ~ 

Project Manager t ~ Mini Excavator Caterpillar~ CR 0 0 
Operator(s) I ' Skidster Caterpillar 289C (JMP1454) () (""\ 

EVO Corporation Truck Driver(s) ·]_ ' Bulldozer Caterpillar 953LGP (LBP1634) I <a. 5' 
Laborer(s) I Pl 
Surveyor 0 0 

Field Representative J ~ 
Schnabel Engineering 

VISITORS ON SITE 
Gvn. \l..1.,111t":i- -- S r -1t u. r.J ... oJ W A M~e.e.¥\..ui 
D~il-o,o..... P~ol "- -- 1~ \It) 5 A..+vk. IJ()~t' ~ .e.. 

I _,_ 

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

~/L-1-/I ~ 10·~ E..Vo ~~ + i 1-\. ~ ~b"'"'' ~ 07 '?J 2-'-f .84 l+o 'l lcJ ~·-u- dx.r+ 
3/"l1-/I~ 'c' ~.Alo 1-> + \vlGk "t>ebv-i ~ (J"1..8'1.5 ji/ 11-oh, wvuid.lv+ 
·; h.:i,j/ ln 103 r--vo ~-t- IV\.c.M, b~lr-rY 02-f>"'-"' 1l4, 1fo" to vw-. ,lt..._+-
•2, 'lz_,z../ i le 103 ~VO 3+ \Vll/t\ '.LJoh ri ~ ({)2.P, 'L 7 •4 i -f-01.t wve.v div+-
2> 'i.~Jll') ID I ?\JO ~+ ) ii\ 0k ·~e,,b V" ~ s () z.~z...e jL(}tD~\,{OWiV rl.1 v+ 
; '/ -i-7 _.,.'/I lo 103 Guo ~], .f iv\/'~ ]')p k v-l 'i. O"L~ 'l..9 Jtt.\ to\.\ (OW ... ,,... J1v+ 
?-i lL 7_/ llo /0 ( f=A}O "b·t \Vt~ t¥>J.iv1 '> tfl B '?>a 6L:f 

0

/fu 11. (OVV di v~l 
~'/2t..11~ 102> G\J (') ~..\-

0

\~Ac...k_ -~~V~ ':. 02-B3 \ Rtf'J.tok\ .. lcv.tv r.l\....+-

3ll2..)ii Jn\ F-VO [>·-t . Ill\~ ~lo'-'~S 01 9''62. ~If.riv. , civt.v ,,/l d -

~' MATERIALS RECEIVED AND/OR USED 

"f>ltt\-t1 t.-ll--$ft\ "'ln< IA.~ '-ft> {(,l/fv tU·~~wh,ed IAAIPAS> l \ \n11 -.L. o+- nlA ~-Hu) 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

~t#~~NPM 
Schnabel Field Re resentative: Sue Buchanan -

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: -3 / '2-z_, / f.µ 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)frhomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

.General Contractor: FVO l.nrnnratinn 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 0"11 IZA-'f~Y. IWe.{. MM-di 'J..? '2....:> \~ 
PR0JECT INFORMATION 

Time on site: Arrive: 1; ci OD\. Weather: AM: S.,,.,~t\~ 1 G{ UN' 

Depart: 4' 4-S'-v PM: 5k-kk'ti ~ 
Report No.: 2-~ I 

Temperature (°F): AM: 7 ° PM:l '3 o 

Rainfall (inches); o. <90
11 Site Condition$: AM:-'D \2fa) 

PM:D\21 
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 0 Excavator John Deere 160C LC t s.o 

Project Manager I '1 .. ,., Mini Excavator Caterpillar ~ CR (~ 0 
Operator(s) I tlJ,/15 Skidster Caterpillar 289C (JMP1454) 0 b 

EVO Corporation Truck Driver(s) 'l. '1 Bulldozer Caterpillar 953LGP (LBP1634) li'Jii& s.·1 S" 
Laborer(s) l Pf. 15 
Surveyor 0 I' l 

Field Representative I '1.--r5 
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DA.TA SHE_ET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

·;Ii.~ 11"1 to?> Evo ~ -t 't V\c.,k Pe. b·..-··~ nl~'b3 
0 "/2..3//~ 101 ~\JO '!:> + i VLCM. ·~bri ~ 02.b34 
?J 12?> /{(a 103 ~ 3+ ht~ 'bebvi~ OL' H3S-
'?-; , /i.:b 'j J (p {O( b.\i t> ~~ + '1W1.vk ·T),,\,.,v-\c; D2..i ?>~ 

'?> , / z.:~ II \p /03 ~\JO "!J + \k.C~ 'Wvi's {)? R-,7 
'3/2-:?ll~ iO I ·~o ~ + l i-t_vk._ '}V j., Yt ~ 07-'0~P"') 
-~/L~ Ill.a lO~ P-vo '?-> + l~ 'De-\1vi~ 02..P-i&I Jlf ·tel-\, ( OVU"' Jfv+ 
. ':; ·12:771 I lo to I G\JO ~+ I 1Avk -DRk Is f'i1-~~G w l.f 1-J-o" lP~'"' "-ll·r..,. 
b'/z.3 II~ In~ f;VO 3 + f~ ~vis D2.8Lf I Mlf '·fok.. (DveY cuv+ 
~ '/Z. "b 'I ii/) IOI t;:VD ~ -t ·1~ "be,,bv i '> C2S<.\'7 l t.f/hf'I. tPVt.¥ ,,Li....+ , f ' 

MATERIALS RECEIVED AND/OR USED 

:)i ltfe14ti> n.f s.WYf1<A M IAlfl~te. 6WPA ::.. 30 f~(Q.. N S·k, Z.i~ iiQ..) I ·/ I .f~ u k\O.Mr 
·p la.<i.9-t t.-c\-- s.~~o.<., 1A VJ. ~ r,JIJ utJv d~fr;.. frM/ilf;tifJ.NP tl !; . (1 ~\t.. ~P a_S-4-i'r'A 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

~1/{~~nfah, 
Schnabel Field Representative: Sue Buchanan -

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

DATE 

Date: ?J Z 3 Z,,ti I lo 
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PROJECT NAME I LOCATION .I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corooration 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274~9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I i:>1·11<-A-4B mi.w~.Ja... M01rr.A... 2-"I ·z.o1~ 
PROJECT INFORMATION 

. 
Time on site: Arrive: ft, ~ Lj z:¥ ... Weather: AM: ~~ Uo~1 5~~ 

Depart:'{)~ 00(.:!> PM: £,(ew..., S~ll\\l\.'1 I (A}} t 

Report No.: 2L.f Temperature (°F): AM: 5'2.. 0 
PM: 71.o <> 

Rajnfall(insth .... 1· ~ OO :-.--Silil.C.o.odltla.ns: bU D'(2..i1 
U, PM : D~ 

CONTRACTOR PERS0NNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 () Excavator John Deere 160C LC I to.Z..5' 

Project Manager I .o Mini Excavator Caterpillar 308C CR 0 D 
Operator(s) I 0 Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) ~ .0 Bulldozer Caterpillar 953LGP (LBP1634) I b.ZS 
Laborer(s) I .0 
Surveyor n 0 

Field Representative I 0.. () 
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

''b/24 j(n 10·~ ~VO ~ +i~ ·~iov:i~ 01 F_}L{~ IJ././+o .,,.. ov~ Ji,.+ 
?:>/24/ lib tot f:::'\10 ~J, + i llu" J.. lkbv'i S 0·21344 11./ /+c1-1 cow'-"1 i ~ 
~Iv-lit~ D?J S:Vo 3 + 1

iV\ cl. D li.,vi ~ OL.9>4s $ tf .. ..fu i~ CP l"fV JJ vf 

?:J/-2.-lf Ii tn Ot E-vo 'b +- '1j..\(_L bPl,v-i~ 02'8% B4'J-1o~· (_DVtl' ;.l' ,,.+ 
?Jl1A 14' /03 ~VO 3+ i11.£A,... 'kl 'll.--t C:. QL-~4'1 ~q r+ok { ~W,v ,.J~'-v+ 
.~I '1-Lf I /(p DI ~Alo :~ + 4 "'-u,, "OL k.-i ~ 02 Btf{>) ~·q; '-frH1.1 {.()vev c.li .. + 
~llJJ J !/ f,p { O'!> Eve 3+ k.~ ~;r1$ 02.84~ 1£1.f, I tr. lo\ I (OW.¥ ~"+ 
?>'/Li./ I I~ I 0 l ~VO ~ + I~ De.-bvl~ 02..S~o ,.t//fc,,., eovw ~ .,,-+ 
·~://LI.fl IG:, 102> eva 3 + 'lvd-.. 'tkbv ; S 01..~51 •Lflto'A., (.{)~~·._.+ 
0/24 Ille ID ( i:;: \)'0 o+ ll-~ 0De-bvi~ 01.8~Z.. "Lf'l h 111. ({)vPJrtL ..... + 

r 

MATERIALS ~ECEIVED ANDIOR USED 

'Dltl-~e,,, C\- S,4tvtfto .<.. /A<;..Pd ~ r11vt1r dti'f..fwv."2eJ. ~\ fAR..AtVPti iodiUt, {l loo)C.e.s ttt- D/~<;J;17) 
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~ Schnabel 
~ E NG!N E: EP i N G 

PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove. NC 

PROJECT NUMBER 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

TASK NUMBER(S) DATE 

() . "'·-1#:?5~~ 
Schnabel Field Re resentative: Sue Buchanan ~ - Date: 3/2-'-f //l:J 

Page 2 of 2 



Schnabel 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: -

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 1-'5: 
Schnabel Field Rep: Sue Buchanan {SB) 

General Contractor: EVO Corporation Rainfall (inches): -General Contractor's Rep: Wayne Coleman (WC) -

11A Oak Branch Drive, Greensboro, NC 27407 
Phone(336)274-9456 Fax(336)274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

571RA-'i I fi,.1 ,} n .u Ma,i,.., L. 'L~ '2..t> I (a 
• 

Weather: AM: -
PM:-

Temperature (°F): AM: - PM: --

Site Conditions: AM:-

PM:---
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager ·- - Excavator John Deere 160C LC I ~-

Project Manager - - Mini Excavator Caterpillar 340C CR ("'} 0 
Operator(s) - - Skidster Caterpillar 289C (JMP1454) D 0 

EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I ·-
Laborer(s) ..- -
Surveyor - --

Field Representative .---. -Schnabel Engineering 

VISITORS ON SITE 

--
-
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

/Jo 1-Vl~iotlb V'€. r ,D,,i ,.; .Pl 0 v- ll'>iol U·V1.. sirte... ~:' /) u 

I 
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Schnabel 
PROJECT NAME I LOCATION I 

Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I ~1112.A-4 I i1r I 11l..AA. 11ArvlA Z. 5." U> ll&> 
Schnabel Additional Comments 

~v 0 4- ':>~\\ll'1.tktJ h.o-t ,,~ ' \+-f' ·to~. Guo ~lk'> hf>M. .Wl&W>i ~lJl?(flM, No 
\A~nvk:-- f..0~\o:h ti~ 
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Schnabel Field Representative: Sue Buchanan ~11!/5~ Date: ~/1-5/?ro\b 
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Schnabel 
E N C '. N l: !:: P I N c; 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

PROJECT NUMBER I 
577RA-4 I 

PROJECT INFORMATION 

Time on site: Arrive: -

Depart: --
Report No.: ?_lt, 
Rainfall (inches): C\ CJ 

II 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

IMo~,.J,,,.. M p,,vpt. °1,8,l.'111,p 
• 

Weather: AM: -
PM: ~ 

Temperature (°F): AM:- p~ 

Site Conditions: AM:--

PM: -
C0NTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - ~ Excavator John Deere 160C LC I ·-

Project Manager - - Mini Excavator Caterpillar 340C CR 0 ·-Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -
EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) ' -Laborer(s) - -Surveyor -- --

Field Representative --- -
Schnabel Engineering 

VISITORS ON SITE 

--
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

N 11 t/ .. '-:J..,, trx h Vf!_f',i j VP" ,,v 1lt <P' dV\ s· if p -tnd!i AA ~ 
l 
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~ Schnabel 
~ f: ~i G ! N E E: R \ N G 

PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

PROJECT NUMBER 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

TASK NUMBER(S) 

Schnabel Field Re resentative: Sue Buchanan Jkma,~tff~~ Date: 3 lf3 /(o 
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Schnabel 
l N c; ! 1\J t: l: R 1 i'l 1

.:_-; 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove. NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: --
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 
·]_ / Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): -General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

IJ~l(.'i /{Li'M tyla..-~-Z."1 'Zf>/(p 
I 

Weather: AM: .----
PM: -

Temperature (°F): AM: ·- PM: -
Site Conditions: AM: ..,...--

PM:-
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - .--., Excavator John Deere 160C LC I -

Project Manager --- Mini Excavator - Caterpillar 340C CR 0 --Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -EVO Corporation Truck Driver(s) - -- Bulldozer Caterpillar 953LGP (LBP1634) I -Laborer(s) - -
Surveyor - ---. 

Field Representative - ·-
Schnabel Engineering 

VISITORS-ON SITE 

--
--
-

l'(IATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

No 1MJ»t1A/1aJ<.. Vll.L.fl.JvPd tJ v u.,~d OK 5\(tp.., 'trdti u 
I 
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11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME LOCATION PROJECT NUMBER TASK NUMBER{S) 

Walnut Cove Dump Walnut Cove, NC 577RA-4 

Schnabel Additional Comments 

Schnabel Field Re resentative: Sue Buchanan ~M.1#_-/5~nPU. Date: 3 ·-z, q 

Page 2 of 2 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 51·11ZA - '1l~ l!Ald, M.~d.. '6o ·u:>~lo 
PROJECT INFORMATION 

Time on site: Arrive:/'.OOft.... Weather: AM: G(~, S1.~ 
Depart:~3 ~ Lj: '.:) n PM: ((t..M f ~~~~ 

PM:~1Q Report No.: l~ I 
Temperature (°F): AM: "b/ 0 

Rainfall (inches): Q •DO t 1 Site Conditions: AM :
0

~p 
PM: VIII 

CONTRACTOR PERSONNEL AND EQUIPMENT I 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager () 0 Excavator John Deere 160C LC ' "1. 0 

Project Manager I B.IS Mini Excavator Caterpillar JDllC CR 0 -o 
Operator(s} I f;~.75 Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) 2 Q..;'15 Buff dozer Caterpillar 953LGP (LBP1634) I /,0 
Laborer(s) I P,,15' 
Surveyor 0 0 

Field Representative I ~;;s 
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

?J/1.:JD/l/,p 102 ~Vb ~l, + ~Dehrl'>. 07.AS?> l>t/lfo¥\ to~..t:.-.1-

o l'io J /lo I o'b ~Vo 3 + ivtcA--.. k.hv1\ 0·2s~4 " Lf I 1-o V\ ( ,; v t~ "' v-1-
~/~JI~ IOL 5vro :.S + 1 lf\.(...IA b.eAo.,i ~ 0·2..'A5'S 84 /to ll\ ./;o'tfe.V' t?l.'v- f-
"bl ; o'f J lo 103 E-\Jo ;, "t- i V'lU..- l>eib ~,, 5. OL'b5L. gLf/J-ok 'lol/U',.AJ v-·f-

"b /?o It Cp 102 f;Vo '3 + I VLc:-k lM-kv is l)l.e,5, ~ /+o"' (Ol;t.v r.1..i11+ 
3/bD/lf,,. ID .. 6 b\Jo 'b + IVt.cA.. h~L .. .s. nL'B~ a L.f It-riv.., LJl V'V" ,..Jj\I ·~ 
'bl"1fo ii lb '01- r.:;v {') ?, -f- l ~ bt' j,V'~ ~ Q7_1S5'1 64 /tol--l ,l(Jlt v 1.ii or+ 

'?::,' /:°)/:} '/ 10 103 l;.JJO 3-t I~ 'tx..hv i s. 01.88~ G:l..f /fov.. I (J)\/'fH"l'Jj vt-
'1> I'3o ltlo f O'L 6-\ln '3+ l~~~I~ tn_·f>J '8 t.f fl tf'/+oh. roV'('Jlrrh

0

v+ 
1:>} ?io it~ ( 0 'l., 6VO ~ .+ l\A-vh. 'l)e.,bv-ls 02.-~5 J. Lf /+ovi (,()VU cMv-f-

MATERIALS RECEIVED AND/OR USED 

D l f,1.. ~ ~ c ci ~ 'it;..p Lu~ u <.,.ul 'tb c.0vvv ClA~-ft..wLPJ Pw~JA~ fl hl'I~ tJt2 t:::> LC\.'>--liv) 
\ I I 
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Schnabel 
,- , ( ·. r . ) . \ 

t: ~; -- ~ ! ~j t: ~. f\ ! i'' (, 
PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

Schnabel Field Representative: Sue Buchanan ~1f(-;15~nfah, 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

DATE 

v&.:-, SvuL 

Date: ?J / 3 0 Ho 
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Schnabel 
t:i'<C!NE:cE:RiNC 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) DATE 

577RA-4 I 5'11/2.A-Lf/3 n-1.t .. ~-'~- MM,.ri,. '}I I ·u- If&, 
PROJECT INFORMATION 

Time on site: Arrive: &·. $"Q.... ~;~her: AM :~ ~ PMr-K~ liov~ 
Depart: ·~ 1• I c;;~ 'W"' PM : (io~ W\~ 

Report No.: 2._C} I Temperature (°F): ~: 5 S 0 
PM: / 3 ° 

Rainfall (inches): o.oo'· Site Conditions: AM: D~'1 
PM:D~'1 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager ) 0 Excavator John Deere 160C LC I ro.s 

Project Manager 11.i:s Mini Excavator Caterpillar 30flC CR () 0 
Operator(s) f .'2..5 Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) ,_ I~. 7,,5" Bulldozer Caterpillar 953LGP (LBP1634) I (,.,_ 5' 
Laborer(s) ll"l : ZS 
.Surveyor () 0 

Field Represental_ive ¥6. 7 .. -5 
Schnabel Engineering 

VISITORS ON SITE 
-;-
-
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

6'3111//~ 10:, E.-VO -3 + l VI. ~ l\.e_ ."';;.....'1 ~ 0"28B<o 
63'/'31//~ I 02.. bvO ·~ + )n.r~ 'b.?..i-·v·i< l'I/_ 'Bfr 
O'~ /"!->1"/110 10~ l;,\J c 6 t- 'i ""vt... "be.-bv< s 02-Bl~1 D 

J 

o~j f-;1 '/t~ f07_ S\J D ':? + lVl vk_ ·De... W lS 01-P2~ t 
()f, l~ 1 //(p In?-, f;;VtQ ~ t- -fV\.ok ~ ;,VJS' Ol...~1q O 
Ool-n(f / f/J JOL T?-\JO ~ +- i "'-c;,,k ~-"'k)v~c; 02..~1 t 
o~"i~t / ll:. {D~ ~VO 3 f lk'-'k ~J....;r ~S 02.~'i L 
in 31 /II,., 10 z_ &Ve :Z., + 1

1 "\.c.A,... 1)ekv IS. 01 Sr.; ~ 
tA '31 f Jlc to~ r;.vo :s+ 1"'-ut- ~is 0"2.tfc '+ f>4 /rov.. , wv"" div+ 
b''i.130 l&J ID 1- GV o ~+ ·1~ ~; ~ 0'2. P>' ~ f'-l/ +m. rnWN ,.f.iv+ 

I , 

MATERIALS RECEIVED AND/OR USED 

D la)f-fr_, cl s, ~1:>\.o i.. 11iv nl ~ L-flivv,,,- uti~+vw~PA fNv<AS { I 1r.;,l'N: nl- ip lo.sft6 '\ 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

0 . ,., :y/(-/5~~ 
Schnabel Field Representative: Sue Buchanan ~ -

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: ·3 ~ f ZoHo 



Schnabel 
E N c; N t .. E-. R \ ·'~ c; 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

PROJECT INFORM~TtON 

Owner: NCDEQ Time on site: Arrive: -
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 30 Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

- l fe, i~u APvi I 1-. '2..0 l'4i 
I ' 

Weather: AM: 

PM: --
Temperature (°F): AM: - PM: -

Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC I --

Project Manager - - Mini Excavator Caterpillar 340C CR 0 a 
Operator(s) - - Skidster Caterplllar 289C (JMP1454) D 0 

EVO Corporation Truck Driver(s) -- - Bulldozer Caterpillar 953LGP (LBP1634) \ -Laborer(s) - -
Surveyor - -

Field Representative - ---
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DA"f:A SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

rJo MMt"e.vi' ah; vp.r .I J vPA Dv- fli ~.A """ ~'rte. h o(a,., 
I 

Page 1 of 2 



Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I - I wU /JM A-1wi' I 1. 1.1) I lo 
Schnabel Additional Comments I , 

We... Ct>\I\. fiu..f.u{ SR o"' I~~ dJ't.41 MtLV~ 'Dl "l.D \(o +o ~ o+t~ N2.-v- 'fktl\- t=;,v O 
1. .. >\ l l V\.o+ hR 1,..) o v 1-:A ll\ o 0\1\. <; \ +e.. ~"'- w~Jfi,,~' .4n.vl l .L rll/1.€._ 1~ Vil)"'- 11\.L<.v ~rlllM 
11\.l ~f\.v\- l).NVi l vdo t::\- t J..JJJ.A d/A ~~ . I I I 

~)o0 wo r- k:- r n111.1A'>IP.J-.eA_ todn~. I 
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Schnabel Field Representative: Sue Buchanan 
~1/(~yro-lzµ;n/?A 

Date: tf /1 /rz-o /lo 
' 

, 
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Schnabel 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: ~ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 31 Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): o.o'· General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

I M..,MJ'lu~ ~ii '{- '1.o l ~ 
I I 

Weather: AM: 

PM: -Temperature (°F): AM: - PM: .---... 

Site Conditions: AM: ...---._ 

PM: -
"CONTRACTOR PERSONNEL.AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC I -

Project Manager - - Mini Excavator Caterpillar 340C CR tn 0 
Operator(s} -- - Skidster Caterpillar 289C (JMP1454} 0 u 

EVO Corporation Truck Driver(s) -- - Bulldozer Caterpillar 953LGP (LBP1634) I -Laborer(s) - -Surveyor - -
Field Representative ___... -

Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS "RECEIVED AND/OR USED 

f\Jn 1.i1A wft,rlct;{<,. vu...PJvul o v IA v A- o"' Sli-P ·ind11-i 
~ I 
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PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

PROJECT NUMBER 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

TASK NUMBER(S) 

() .. ., . :tf(-15~~1 
Schnabel Field Re resentative: Sue Buchanan ~1 

- Date: Lf 4 Z-D / lp 

Page 2 of 2 
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Schnabel 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I ~-nAA-YE> IT i.u .. tia.M _~It S'. Ui \ ~ 
PROJECT INFORMATION 

, I 

Time on site: Arrive: (.o •. $""$0..- Weather: AM:fw~ C!u u&i1 w1~, Sv.M~ 
Depart:~ '•?()'C> PM: S 1-1.111\\) (,(e; .. ..v 

Report No.: i2 I 
Temperature (°F): AM: Lf 2., 0 

PM: 5if 0 

Rainfall (inches): O,ol· Site Conditions: AM: "[)tz.,~ 
PM: \'.)-\2-\,/ 

CONTRACTOR PERSONNEL AND EQUIPMENT ' 
MANPOWER EQUIPMENT 

FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 0 Excavator John Deere 160C LC I ,,,, :~re; 

Project Manager I ~ .'S Mini Excavator Caterpillar 340C CR 0 -o 
Operator(s) l J .!> Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver{s) 2. ,. '5 Bulldozer Caterpillar 953LGP (LBP1634) l t,,7s 
Laborer(s) I j1,5 
Surveyor f') 0 

Field Representative I ~-5 
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

~/ b /J(o '0? ~VO ?>+ f vthh kbi--~'s 02.6 f.il:J 
4 5'11w /OL- bV o 3 + ik.d, ... ~bvi~ OLo' 1·7 
415''/ ,, ,, I b.2> ·t;,v() ?rt- r11t. vk.. ~Anir;~ Ol,~JB 
4-/5"//f.u /O]__ f\JD :~ +- illl.~ "l>...e...bv\) ( ) Z-89 q 
lf 5i /lo {0 3 ENo "!> -t- \!AU"- bdrvt~ 02.. '100 f:L.1-/ to 1.-"\, (__cv-e-v &l.i' rl-
l./.j '5) /fo 101- GVo ·~ + \"' vk 'DP~v-i\ DZ..'110 I ~lffhk Uv'Urdtyf-

ll 15"/1 b /03 6vo ."3 +- . lVt. cAA. Dek v I ~ O"l-'7oL &4 !+u v\ ( llVlv JJ v--f-

LI C: /Ito I 02- T?VO 1, +- i"t~ "fYkvb OZ.'103 £LI !+cv\ lo ve.v d..1 r + 
L-L 5//fn 10 ·~ Svo ·~ + i\l\rlA Dekvi~ O"L°iOlf {I. I/-/ fo fA ro \lfA/" Ajv t 
'-1'/ s I 11.? (02- 6-\}0 ?i 4 1~ i><J;,)\ri<;. ()7_q 05° lllf l'ftJ'-'t.. l'.~_v-....AJv+--

I 

MATERIALS RECEIVED AND/OR USED 

p ti. <.,-.\1 ( / f'AM.tl Q..r.MA"( 0 ~ IA,~ 4o flJV-t'V O{J,bfVN~o{ f/WPIJJ.. ( \ L:-i(/l\l (J-·F ~\C\,).}\c/i 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

. . ~11f'f5,//f~l 
Schnabel Field Representative: Sue Buchanan 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: 4' S- 7.,() I (p 



Schnabel 
t. t·. c i'i t._ '.C R ' N c; 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 5 ·77R...1+-4tt tii- Lf. P. 1 IAJ.,JJI . ~l 1 I,.. 7 "I~ 
PROJECT INFORMATION I 

Time on site: Arrive: ~ ~ L/ 5",t;\. Weather: AM: <;)W'lll\."f • (~~ 
Depart:p : ?~D PM: $WA~ 

1 
\>av~ t\owLf 

Report No.: 
~~ 

I 
Temperature (°F): AM: £.,,,CZ,'' PM: &,o ., 

Rainfall (inches): O.OH Site Conditions: AM: l) 't~ 
PM: '(:} f<-1 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 19 0 Excavator John Deere 160C LC I ~.~ 

Project Manager I ~ :1~ Mini Excavator Caterpillar 340C CR 0 0 
Operator(s) I ~ :1~ Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) 2. tJ._-t~ Bulldozer Caterpillar 953LGP (LBP1634) I t-.2.S 
Laborer(s) I '/l. :15 
Surveyor 0 ,,..., 

Field Representative I Pl ·1r; 
Schnabel Engineering 

VISITORS ON SITE 

--
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

Lf/1D/1V; I o '1., f:..AI D I.Al i\A ·1-.e.. ~ oo 0L Otor; 3 II\ o r .M~· e... 
L{j~/ilo 10'2... ,f'.=,lJ 0 ~v ~+~- J t\t)otA-~ bto'54 .\f\ o r l.111,.,,i'n 

y I ,;,fttn 103 evo :3 + i k~ ~J, vi'> 62-°Joto K '-I 1t~" I~ I IWP...V /'Jivf-
4'1t,,'/1~ , IDZ- f-:::..VO 3 + I V\ cJ.-- ol._,, b vr\ 01- 'i () ·7 ~a '·J.n i, f'.11 111v r11v+ 

Lf//n/lfa ltJ3 FJJ'D 3 ·t I~ ti.bhtri '> 02-°105 114 /fn1tt lf)VfN J.i' ..,-+ 
Lj. '/ /,, "// ftJ 101- !?VO b + li-tU ~b v-1'~ 01-'10'1 '4 1-+o \'\.. l o lie/ 11.iv-t 
y. j{p'j/(p to·~ f;..VO ~ + l 11\ c)--.. o(Ql,1' f s 0 /_,/· lD ~ L.( 1·~ I llUW l'JA v+ 
If lff; / {(p ID'- ~o ?, + l~c)... --~ bvts oqc II 14. 1.f,,\\., tovtv ol;v+ 

I LJ. l(L) /Jin 10:; J.'.;Vo ~ + \'vl._vk..Jobv-;s Oli' /?- i if do lit Co¥Ur 1/; rl-
Cf I {p 'j /(p to2- r::-.A/o -:? -t 1V\. c1A d tthv h o~q rt> "L/ l..f..o111 / {ffre4r p{j,,-f--

MATER.IALS RECEIVED AND/OR USED 

l>l~'l\-\(... ~ ~'\-!·-~ D~ Vo.VA -.\-o .LJ•WY tU<.if-wtbeb( flNJ 1..9.. 
I \ 
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/ Schnabel 
- ~ -, . : ' ~\ I ' , c . ' (:> .\ t: :::: " • .j '-~ 

PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER TASK NUMBER(S) DATE 

Schnabel Additional Comments 

~1/f--15~~ 
Schnabel Field Re resentative: Sue Buchanan - Date: 'f lP UJ I ~ 

Page 2 of 2 



Schnabel 
ENGINEERING 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

PROJECT NUMBER I 
577RA-4 I 

PROJECT INFORMATION 

Time on site: Arrive: -

Depart: -

Report No.: 3'-f-
Rainfall (inches): 0.1l' 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

I Thi..v<'." ~f ,,.~ llLL ~.' At,..;i "1 tot 
r , 

Weather: AM: -

PM: -

Temperature (°F): AM: PM: -

Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC I .--

Project Manager - - Mini Excavator Caterpillar 340C CR D -
Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I -Laborer(s) - .---
Surveyor - -

Field Representative - -Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

Nn rv...clwt'd ve_r ol reJJ{ ~/ OY- {lt<.PJ... M\. <.. 1' ft! .fnj llM . 
I I 
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Schnabel 
ENGINEERING 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9466 

Daily Field Report 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 11kLt.YS'r//JM Aiwc'/ f, LD !lo 
Schnabel Additional Comments 1 . 

V'J C-- Sh.;h.q{ t h.. WPiil 'ft..R,,~t/JNi .41A,.i/ ~ fhM ~ ~JO vV i II Vlot ~ OV\. st'+a.. fJ h T~srllMA 
A-tw-i 11 nUH '-lo v~...il'\. An..

1 
lpVy ~ 111.•·*""A r..u /M.1'1Yrtt'YIA . wr./ l/"l/'JJ•alol), p V u,.fo lftA .. J-i' 0 Ill- A.+ I 

·~1 VM V- AUMPo~ fo l..; j f').1 ll oft... \k1A.vsdv.lA 1 Ar>v. /1 "71 WC c:f-wt&f_ ~ ~ Ji-J- bV 0 Vil HI ~ 11 IA 

<.1'fl nJA f/Y;tl,{;tJ> A-vvi I f1 I ' 
N(J 11\)0lr~ l'.DW!tl>U jpJ. I c/-fJd,ftM . 
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/ 

I 

Schnabel Field Representative: Sue Buchanan 
,,&utl,tU/pj/-1),t;to-/zcw:t--rfl--h 

Date: '-f /1 / Zo/ lp 
I 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I S 71RA-4f7> I M-id ~A.I A-PY i 1 ?J. ·i..c l le 
PROJECT INFORMATION I 

Time on site: Arrive: (p \ lf~ Weather: AM: S'-'\-\11\-'1 1 p~ (.(o~ 
Depart: '3J. ·:i,oo PM:~v."f 1 ~~ C{o~1 . 

0 
Report No.: 35 . Temperature (°F): AM: Lf ~ o PM: ~ 

Rainfall (Inches): 
O.o~' 

Site Conditions: AM: t~r 
PM:1:>)2,\.1 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager t<') er-, Excavator John Deere 160C LC I (,, . ~ 

Project Manager I ~.-1s Mini Excavator Caterpillar 36CJC CR 0 r"> 
Operator( s) I A .'.1 S' Skidster Caterpillar 289C (JMP1454) 0 {) 

EVO Corporation Truck Driver(s) z. ~ ·15' Bulldozer Caterpillar 953LGP (LBP1634) \ &> .S" 
Laborer(s) i ~.IS 
Surveyor 0 (""-) 

Field Representative l ~;1'5 
Schnabel Engineering 

VISITORS ON SITE 

E.vl"""'Wll'i • i..+ ~ "fllo .......... ~ SI 1A'>Sl2Y..- AJr,1) t:=_~ 
~ --

-
MATERIAL HAULED DATA SHEET 

DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

4 /'Billo /O?:J i:;vo 3 + \\A.ut-... D.e. kw Is 02Jtl Lf- 14 /ftik, ll}N.Jr of.' r+ 
4'/~llb 102.. EA.Jo 3 +- \V\.oi- it\p k ,' s oz. '115 11.fN,,Vi. Cti'ft:N d.iH-
•.f'/B 11 fn 103 r::,,,vo o + I~ \'\o""v-r! IYJ:? J ,., Tt4J. '"o~ rf1('..Pv J;v+ 
419/ / IJ'J lr>L.. :::.,v 0 :, + IVt.cA...... bobi-- is 07.fi /'1 11 l//-io~ ll var-JA v-+ 
1-l/B'I I b 103 ;.._»o ~ + \IA.~ ~l..,vl ~ oz.011 4K 14 ·-fuk ,UJWY1l/v-'f 
4.'/ PJ/ /lo I OZ- E7Vo ~+IV\uk. ~r•) Ot.'i1., f.4 l+c"'- ro~ r..Lv f-
4 '/ PJ'/ I l.> IO~ f;;A.Jo ~ + -,~ ""Dtk-i> 0 ·Let~; .11.(/.fn tit I" nWW d,'v-f 

Lf/S!lfo 102.. ~o ~ + \~ck.. ·~.Jbi,..ls 02 9 5Lf f. 4-"1-t?>ll\ c.o lftY d,i v+ 
t.(/rta /I~ io~ !;VO ~~ ·t- \~ "hP.kt' s o-i'1h~ sq lhrV\. I COV<e+-1l1v+ 
L.f/ (6 I /to toi.. p.\J() ~ + ·1~ b..>k1 c; D£.}}:~i, .Bl.l fh:,~ tov.w-lli.iv- + 

MATERIALS RECEIVED AND/OR USED 

IA~ o{_ 'N. t.L<tt{ c_A.- ~ ~l o~ % ( J)Vf)r ;/ Ac.+wt hi JI flNf 0. S ( 1D !)IV pH._ 'fn f'LL ,1 . I~~ of PL1u-li0) 
\ I I . 
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~ Schnabel 
~ t: ~·J c; ' i\J I:: t. p : ,\j c 

PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

~1#: '15-lrlo/u,ay:U. 
Schnabel Field Re resentative: Sue Buchanan -

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

DATE 

Date: tf f3 7. 0 Ho 



PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman {WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT ~LIMB.ER. - I TASK NUMBE~(S) I DATE 

577RA-4 I 57712..A-"IP, I P'I (lt..rlll.u J+Dvi l ti I 'l..Ol<.,, 
P:R~JE~T INFOR~ATION I- I 

Time on site: Arrive: &: S'S"&.. Weather: AM : C{o~ • 
Depart: 1> : ?(:)p PM: 'PM-~ C.lo~, SiAMw~ 

Report No.: I Temperature (°F): AM: t.{ $'0 PM: bl 0 

'b~ 
Rainfall (inches): 0.0\\ Site Conditions: AM: })\2~ 

PM:}) R'\ 
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager .C'.) b Excavator John Deere 160C LC I {,.. 5'" 

Project Manager I 0.c:; Mini Excavator ' Caterpillar 340C CR () 0 
Operator( s) ( R. s Skidster Caterpillar 289C (JMP1454) 0 r'J 

EVO Corporation Truck Driver(s) 'L S':.S Bulldozer Caterpillar 953LGP (LBP1634) { r,.,.r; 
Laborer(s) { !?. • 5" 
Surveyor 0 0 

Field Representative I ff) .5 
Schnabel Engineering 

VISITORS ON SITE 
...... 
...... 
...... 

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

1· LI: I II I I b [ei3> t:;vo ·~ + i i-tvk betbvis 02-'131 ~LJ/fov... c.or~ p(.iv-t-

z 
~~ 

4 
5 
(o 

Y/11/ll/) 
c.{ I 11 '11 &, 

'-f/11 //f.p 
t.{/ II I I lri 
Lf/11 /I~ 
LJ.tLt //~ 
4"/" I I/ l/; 
/.f I 1t'J 1to 

7 
B 
°l 
l c l.f itt //{g 

' 
, 

j02- bVC) 
«Yb ~-lfD 
to2- G\)() 

103 F.)JD 
107 F,,,\JO 
lo~ {;IJ 0 
( 02- 6\.10 
ID~ r;vo 
l 02- l?VO 

.t> lfJ ,._\,\c.. 4 $~to_ S IAVJ. '-\t) 
I I 

-

~ + '1\.\.c.l-. \'y L.v i s. 0 -z ... '1 :2, p, fl t:/lh k covur ~rt 
3 + 'I"" c.iA :be,,l!'.Jyis ~-"2.. 1 ·~1 11U///-rHt c.o vv- o{j ir+ 
?.> +- I~ ~vis 01... 'i4b {)L{ltovt (GVtk p{,.' vf 
"'b + ·,~ b.e,,bv-;s. 6 Z.'14-/ 4<f 1

fo\t\ l0\14W ollvt 
''b + 1VI. Ll.-. "De{., v\ ' 07:142. I/ If lfo~. lOVU .J;,,+ 

:2J ·t- I~ "l)e.bh~ Ol(){n~ fitt-" ~to~ (f)W.,V r1 ~ v + 
;-3 f I\/\.~ -0, Jovj~ 01 ot.o 4 ·~ : ·mk., rovu t£ V'·t-
~2, + \V\~ hPAtwlt (') l f)(o 5 i'jl f/iD~ COV'W oliv l-

?::, + tll'tvh ·~l...11i<.. (')I Ob Co U 'ff fri IA {Ji Vf!H"'r)) V'-f--. 

MATERIAl,.S RECEIVED AND/OR USED 

CD~ d.A~wA (/vv.P/J..\ , (.AfillNM --trirlau 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

-- SGhnabel-Field Representative:-Sue Buchanan ~'J///~>~~ 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 



Schnabel 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

-

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)IThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I ITwo ... d a..,, . A,.,,.~ i I 12,L.ot~ 
PROJECT INFORMATION , ' I 

Time on site: Arrive: -- Weather: AM: -. 
Depart: - PM: -

Report No.: 31 Temperature (°F): AM: ,-- PM: --

Rainfall (inches): Site Conditions: AM: -

PM:--
'CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC ( ____..., 

Project Manager - -- Mini Excavator Caterpillar 340C CR D -
Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 --

EVO Corporation Truck Driver(s) - -- Bulldozer Caterpillar 953LGP (LBP1634) I --
Laborer(s) - .--

Surveyor - --
Field Representative - -

Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

rJ 0 VlAMf;vi fA1 11 t..WVul ()v /AVA I Y'L ~frt, -fuj.11M 
I 
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Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

ENGINEERING 
Daily Field Report 

PROJECT NAME I LOCATION .I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I IT~v/t:uA A-twit ('2.,'lOll,; 
Schnabel Additional Comments I I 

W c_ s+M-ed ~~ M111 • ..d/l.A~ A1Ylril ll --thll:A- tA.J 0 ttJ i ll ll\fl+- b>. (7) ~ ~ H-p___ (} "'- .... , WLS d ~ 
) wi I I?... r./JJ p_ ~ v~~ 1 l"'- 1 ~ .fti vL~~+. WG CO\r\-~cd-Ptl ~ -e, {') \I\ ~-' r1 Q vi 
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Schnabel Field Representative:- Sue-Buchanan 
~'Pff ~t-tfYIUl}n/R4-. oate:_L/ /rz-/i-o 10 

I I 
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Schnabel 
E ~J c; I f\i E t. P i N c; 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION I PROJECT NUMBER I' TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I IWU. A12vi I 13,'Lotln 
JPROIJE~T INFORM~TIQ.N .. I 

Owner: NCDEQ Time on site: Arrive: -- Weather: AM: -
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: - PM: -
Schnabel Supervisor: Stephen Hahn (SH) Report No.: -:?B Temperature (°F): AM: ---- PM: --

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 
O.OL' 

Site Conditions: AM: -

General Contractor's Rep: Wayne Coleman (WC) PM: -
CONTRA~TOR PERSONNEL AND 1EQUIPMENT -

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC I --

Project Manager -- ~ Mini Excavator Caterpillar 340C CR 0 0 
Operator( s) - ~ Skidster Caterpillar 289C (JMP1454) 0 r\ 

EVO Corporation Truck Driver(s) -- ---. Bulldozer Caterpillar 953LGP (LBP1634) \ -Laborer(s) - ----. 
Surveyor - -

Field Representative - -Schnabel Engineering 

VISl'T0RS 0N Sl:TE 

--
-
-

MATERJAL .,l;fAUL,ED•PATA:·SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AN~/OR l.ISED 
. 

Nt9 mr;..J-.tvictls vui.lveu{ <'v 1A<.R£I.. o £ll ~ l t~ -rn u(/J.J.t 
r 
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PROJECT NAME J LOCATION 'I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I ~ATE 

577RA-4 I l ~J. At>v: I 13 2-0lb 
S.chnabel Additional Comments I I 

we.. S+vvl-P~ 1)111. 11ADS,ri'.1M11 A-wil l 2 ~ t:=AJO w H\ IA,,+ ~ fil IA c;J\-P fl l/\ w .(_d.w.s tlPAA,. 
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·s ch·nabel-field Hepres-entatiV'e~- Sue-Buchanan 
~-P/t~M<Ylta:n/""" Date: - 4 -/ 1 '3>/-W-l lc> 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 5 ·7/J2A- -l.f~~4 \.\- l'.°fklW~t.IAM fenvl i lt.f.Wlr.. 
PROJECT INFORMATION I 

Time on site: Arrive: (p l 50&... Weather: AM: UUtN) Si.-\\~ 

Depart: 4-~ l 5'e> PM: C(&-v1 .)uMINtf 
PM: ft.i (p"' Report No.: I 

3°1 Temperature ("F): AM: lf O (I 

Rainfall (inches): O. O \i Site Conditions: AM:0>Vhtp 

PM: b i'Z.vJ 
"CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER 
FIRM 

EQUIPMENT Sw. T~ Lf/1s .-

Personnel No. 
Hours 

Type Model N Hours 
worked 

0
· Used 

Sr. Project Manager 0 0 Excavator John Deere 160C LC I ·~1 

Project Manager I q, Z..S' Mini Excavator Caterpillar 340C CR 0 <D 
Operator(s} I c Z.5 Skidster Caterpillar 289C (JMP1454} 0 I"'") 

EVO Corporation Truck Driver(s) 7.. 1 ~. ·2s Bulldozer Caterpillar 953LGP (LBP1634) I / , D 
Laborer(s) I c ,1_<!::, 

Surveyor ((") r> 

Field Representative I q, ·z.5 
Schnabel Engineering 

VISITORS ON SITE 

-
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

4/J4/Jl£; l E) 3 5\Jo 11 4- l 11\~ bf~" rs ()I Obi 
LJ' hl.f. /Un /02- Guo 3 ·t- i'v\.c.M..._ -~i.i. or [)(o~"") 
4 '/ /Ll- / / (o lt>~ ~\10 ·-;, + \\Ile),_. -~ki <:... {') \ fi ~~- fl l./ 1-!tJtA lQ v-eAr /' j v-+ 
L/ J tlt/J la l'bh f:;\/'\J 3 4- \ \I\. U... ])e~ vi <; D lt> 70 (i1..(/fo11 lOVt-V iiiv+-
4114/f(p t 02- suo 1J + ~~~ ~-ri'<s. ·()[011 !Pl/ 1-tc ~ { ow- dJ v--l-' 
Lf J1L/lt(o Joo b\10 o + \ vt~ 'l)p Jnv·I s 01()12- 1' lf f+n Vi. • (.() r/(,11 di v t-
1.(/ 14 '/ l{J) I o'L BvO 3 + IVLd-. [)p.,kv l ~ () 10·73 A tf i'+o~, wvurliv·t-
4/14'/r~ Io:, . :EiJO 3 ·t- \V\.ck 'ho-'~~ .. ~ Olbl'-f if LJ. Il-rwt lo \.leN' ,I ~v + 
LJ.' I I i.i I I (a (02- b\10 eec.."e-lu b(o s M.Q.ftv(.s 0105'6 
lflill/ 1~ lo?:, F.AIO fut.(c.h.l.,\ 115-, ~'> oroS1 

' 

MATER.IA.LS RECEIVED AND/OR USED 

{l<pd ~ltu~,.t;c,. ct- .5-hJ...Dlo~ +o r1wPJv rlic;:kw6Pol Med..S. rletwed '-/'ddtU (I /,.,/\)(._ ,of blo .. sh0) 
I l I I 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

Schhabel Field Re · resentative: Sue Buchanan 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: 14- "lo 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman {WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 5'-i I 12-A- 4B IFYidit.v , _~ii I Si''L.oll.:i 
PROJECT INFORMATION .. 

Time on site: Arrive: (ti: 4 s-, .... Weather: AM: C(Q..PW-, ~"'--~""lf 
Depart: 2' : if S"'o PM: (le..Pvv-, ~~ 

Report No.: 

Lf o 
I Temperature (°F): A~: () PM: (p I~ 

Rainfall (inches): o.ol' Site Conditions: AM: D~'1 
PM: D\'Z..'1 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 0 Excavator John Deere 160C LC l lo- 2.-5 

Project Manager I 'i?·:0 1 Mini Excavator Caterpillar 340C CR 0 0 

Operator(s) I ~1 Skidster Caterpillar 289C {JMP1454) () 0 
EVO Corporation Truck Driver( s) ·'}_ - r;-o r1 Bulldozer Caterpillar 953LGP (LBP1634) I h,'2.S' 

Laborer(s) I ~q 

Surveyor (0 0 

Field Representative I ..fkeJ ~ 
Schnabel Engineering 

VISITORS ON SITE 

--
ii. -

S. M~i.f / 1 S'\ --
'l MATERIAL HAULED DATA SHEET 

DATE TRUCK# I COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

4/15/ltp c¥'€ 2: /Oii / Gvn 3 ·t '111tuk "h,..pkvi~ Olo/~ 
14'/15//UJ ~/cl Y~\JO ?:> + \1AcM. hP )ovi.s () \ t>"1 "~ ifil/-/-W. lo \ie.v- cl.t.'v.f-
14- /1';1 / / &i ~ 03 r:: v 0 3 +- 1V\~ '\) p,bv-;> 'O lD7"7 la Lf 'f ·/.t) IA,' C.O Vf.¥ tlt' v + 
Li /t fi I 1 1~ ~tol ~3-VD ~ + ·1l-l.d.--.. \Jekv 1- > 610/~ l_S·c(/f-o'vl, ro vw d.i'v + 
't /( q / /f# 106 f3,vO n -t '1vtch-... ~v r\ Olo1'i ~ 1{ffrM CtJ w.v A.iv+ 
Lf.11s11fb ~to( &uo o .+ '1vi.c:,l.,.. ~rs 0\080 ~'f/f-oi,,,_ C~\Jt.vJ.i l"t 
tf /t '//IP to~ {;\JO 3 + ·,"'"a.. '.bP k r s Ot O~ l iii.ff-to~ covev oG v+ 

MATERIALS RECEIVED AND/OR USED 

t& _d_ n r c..S.fi 0 4 _'\ ~-t..S ·tc f ouw &As.+vw l.ul ~;..5 ·Lleti.ivu;L i-n rJ.AA . .(I 6'~ a f Dlt.t..-ziii(_,) 
\ I t I 

-
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11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME LOCATION · PROJECT NUMBER TASK NUMBER(S) 

Walnut Cove Dump Walnut Cove, NC 577RA-4 5"1 ·1 12..A- j~ 
Schnabel Additional Comments 

Schnabel Field Re resentative: Sue Buchanan Date: L{ 

Page 2 of 2 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 5-r-z RA~LfB <t L.f.+t- IMu,JJUt Aiw i l l't> ·1~ 1.t-.. 
1'.'ROJEcT INFORM~r10N I 

Time on site: Arrive: (o : S()~ Weather: AM: s~ ( Uuw 
Depart: r.f ~ ?iDo PM: S~"'-'f• tiePvY 

PM: 8 5"" 0 Report No. : Lf J I 
Temperature (°F): AM: Lf"'" 

Rainfall (Inches): o.oL' Site Conditions: AM: ~12J1 
PM: f)\2J1 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 0 Excavator John Deere 160C LC I ..5, ..., $' 

Project Manager ~.S" Mini Excavator Caterpillar 340C CR (') 0 
Operator(s) ' "15 Skidster Caterpillar 289C (JMP1454) f') 0 

EVO Corporation Truck Driver(s) • "J.> Bulldozer Caterpillar 953LGP (LBP1634) ' s-; IS" 
Laborer(s) j D 
Surveyor (C) (") 

Field Representative I '-7. '5 
Schnabel Engineering 

VISITORS ON SITE --
-
-

MAT.ERIAL HA!JLED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

4 /16//&; too 6110 ~ + i~ "tPJ:w·i~ 01082 ffl//h" (C> Vtv l'fl'rl 
4/18hL? to-z_ b.vo 3 + 0'\ 'v\.. c.M... -~v-\ ~ 0 I Off):, f.1L i+. fo~, covv.r d-4 v- ./-
I./ I rr:i., J 1 "'1 IO?:> E\)D ~ + 1 \.U:.~ "tk,b v-t ~ O\ {)~4 1PLI- 1·/.-t,'V\ LO ve,v rl j v+ 
4-'//~ //lo to2. f?VO 3+ In~ De>kv\5 (')l nP>5 '/SL{- 1·h> Ill., CO tle.v rl; vf-
Lflt9.l/{p LO~ BVO ~ -t- I V\c,.l.._ .J ~/'lf £0(0~fo IJj Lf 'toV\, co~ l',G v+-
Lf' /1 'O /Uo f bl. l0Vb 3 + i~dA 'De/lovls <r") \ OA/ lfl.4 -to~. Co ve.v div f-
4-J 19J/ifo fo~ \-:;)JO ~ ·-t \V\cAr-. 'bek>vl\ ·0108~ IB Lf :~ co veAI dA ff-
Lt !1'8/1 b '_....__::]_ Io 1. £,\}{) :~ + ·l~ DeA.av;s. D\0~1 -4i..f /4til11. r rA\}(.Vrll r"-f-

1'- -:_.I ,.,,... ,, . 
' SMB ~llB/1"1 ,.;:::::::") 

11.JltS//&:> to:, EVO ~ ~~·re~\/cicJA-'L~ f'i\ ()(nD 
r 

~ /'v..o·-h.J 

MATERIALS RECEIVED ANDI.OR USED 

l.L).(A·"b1r~~0cl ~AA>lO<:> ~~WV- " 1 
A 

A- 1"1 ~+m111~J fN./W....':. r 1POJvpr}._ +odau 
\ I I 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

0 . ,., .. '1ef!-f5-t--l(Yh~ 
Schnabel Field Representative: Sue Buchanan ~ -

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I T~SK Nl,JMBl:R(S) I DATE 

577RA-4 I 5"T1R.A-l.ff!:> tT tu-'::.diiM ~i'I 11.i.o t<P 
PROJECT INFORMATl9N . .. 

Time on site: Arrive: ~ ', S°Ot-.. Weather: AM: s~, PM-~ Clo~ 
Depart:~ ': ~SC. PM: S'UMti't, P~ ~ Cl"vty 

Report No.: I Temperature (°F): AM: ~ 5" 0 
PM: 81 c 

Lf 2-
Rainfall (Inches): 

D.ot· 
Site Conditions: AM: D\6V 

PM: Dl'bf 
CONTRACTQR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager () D Excavator John Deere 160C LC f ~.~ 

Project Manager I li'l r S' Mini Excavator Caterpillar 340C CR 0 0 
Operator(s) I ~ s Skidster Caterpillar 289C (JMP1454) {') 0 

EVO Corporation Truck Driver(s) ~ ~ t; Bulldozer Caterpillar 953LGP {LBP1634) I i~ 
Laborer(s) I BS "01!5 
Surveyor 0 0 

Field Representative I ts. 5 
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL·HAULED DATA St;iEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

4-//GJ/ /{l'J IOI E:-\J 0 3 + ·, ~u... .DP kvi s 01010 If, t..f f+t,.,,._ Caw.Jr ,,Liv+ 
'-f/ 1'1 /I~ I 0 '?:> GAio ?:> + [\AV{._. l\ ~ J .-I : \ b l01 ( IJJI/. J h\A , rJJ v.w- .Jlv + 
4 h °''/JI,, to I EVn 'A -f i~~ beAnv; s 01042_ t '-/. fhn. rmrfl~ ,J;vf-
1.f 'It ei· 111.b L03 GVo ?> + 't\l\.c.L.. ~vi> 02~s-R {jtf /fo\I\., fnvev JJ·v+ 
4 fl~ '//lb I Of evo ~+ DeAovl~ ·1hvl ·1 oi. crs-q R1f/frivt, covw ,£ v+ 
LJ'/ 1tf /Jtp I n2.. G.Vo A .+ ., \/\.cl-.. 'lUk-v I s 01-. ctlno J l.f I to V\ (_ott<V JJ ~+ 
Ll-/10, '/I~ I()~ Evo '?--. + \kdA ~kv'1\ n1..c11o r fhlf /-17,\\ 'lo\IW dJvi 
4 '/1'1 '/J{;, 10 \ bAJD ~+ '1\1\.cA,,.., ·~i-tS 01-£l to?>. $lf/fot\. eov-er ,.9-."v+ 
1.{/ I '1 /11.r; 1 n? r=:vo o+ lV\c...k Dek1r'1.s 0'2,C lo 'f J&L fto"I\., WIJ(Jr l'l1vf 

4I1l1 In~ I 01.. GVo 'D ...f- )V\fk. ~;s 0 2..q (o 5' J/:Li llrf1/\1 l a WA; d 'vf 
tl !1'1 Y/tn lol 6'10 ~+ ·,w)A h?kv\ s 01.4 i,~ $lj. ffo1yt I mJP.v- n IJv..f 

. 
4/if>i/f(o lo3 blJf) Tau.\/ t 'J\ b l.f n<... Mn·Jr.1 {}\(')(a~ , 

' I 

' MATERIALS RECEIVED.AND/OR USED ! . 

usul:o IJ.L~L~ c-_,, {.,.uln.~ 4o l..cvev oLls.·fu#W fJN~fl' r!JJ.DNfJ.. '-lodfJM 
\ I ' 
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PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER TASK NUMBER(S) 

577RA-4 5-, 1 f2- - B 
Schnabel Additional Comments 

Schnabel Field Re resentative: Sue Buchanan ~Uf ~~nPht Date: 4 JCf Zolfo 

Page 2 of 2 
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Schnabel 
ENG!NEER:NG 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I S-·7112.A - 't :r 1 4 P I il!P J . Ai-:n-ii z.,,. 2..0 I ~ 
_eROJE~T_l~_F_ORMA1:10N I 

Time on site: Arrive: (o: Sb A. Weather: AM: ~w~~, ?c..v-f-"-1Lf 11Wii, 
Depart: i.f,: ~j) PM: S\A-111.~ P""-~ l low';r, , -- . 0 

Report No.: 4?; . I Temperature (°F): AM: 51 M:7 ~ 
Rainfall (inches): O.oh Site Conditions: AM:b~ 

PM: 'D 
~CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager f) (") Excavator John Deere 160C LC I .., ·"' Project Manager I <f. s Mini Excavator Caterpillar 304C CR 0 0 

Operator(s) I " . S" Skidster Caterpillar 289C (JMP1454) D <!) 

EVO Corporation Truck Driver(s) '- '1' 5'" Bulldozer Caterpillar 953LGP (LBP1634) I / ., f) 
Laborer(s) I PJ. <; 
Surveyor I":> j~ 

Field Representative I "1 , 5 
Schnabel Engineering 

Vl_SITORS ON SITE 

i~ ..... 1..r. Co~fvuc:lt~ .. ~ev~u.e.< -- 1',., u 1 • IAft1\..tlV"V\ 
-- ' - '-

MATERIAi- H~l:JLJ:D DA'T:A SHEET -
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

Lfht/1~ ;o~ Eve :~ 4 1
fV\.dA DeA,v'r s 07}-'J(.p/ 

i+'/1n'fl~ ( 0'2- EVO ?-i ·t- I V\cJ.- DeJ, ~ s.. ()'2Ptln9' . 
4-/ ?..o fl to iD1> i?l}(') ~r»nn ·nv<Jc:,. 0211i R,~ 
tf.' /? f) /lb 10'2.. f;VO Sr..vf'A·J ''Tlv~S. n?j ·~(,, 
4 /2 .. bllb I 0 7:> ~\Jn <; o.--P\.h ·n· ~..e, 07..:' i1-1 
4 /-1 /) i Jf,, io2- £VO .s Cxfl D 'T\ v" e.s 02} )C~5 

MATERIALS ~ECEIVED ANDJOR USED 

v-e.:P[Ct.U 'DltL~L- "~ .rli~-tiw-b.Pol f!VV-f_A.>.. tlwef){. d,. e.Vv't~ f'JW)r torl.M . 
' I ' 

--
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PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER TASK NUMBER(S) DATE 

577RA-4 s-n~A-4I' ~ -
Schnabel Additional Comments 

0 . ,. . . :Y#:~~nffe-, 
Schnabel Field Representative: Sue Buchanan ~ · Date: 4 /?-o /ioHtJ 

Page 2 of 2 
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Schnabel 
I~ N (; ! N L E R I N c; 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME J LOCATION I PROJECT NUMBER I TASK NUMBER(S) 'I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I '51 ·11~A -qr:. LfB.Lf.6 t-n.~Jn..u, Abvil ·i.1 ·z~11,. 
PROJECJrlNfORMM'ION I. . 

Owner: NCDEQ Time on site: Arrive: 'f. 'S"OA Weather: AM: s~. Pli+~ a~~ 
Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: ~ '. OOD PM: s~. PIM'41v ero 
Schnabel Supervisor: Stephen Hahn (SH) Report No.: 4'-f ' Temperature (°F): AM: · {o / 0 

PM:/ '1 t> 

Schnabel Field Rep: Sue Buchanan (SB) 

Site Conditions: AM: 'J)\Vi General Contractor: EVO Corporation Rainfall (inches): C), O l• 

General Contractor's Rep: Wayne Coleman (WC) PM: ',!)f2..lf 
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager n 0 Excavator John Deere 160C LC I i .z.s 

Project Manager I .-.o Mini Excavator Caterpillar 304C CR D 0 
Operator(s) - .o Skidster Caterpillar 289C (JMP1454) ('::> 0 

EVO Corporation Truck Driver(s) . -.o Bulldozer Caterpillar 953LGP (LBP1634) , 5,c 
Laborer(s) 7,0 
Surveyor n @ MllM t=..cCMM't>V Ce\.ftv1>iLIM- :'>o.S: ~ tR I s.o 

I 

Field Representative I / . 0 
Schnabel Engineering 'Fi{) 1J S-tf\.. ~ I b1S 

VISITORS ON SITE 

-
--
-

P!l~;i'ERIAL HAULED DATA SHEET 
DATE TRUCK# •' COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

l././tt/U>I~ ID~ svo A<. b.P rlo s F'PCSL> llJ.. 0 I· f h R1Wt~f}ltl v A , 

-- Ftvst ·p,'t.JM.D\vf- f ,,v~ 
Nete Q/11.//lf.J {0'1.- ~o MD-h-lS, 'i2#c.:14c/wJ..l~ s bl Q(o( I' L...... IA.1. l'.lA.11 f-~·l--' Ji: i-

L9, A~rm ~ t:,_<,k 0 l OS"~ Nd-~ VlO\- hft·l •A 1An Ptf l')~w ~ ........ ,, L,~ -+'vtA. L .bvl v~v- 01osis 
Ct:\ •• '" IJ\l t tl L.,p V'_nr-.fnnod :Al/ M~ .ms+ .il Otf'\t..... \ 

, 

-- . . -

t 4 /21/UllQ LO'L l?Vo ?, + i \.-\.ck. "{'\.., •.; .. ; ~ 01,C)&i CJ I>'/ ffov..., LOWY rl1·v+ 
l'if.li1 //lo loL ENC ?> + 'f\l\.c,k ~1r\, O"L°ll ~ $ Lj lfD11t f fl\# A/' d j V>f 

l.f. /21/1lb co·~ &VO ?:, + 1~ ']:)@Jo+..1 s 0-l-~I t ft1r/hnt . m\faUU r..11 ~ . 

MATERIALS RECEIVED ANO/OR USED _: r.• - -.. . ,. -
Mh,,,i ·bu"'"J!.~v a\!\ .sH·.t.. ti\. 1t.-S1tl +c t'J.-fJiJ.1o.f"e.. su.v?ir.All1 wo.s-te. ~+~..vid 
l1~ D\a,~e,; +n r-f'}v.JlV oU~bPnl ON~ll>. rlnONwl. -hvltw \\A YW1r,p.j-r:A11l wn,.~ll#ett (I hnx. 1 

I I . , / 

\ 
\ 
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PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

0 . ,., . . 'P/f.~U%n#A-1 
Schnabel Field Re resentative: Sue Buchanan ~l -

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

'-"t 21 'l.ollo 



Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove. NC I 577RA-4 I 5"1-, f<.A, 4 c I i:;-, ,1 I.LU ~..,.. i 1 i.:z_, L-O t Co 
PR0JECT INFORMATION I 

Owner: NCDEQ Time on site: Arrive: - Weather: AM: -
Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: -- PM: -
Schnabel Supervisor: Stephen Hahn (SH) Report No.: YS- Temperature (°F): AM: - PM: -

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): Site Conditions: AM: ..:----

General Contractor's Rep: Wayne Coleman (WC) PM:--
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager -- - Excavator John Deere 160C LC I -

Project Manager - - Mini Excavator Caterpillar 340C CR 0 -
Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I -
Laborer(s) - -Surveyor -- -

Field Representative - -
Schnabel Engineering 

VISITORS ON SITE 

-
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

Nn Ma.kw.wt<.. IA<JJ ov V"t>L.P~lf'l tA lloA <..\t't.. +onl;w, 
I 
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Schnabel 
E~GINtE.PI J, 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I ?11 rz._7fr- -Lj (., IFYI rl ,...,,,, A-ovl J Z.2 -z..c::i 1(., 
Schnabel Additional Comments 

No wo~L C.OY\AA)tDJ-eoL 1-b~ . 6'Jo OV\ ~+v..vvJ. \n,,, 1A11d·ll VI' -S \.\.l~ -fvo w. 41,.. i._, 
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Schnabel 
~- N c; : !'i i:. l R i 1'1 c ;, 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

PROJECT NUMBER I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) l DATE 

577RA-4 I c;-'71 r<.. A-- t..f c..,, IM~~IA fh>vi 12s: 2~1~ 
PROJECT INFORMATION ,-

Time on site: Arrive: - Weather: AM: -
Depart: - PM: -

Report No. : 4-to Temperature (°F): AM: - PM: -

Rainfall (inches): 
O.D'' 

Site Conditions: AM: -
PM:-

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - ~ Excavator John Deere 160C LC I -

Project Manager - -- Mini Excavator Caterpillar 340C CR 0 -
Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 ---

EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1 634) I -
Laborer(s) - --
Surveyor - --

Field Representative - --
Schnabel Engineering 

VISITORS ON SITE 

--
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

A.lo MMPkiaA.s VPJJlvul av "1.-V;l Dvt. Sri-f .+od,aAA 
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Schnabel 
ENGINEERING 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMSER(S) I DATE 

577RA-4 I 5 71 (l..A- -'-f c_. I M"lfh.... Jkvi'! 2 S-: 1.c It.. 
Schnabel Additional Comments I . 
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Schnabel Field Representative: Sue Buchanan 
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Schnabel 
E:: ~. \; I .\j f:: l~ R ~ N (; 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

PROJECT NUMBER I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

577RA-4 I S-'71 r;LA - 1.f c_ II K.e.~ d f.iM ~ .... ,' f 2J,., 7ol ~ 
PROJECT INFORMATION l . 

Time on site: Arrive: - Weather: AM: -
Depart: - PM: -

Report No.: 4( Temperature (°F): AM: - PM: --
Rainfall (inches): 0.D'' Site Conditions: AM: --

PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - -- Excavator John Deere 160C LC I --

Project Manager - - Mini Excavator Caterpillar 340C CR n --Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) •• -Laborer(s) - -
Surveyor - -

Field Representative - --
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

A111 wtfofe.v1tU~ VeL~t°vwl" v- WJ>d 011.. .S1'Tt -ho/au. 
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Schnabel 
PROJECT NAME I LOCATION I 

Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I S-'1 '7 f2.A-- L.{-L- l!u o C>rl a""" A.>vi' l 2.E:>, '20 U 
Schnabel Additional Comments I I 
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Schnabel Field Representative: Sue Buchanan 
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~ Schnabel 
E:NGINb.lf.11 lt 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

PROJECT NUMBER I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone(336)274-9456 Fax(336)274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

577RA-4 I s--r7 1<.A- - 4 0 I {IJODi • A1N; I ?..,. I "Z.o I~ 
PROJECT INFORMATION I 

Time on site: Arrive: - Weather: AM: -
Depart: - PM: -Report No.: 4R Temperature (°F): AM: - PM: --

Rainfall (inches): Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - -- Excavator John Deere 160C LC I -

Project Manager - - Mini Excavator Caterplllar 340C CR ("-, -
Operator(s) -- - Skldster Caterpillar 289C (JMP14S-4) ,., -EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I -
Laborer(s) - -Surveyor - -

Field Representative - ---
Schnabel Engineering 

VISITORS ON SITE 

-
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RcCEIVED AND/OR USED 

No IM.M-WiPvL ~ V'tJr ,.t,ivut ov- lll~.A. 0111 < 1'f-e_ tnd£11i1 
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Schnabel 
('., N . i,. P l , 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) l DATE 

577RA-4 I G/1 i'L.A - '1 <-- 1 li\11 d A-1:wl I '2..-7, 2Q lie 
Schnabel Additional Comments I 
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Schnabel Field Representative: Sue Buchanan 
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Schnabel 
t: N (; ! N f:: t. R ! N C 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER l TASK NUMBER(S) -1 DATE 

577RA-4 I S'-n fl..-A- Lf E ITTuw.._,,,, ..... Awi I 2-8;z . .01to 
PROJECT INFORMATION . . 

Time on site: Arrive:/: S"'o~ Weather: AM: llo~ fo~ / P~.Cfu~ ~ 
Depart: l n : ?c)p... PM:~"IW..,'f / 'J>~0C(otuit; 

Report No.: 
t.f C) Temperature (°F): AM: f.tJ 5' PM: J 'i 0 

Rainfall (inches): 
o.~ 5'" 

Site Conditions: AM:))~ 
PM: l'\.- ·~ ...... 

CONTRACTOR PERSONNEL AND EQUIPMENT I 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model 
Hours 

worked 
No. 

Used 
Sr. Project Manager 0 u Excavator John Deere 160C LC 0 (.) 

Project Manager ·1 1- < Mini Excavator Caterpillar 304C CR 0 0 
Operator(s) jr~ 0 Skidster Caterpillar 289C (JMP1454) 0 1 ' ) 

EVO Corporation Truck Driver(s) ' ] 0 Bulldozer Caterpillar 953LGP (LBP1634) I r') 

Laborer(s) ri 0 
Surveyor r-, 0 

Field Representative I '2-5 
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

A 'fl 111/lll h Al'I fl 1 ,yp_ f'. IJ J. II~ o{ f'l lr -'tJ w nl ~.V\_ S<i·te ~rll.IA.1 
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Schnabel 
, j ~ • • - , .\ ~ 

L. !'1 \ , ' 1\ l t:: I< , ~ (7 

PROJECT NAME LOCATION 

Walnut Cove Dump Walnut Cove, NC 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER TASK NUMBER(S) DATE 

Z.O Ho 
Schnabel Additional Comments 

~'ti/ '151/1(>,/z#l-t/?4-r 
Schnabel Field Re resentative: Sue Buchanan · Date: 
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LEGEND 

- - - - EX~TING MAJOR CONTOUR (5') 

- - - - EXISTING MINOR CONTOUR (1') 

PROPOSED MAJOR CONTOUR (5') 

PROPOSED MINOR CONTOUR (1') 

LIMIT OF DISTURBANCE 

--X-- TEMPORARY SEDIMENT FENCE 

8 SOIL BORING LOCATION 

e OURrACEWA:TUSAUPiJNolOCAUOlt 

SURfJCll\L Wl\SIE (SOLID 
Hll TCHED AREAS) 
AS DEIERMINED BY 

SCHN ~EL ENGINEF:RING 
(TY?.) 

SEE INSET FOR 
CONTINUATION 

I 
I 
I 
I 
I 
I 

TEMPORARY DIVERS!ON 
CHANNEL LINED \\ITH 

PLASTIC 

DISTURBED LIMITS = 
0.56 ACRES 

PARTIALLY BURIED WASTE 
(CROSS HATCHED AREAS) 

AS DETERMINED BY 
SCHNABEL ENGINEERING 

(TYP.) 

CONSTRUCTION SEQUENCE: 
THE BELOW CONSTRUCTION SEQUENCE IS TO BE FOLLOWED DURING REMOVAL AND SITE RESTORATION: 

1. OBTAIN ALL APPLICABLE STATE AND FEDERAL PERMITS. 
2. LOCATE UTILITIES. 
3. PHOTOGRAPH ALL WORK AREAS BEFORE AND AFTER CONSTRUCTION. 
4. ALL DISTURBED AREAS INCLUDING THE ACCESS ROAD, EQUIPMENT LAYDOWN, AND TRUCK TURNAROUND MUST BE LESS 

THAN ONE ACRE. 
5. A BERM IS LOCATED ACROSS THE PROPOSED ACCESS ROAD THAT WILL BE REMOVED AND RESTORED AT THE END OF 

THE PROJECT. 
6. CLEAR ONLY AREAS NECESSARY FOR CONSTRUCTION OF EROSION AND SEDIMENT CONTROL FEATURES. 
7. DURING ALL CONSTRUCTION, DISTURBED AREAS WITH THE POTENTIAL FOR EROSION AND EXPOSED WASTE WILL BE 

COVERED AT THE END OF EACH WORK DAY WITH PLASTIC SHEETING. 
8. INSTALL EROSION AND SEDIMENT CONTROL FEATURES. 
9. PERFORM CLEARING IN AREAS NECESSARY FOR WASTE COLLECTION AND REMOVAL. 
10. COLLECT SURFACE DEBRIS AND EXCAVATE ALL BURIED WASTE AND DISPOSE AT PERMITTED FACILITY. 
11. CONFIRMATION SOIL SAMPLES WILL BE TAKEN BY THE ENGINEER FROM THE BASE OF EXCAVATION AND THE ENGINEER 

WILL GPS SURVEY THE FINAL EXCAVATION AREA. 
12. GRADE AREAS OF WASTE EXCAVATION INTO THE SURROUNDING TOPOGRAPHY WHILE MAINTAINING A STABLE SLOPE AND 

APPROPRIATE DRAINAGE WITH NO PONDING. IF FILL IS NEEDED TO PRODUCE A STABLE SLOPE, THE FILL SHOULD BE 
OBTAINED FROM THE BOTTOM OF THE EXCAVATION. ALL FILL MUST BE ADEQUATELY COMPACTED TO ACHIEVE GLOBAL 
STABILITY. 

DAN T, WESlMORELANO 
KAREN A WESTt.!ORELAND 

DB ~50, PG, 797 

13. STABILIZE THE SITE WITH CLIMATE APPROPRIATE VEGETATION. FOR ALL SLOPES AT OR STEEPER THAN 2.5H:1V, 
ANCHORED EROSION CONTROL MATTING MUST ALSO BE INSTALLED OVER SEEDED AREAS. 

14. UPON VEGETATION ESTABLISHMENT APPROVAL BY THE ENGINEER, ALL REMAINING EROSION AND SEDIMENT CONTROL 
FEATURES ARE TO BE REMOVED FROM THE SITE AND DISPOSED OF PROPERLY. THE BERM ON THE ACCESS ROAD 

PIN: 6982-00-06-507J MUST BE RESTORED. ANY DAMAGE TO THE ACCESS ROAD TO BE REPAIRED BY THE CONTRACTOR. 

F 

• SW-2 

JAl.!ES T. HAIRSTON 
RUBY C HAIRSTON 
DB 174, PG. 493 

PIN: 6982-00-03-5785 
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PROJ.ECTTASK: 

DATE· FEllRUARV 12, 2015 
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Schnabel 
E r~ r.; I >1 L t. R N C, 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

PROJECT INF0RMATION 

Owner: NCDEQ Time on site: Arrive: -
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 5o Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) -

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

I n. i rUwi A-TCYi I l ~. zo ct.. 
I I 

Weather: AM: -PM: -
Temperature (°F): AM: - PM: -
Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL AND ECilUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - Excavator John Deere 160C LC n --

Project Manager - - Mini Excavator Caterpillar 340C CR 0 --
Operator(s} - - Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver( s) - - Bulldozer Caterpillar 953LGP (LBP1634) I --
Laborer(s} - -Surveyor __...,. -

Field RepresentaUve -
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

No MMPN'lwl> vP uV..ud ~ v tA-<.:ul Oh- ~-re 4odA-w 
I 
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Schnabel 
EN E:EPi IG 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I - I F1-- id QM Aiw It 1.,Ct 20 I~ 
SchnabelAdditional Comments I I 
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Schnabel Field Representative: Sue Buchanan 
~V17t/l ~f/1o4_et:vU::U, 

Date: lf- / ~~ / Z,O l Ip 
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Schnabel 
ENGINE~RING 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: -
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -
Schnabel Supervisor: Stephen Hahn (SH) Report No.: 

5/ Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) -

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

IM DIA rl AM MtlM 2-- 'LO t(p 
I I 

Weather: AM: -
PM: -

Temperature (°F): AM: - PM: -

Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - -- Excavator John Deere 160C LC 0 -

Project Manager -- - Mini Excavator Caterpillar 340C CR 0 -
Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I -
Laborer(s) - -
Surveyor - -

Field Representative - -Schnabel Engineering 

VISITORS ON SITE 

-
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

tJ"' M~J-JH'l l"AiS v~,J vPA 11v f!l<ld 1?1tt !-. lt.1 fnd/)JA. 
I 
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Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I IMti Ill d 11 ,/A MliA,I i. l.o ( l,, 
Schnabel Additional C_omments I I 
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Schnabel Field Representative: Sue Buchanan 
~11!"f5~a;ndh 

Date: rs1~1w1lo 
' I 
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Schnabel 

PROJECT NAME I LOCATION I PROJECT NUMBER 'I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time oh site: Arrive: -

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: --

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 6z_ 
Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) -

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

1 \1~ .dn.u j Al!Ut '3, U>1~~ 
I I 

Weather: AM: -
PM: -'---

Temperature (°F): AM: - PM: -

Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC 0 -

Project Manager ~ - Mini Excavator Caterpillar 340C CR 0 -
Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I -
Laborer(s) - -
Surveyor ___..., --

Field Representative - -
Schnabel Engineering 

VISITORS ON SITE 

--
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

No MMW/01J.., vi-u.lvP_J llV 1AVd 1J11 <Jf-p fndatA 
( 
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Schnabel 
ENGINE~RING 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove. NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I lt~<..dDM. A'JaA., 3 '?OJ(-, 
Schnabel Additional Comments ... 
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Schnabel Field Representative: Sue Buchanan 
i#itU1111 ~1-1o-/t.,a:1/[~ 

Date: bi 3/20[{0 
' I 
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Schnabel 
L r'-J c; I i'J l [ R i N c; 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove. NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: -
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 

5~ Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) -

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) l DATE 

I Wu . 1 tt1 i+, '2.o llc 

Weather: AM: ~ 

PM: -
Temperature (°F): AM: - PM: -

Site Conditions: AM: -
PM: -

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - -- Excavator John Deere 160C LC ,....., -

Project Manager -- - Mini Excavator Caterpillar 340C CR 0 -
Operator(s) ~ --- Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) - ___..., Bulldozer Caterpillar 953LGP (LBP1634) l -
Laborer(s) - -Surveyor - __.... 

field Representative - -Schnabel Engineering 

VISITORS ON SITE 

--
-
--

MATERIAL HAULED DATA SKEET-
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

No MMP.uW < vu-e..iyu< ~v "1..-VA OVI <1'tf- hd~AA 
I 
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Schnabel 
PROJECT NAME I LOCATION I 

Walnut Cove Dump I Walnut Cove. NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 
577RA-4 I I WeA.. M~ Lf L-D I 1p 

Schnabel Additional Comments I 
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Schnabel Field Representative: Sue Buchanan 
~11(~~~ 

Date: t;" /tf /VJ/{p 
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Schnabel 
E: N ., I N ~ I:: R I N (_, 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove. NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: -

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: --

Schnabel Supervisor: Stephen Hahn (SH) Report No.: f!Jt/ Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) -

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

11 ~ J'1,YV}A..,. M- S:: UJtfo 
I I 

Weather: AM: -
PM: --

Temperature (°F): AM: - PM: -

Site Conditions: AM: -

PM: -
CONTRACTOR PERSONNEL-AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC 0 -Project Manager - - Mini Excavator Caterpillar 340C CR 0 -Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) ( -Laborer(s) ___., --
Surveyor - -

Field Representative - -
Schnabel Engineering 

VISITORS ON SITE 

--
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

fJ(J MVv/-1/v'lAf'i. VU~Pivuf IJV 111. .v_A oh.5if£ . 
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Schnabel 
~ I" r., ' N [ .... R I 'I r· 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I - l ll-\.111..v-s~ M.M. S'.u 1fo 
Schnabel Addltlonal Comments I I 

No wdv-lc. ((J IM_) tP.kt) l7V\ sH-e.. 'fnd.M nUv~ +u WPA- tnwA.4tr'ot1-) 1t.+-~~1'te ~ V/A;L. 
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Schnabel Field Representative: Sue Buchanan 
$i-t4tu/l#: '11-t-t(Yh~t.A~~ 

Date: 5" / 5"/Zot{p 
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Schnabel 
NCING R NG 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 1 • - l ~i.J~ MN1" 2..0("1 
PROJEClJ' INFORMATION I I 

Owner: NCDEQ Time on site: Arrive: - Weather: AM: -Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: - PM: ----
Schnabel Supervisor: Stephen Hahn (SH) Report No.: Temperature (°F): AM: - PM: -
Schnabel Field Rep: Sue Buchanan (SB) 175'" 
General Contractor: EVO Corporation Rainfall (inches): Site Conditions: AM: -
General Contractor's Rep: Wayne Coleman (WC) - PM: -

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC 0 -

Project Manager - -- Mini Excavator Caterpillar 340C CR tO -Operator(s) -- - Skidster Caterpillar 289C (JMP1454) 0 ---
EVO Corporation Truck Driver(s) ~ - Bulldozer Caterpillar 953LGP (LBP1634) I -Laborer(s) - -

Surveyor - --
Field Representative -- -Schnabel Engineering 

VISITORS ON SITE 

--
-
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

oMakVl'ilfl s v1...vliv1J i1V ~s11' .~It\. <H-1 ~ to~ 
I 
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Schnabel 
E N G I N !:. E P I ~1 r; 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I lwi',(aAA ~ v 1nit,, 
Schnabel Additional Comments 1 I 

. 
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Schnabel Field Representative: Sue Buchanan 
~f'(Jtl ?>t'l?Yh#Iz,;:?y, 

Date: 5"! with 
7 --, 
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Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 1 · I Mo IA.la ..... f1aA1 q '/..,() ({,., 
PROJECT INFORMATION Ir I t 

Owner: NCDEQ Time on site: Arrive: - Weather: AM: -
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: - PM: -
Schnabel Supervisor: Stephen Hahn (SH) Report No. : Temperature (°F): AM: - PM: -

~&> Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): Site Conditions: AM:--

General Contractor's Rep: Wayne Coleman (WC) - PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC tr) -

Project Manager - - Mini Excavator Caterpillar 340C CR 0 -
Operator(s) - ~ Skidster Caterpillar 289C (JMP1454) 0 -EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I -
Laborer(s) - -
Surveyor - -

Field Representative - -
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

/d1' W\M-iHltAiS V'U£1\Ve.A'.. Iv Vt~ M..<;lh ~. 
I 
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11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME I LOCATION I PROJECT NUMBER 1. TASK NUMBER(S) l DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I I Afo,,_~ ' /l1.tL41 ?/Z.Ol~ 
Schnabel Additional Comments I I 
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Schnabel Field Representative: Sue Buchanan ~11!.~~ Date: ~ 1/1~ . 
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Schnabel 
E N c; f N f:: l:: R l N (; 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone(336)274-9456 Fax(336)274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 1 · ST7RA -L.f[)d.Lfl;::: 1-tiA.O~ rlaN llA.6Lf I O, t.o1 (o 
PROJECT INFORMATION ' I 

Time on site: Arrive: 6•. lfSt.._ Weather: AM: Clowil~ I sw\I\ \ol.'1 
Depart: L/. ·'.,6·Q;:i PM: ~ \,W\I•\"( 

PM: 82 ° Report No.: 5'1 • Temperature (°F): AM: / 0 c 

Rainfall (inches): 
0-0'' 

Site Conditions: AM:b~ 
PM:""[)~ 

CONTRACTOR PERSON1'4EL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 {') Excavator John Deere 160C LC ~ -

Project Manager I ~L. Tb.5 Mini Excavator Caterpillar 304C CR () -Operator(s) I ~/ ,7...t; Skidster Caterpillar 289C (JMP1454) ('') -
EVO Corporation Truck Driver(s) \ -z.2s Bulldozer Caterpillar 953LGP (LBP1634) ' c,, ("') 

Laborer(s) I -1.1. <;; 
Surveyor I"> n 

Field Representative ' 1.1.-'5 
Schnabel Engineering 

VISITORS ON SITE 
rToA .oAJl....U ·HnAN\111.A vt-1- ol-Tn\>\'4°\::>.\t.\ !\..tv GA/D f,.v 't>. 
fh I {)Jjj IA}v\c{Ut- ' -- /\/C"I>E& I , --

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

1 5/Jo/I~ 10~ E\JO "D ( tl c,flc., fhhf- ClJWJrcJ. 
' I di'-,~ I J lA/W6LSI.. 1/\ .,.. .. ·-

MATERIALS RECEIVED AND/OR USED 

BM/\d..o?a.v l\53 UP wet-\ v..,,~ ••• ,~ ~ sti·~. 
~UJ{. {~ - S° D \~ bcUt.~) ,Ccf'\..{vClc.~.r ~ 

u ' 
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Schnabel 
!:'. ' , c; r, 1 f- r. 1,\ : \I c_:, - f . t .• , f - C: , I · -' 

PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

0 . "'··"M:~!AfYht%~ 
Schnabel Field Re resentative: Sue Buchanan ~ · 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: D ID Jft:J 



Schnabel 
ENG!NE:l::RiNG 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 1 · - IWM MCtA.o ll t...o tl.. 
PROJECT INFORMATION I 

Time on site: Arrive: - Weather: AM: ..--

Depart: -- PM: --

Report No.: GB Temperature (°F): AM: - PM: -

Rainfall (inches): Site Conditions: AM: .....,__ - PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC 0 --

Project Manager - - Mini Excavator Caterpillar 304C CR 0 -
Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) -- - Bulldozer Caterpillar 953LGP (LBP1634) 1 -
Laborer(s) - -
Surveyor - -

Field Representative - -
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

. 

MATERIALS RECEIVED AND/OR USED 

N rJ vvvaki1H lo.ls ve.r.P/..oJPd UV (/\VJ. t1 J'\ sliL -fnd~ . 
I 
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Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) l DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I I WPJ . MnA. I(. 1:.JJ I(,, 

Schnabel Additional Comments I 
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Schnabel Field Representative: Sue Buchanan 
~'Y/(-g,~L#PL~h 

Date: 5/ II /2-otfo 
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Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I r 1 t.. .... vsrl llM Mn..i~ I Z., 2o11o 
PROJECT INFORMATION I I 

Owner: NCDEQ Time on site: Arrive: - Weather: AM: -
Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: - PM: -Schnabel Supervisor: Stephen Hahn (SH) Report No.: 54 Temperature (°F): AM: - PM: --

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 
D.0 11 Site Conditions: AM: -

General Contractor's Rep: Wayne Coleman (WC) PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - -- Excavator John Deere 160C LC ,....., -

Project Manager -- - Mini Excavator Caterpillar 340C CR ('") ----, 

Operator(s) - - Skidster Caterpillar 289C (JMP1454) a -
EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I - --· 

Laborer(s) ----. -
Surveyor - -

Field Representative -- -
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

Nn vrtAf-t1.t' (Gd c.. V'~c.e.< t;l/l ov (A )if d ~ YL s/f"p int1lM,, . 
J 

Page 1of2 



Schnabel 
!:: N (7 I N E f: Ii I 'I 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11 A Oak Branch Drive, Greensboro, NC 27 407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I · TASK NUMBER(S) I DATE 

577RA-4 I - r1 ltt!M'S~ MAM 12,iot<c 
Schnabel Additional Comments I I 
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Schnabel Field Representative: Sue Buchanan 
~11! "15-P/tyh,:$~?. 

Date: ~12-/10 
I 
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Schnabel 
L N C; ! i'J t:. C P ; N ( , 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove. NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: -

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 
(oO Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): -General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) l DATE 

1.,:,; j.JJ.l.,,, MA .... t'?> w t<... 
{ I 

Weather: AM: __. 

PM: --
Temperature (°F): AM: - PM: -

Site Conditions: AM: -

PM: --
CONTRACTOR PERSONNEL AND EQUIFi'MENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager ___. - Excavator John Deere 160C LC 0 -

Project Manager -- - Mini Excavator Caterpillar 304C CR 0 -
Operator(s) - - Skidster Caterpillar 289C (JMP1 454) -0 -----EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I ..--. 
Laborer(s) - --
Surveyor - -

Reid Representative - -
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

Nn wtovft..vicvls ve.-ce-1 vP ti nv- 1A v of "Ill s1'-rt •fod/JAA , 
I 
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Schnabel 
E: N c, i ~J t l~ I< i ~l C 

PROJECT NAME I LOCATION .I 
Walnut Cove Dump I Walnut Cove. NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I - I ~1d aM MfoU J3 2.fJ {~ 
Schnabel Additional Comments I I 
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Schnabel Field Representative: Sue Buchanan 
~'PJf-15-Mf>'htff-nPU1 

Date: 5I13 /1 (p 
I 
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Schnabel 
E N G I NEERIN G 

PROJECT NAME I LOCATION I PROJECT NUMBER I 
Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I 

PROJECT INFORMATION 

Owner: NCDEQ Time on site: Arrive: -
Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) Depart: -

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 0( Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) l DATE 

I frl. 0,.,1 ..... A MtiM /lo/ 2.D 1c... 
' I 

Weather: AM: -

PM: -
Temperature (°F): AM: -- PM: -

Site Conditions: AM: -

PM: ---
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC (') ---

Project Manager -- -- Mini Excavator Caterpillar 304C CR I'\ -
Operator(&) -- - Skidster Caterpillar 289C (JMP1454) 0 

EVO Corporation Truck Driver(s) - - Bulldozer Caterpillar 953LGP (LBP1634) I -Laborer(s) - --
Surveyor - -

Field Representative -- -
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SH.EET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

Nt> ~t'MS VP 01 ~'-rip.JJf. ov rt.v..d 11V\ ~ t' +-P- fo~. 
I 
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Schnabel 
E: N c; i ~J E E P I N G 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Nn wo vlc, ({Mlt,o l/""''.J ovt s1't f 
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PROJECT NUMBER 1. 
577RA-4 I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

TASK NUMBER(S) I DATE 

I Mt~··'""· MM-! llP, wl'io 
Schnabel Additional Comments I I 
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Schnabel Field Representative: Sue Buchanan 
~p/{-/5-~rzfa?~, 

Date: ~ 10/r(o 
I 
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Schnabel 
lNC!N [ E r~I N G 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone(336)274-9456 Fax(336)274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) l DATE 

577RA-4 I -r;77{2-A- ll ~vl_NvtMl!AJ i 7, l1-' ICo 
PROJECT INFORMATION I I 

Time on site: Arrive: ft> :L{OA.. Weather: AM: ~j v\ 

Depart : A ~Dot;. PM: J2.v_i V\ 

Report No.: 

~-i 
Temperature (°F): AM: f) 5 ° PM: S-6 V 

Rainfall (inches): Site Conditions: AM: VJe.k-
PM: W L -{-

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager r'J - Excavator John Deere 160C LC I -

Project Manager I - Mini Excavator Caterpillar 304C CR 0 -
Operator(s) .f - Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) 0 - Bulldozer Caterpillar 953LGP (LBP1634) I .---
Laborer(s) ,....... -
Surveyor 0 -

Field Representative I -Schnabel Engineering 

VISITORS ON SITE 

-
-
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

CY--lM~V 11h. S•h.- ( vwi-'=u( a:+ l't'v..f-J~,.>'1
1

(1)"1 hf- MIMr-H n. LvtJ.e,r ~Nl r?JJAA_ tJ.. 11Ja 6Col 
'P!Rt~w-ioYl T2d) uo~Hv,Jtt:AA. Monoft11M M!AM lh . J 

No ~f1.in.v- wtl);ffArilAl~ I vP c.e..ivt.A ~y IA'-'},/ ~,\_ $1'tt... 
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PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 511(2..{Jr- l l~)riAAA Jv1t1111 / 7, lo lib 
Schnabel Additional Comments I I 

IJO WOV'~ COwwleted. o~ ~Ht- +rid~. D~ ~ IA01Afa''1 V'(AAV\. fJM!J..._ we...+- COndthtMS 
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, <..\.fe..." Y:Al t) ~-\IA.kt t1 \-\- 1 \ \ A()LJ $.> SNY 111 ~ W t- t>V...., f{JKCL\-tt'oks 6h ~MU.SS 
flr..aJ;l. \ V\. C!JrrJ,.,v..- ..to Vv "-i' fA. ~ d J.A.Wt.'D -\Y\\.CL +n hl 1. 1 IL 5,() I { .\-o M v. 46 "1 v-i;:l ·:i 
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Schnabel Field Representative: Sue Buchanan 
~11!.-15~1.<%~ 

Date: 5ft ·1 /zo1~ 
I I 
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Schnabel 
Ei'/GINEERl1\JG 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME LOCATION PROJECT NUM~Eil TASK NUMBER(S) 
Walnut Cove Dump Walnut Cove, NC 

Owner: NCDEQ Time on site: 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Arrive: -

Depart: -

Weather: AM: --

PM: 

Schnabel Supervisor: Stephen Hahn (SH) Report No.: 

Schnabel Field Rep: Sue Buchanan (SB) 

Genera l Contractor: EVO Corporation Rainfall (inches): 

General Contractor's Rep: Wayne Coleman (WC) 
CO CTORPER 

MANPOWER 
FIRM 

Personnel No. 
Hours 

worked 
Sr. Project Manager -Project Manager ----. 

Operator(s) 
EVO Corporation Truck Driver(s) 

Laborer(s) __..., 
Surveyor -

Field Representative -
Schnabel Engineering 

VISITORS 0 SITE 

-
Type 

Temperature (°F): AM: 

Site Conditions: AM:

PM: 

EQUIPMENT 

Model 

Excavator John Deere 160C LC 
Mini Excavator Caterpillar 340C CR 

Skidster Caterpillar 289C (JMP1454) 
Bulldozer Caterpillar 953LGP (LBP1634) 

MATERIAL HAULED DATA SHEET 

PM: -

No. 
Hours 
Used -

DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

Page 1 of 2 



Schnabel 
ENGINEERING 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

NrJ wuirk:- aJvvvPltkt l +-o~. 
I I 
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Schnabel Field Representative: Sue Buchanan 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 
577RA-4 I I tA JI d . /ltttJM f '?J . 7 tJ fl,, 

Schnabel Addltlonal Comments I 
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~ Schnabel 

PROJECT NAME 11 LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I - 111tw-sJaM MllM !'11.CHo 
PROJECT INFORMATION I 

,. 
Time on site: Arrive: - Weather: AM: -

Depart: - PM: -
Report No.: (;; '-f Temperature (°F): AM: - PM: -

Rainfall (inches): - Site Conditions: AM: -- PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager -- - Excavator John Deere 160C LC I -

Project Manager -- - Mini Excavator Caterpillar 340C CR D -
Operator(s) - ---.. Skidster Caterpillar 289C (JMP1454) 0 -

EVO Corporation Truck Driver(s) - -- Bulldozer Caterpillar 953LGP (LBP1634) I -
Laborer(s) ___.... -Surveyor - -----

Field Representative - -
Schnabel Engineering 

VISITORS ON SITE 

-·-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

No mM-1HlMh Ye.,.Uivt.J. ~ v t1 $..P .A dYl <:x'-fit_. -to dAM . 
I 
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Schnabel 
PROJECT NAME I LOCATION I 

Walnut Cove Dump I Walnut Cove, NC I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) l DATE 

577RA-4 I ITL IA•-<',./,, •• M~ 11 71'J/fo 
Schnabel Additional Comments I I ' 
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Schnabel Field Representative: Sue Buchanan 
~1,/("f51-~~rU::U, 

Date: 5: I VJ/7/)/~ 
I f 

Page 2 of 2 



/ 
Schnabel 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

PROJECT NUMBER I 
577RA-4 I 

PROJECT INFORMATION 

Time on site: Arrive: -

Depart: --

Report No.: 05' 
Rainfall (inches): --

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

TASK NUMBER(S) I DATE 

ltt:.i,J 11NJ Mt.Lt. Z.o ~ l (.p 
I I 

Weather: AM: -

PM: ___. 

Temperature (°F): AM: - PM: -

Site Conditions: AM: __..-

PM: --
CONTRACTOR PERS0Nt1'EL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - - Excavator John Deere 160C LC I -Project Manager - - Mini Excavator Caterpillar 340C CR 0 -Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -EVO Corporation Truck Driver{s) - - Bulldozer Caterpillar 953LGP (LBP1634) I --Laborer(s) - -Surveyor - -
Field Representative -- -Schnabel Engineering 

VISITORS ON SITE 

-
--
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

No MIAA-PNi ,iJ. <:. vU-U VP J 11v '11 v A dV\....®_ itJd;w, 
I 
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Schnabel 
ENGi lEERIN' 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove, NC I 

No wnv-k:-- r@INW Luf-ul -fot?faM . 
l I 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I '- tr--tr; ,) 11AA MJAM 'lJ> . 1...D I (p 
Schnabel Additional Comments I I 
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Schnabel Field Representative: Sue Buchanan 
~P{M '15·1-rcYh.a:~id?, 

Date: 6"/t-o/2-0 l(p 
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~ Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION .I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove. NC I 577RA-4 I l.M_,.,,, ..1,,. -~ ft1,,...,.. zg 2o(fo 
PROJECT INFORMATION, I I . 

Owner: NCDEQ Time on site: Arrive: -- Weather: AM: ---

Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: - PM: -
Schnabel Supervisor: Stephen Hahn (SH) Report No.: (alp Temperature (°F): AM: -- PM: -

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation Rainfall (inches): Site Conditions: AM: _. -General Contractor's Rep: Wayne Coleman (WC) PM: -
CONTRACTOR PERSONNEL AND EQUIPMENT .. 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager - Excavator John Deere 160C LC I '-----Project Manager - - Mini Excavator Caterpillar 340C CR 0 -

Operator(s) - - Skidster Caterpillar 289C (JMP1454) 0 -
EVO Corporation Truck Driver(s) ____., - Bulldozer Caterpillar 953LGP (LBP1634) I -

Laborer(s) - -Surveyor - --
Field Representative - -

Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USE~ 

/Jo llvtM-wittl ~ YM.;J.vul ()V ·IA..\fJ " ""- s. I re -ff;d1Nv1 . 
I 
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Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUM~ER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I IM~:· ,J,. MaM 2-:, 2o 11o 
_Schnabel.Additional Comments I I 

!Jo WDlf~ f.Jj"1Lo/Phd OL1 c;..iff>.. -1-n~. (7vf) {...!,;,,;.Lp_g{ .+hLA.J-~ wi tl i:o ~JI\.- £. l-t-e.--
fDM..c>rr-ow . TiA ~c,P11..... MAM Z,'-[ 1 ~i;J ~ 'f)JJ1.1u i'·H-iwo . I 
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Schnabel Field Representative: Sue Buchanan 
~'Ppf~~r~ 

Date: G/z_o/;~ 
, 
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Schnabel 
t:-NCINt::~RING 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove. NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAIL y. FIELD REPORT 

PROJECT NUMBER I TASK NUMBER(S) I DATE 

577RA-4 I 5"; 112. A - t+ F-1.. a. Lf D ITtti!..'-" u. Af a Lt 7~~ 2o l (c 
PROJECT INFORMATION I t 

Time on site: Arrive: C, ~ I..( 'Slk Weather: AM: SV\M.\I I 
Depart: _S-~ 3 Ot> PM: ,SV\4tWof 

Report No.: C,1 
. I Temperature (°F): .AM: .5 f O PM: ~Q~ 

Rainfall (inches): 
(), () ~-

Site Conditions: AM: h\l."'f 
PM: 'D'2-lf 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used I 

Sr. Project Manager - - Excavator John Deere 160C LC I ~'-"> 
Project Manager .\ (D, 75 Mini Excavator Caterpillar 304C CR 0 a 

Operator(s) I lo.IS Skidster Caterpillar 289C (JMP1454) 0 0 
EVO Corporation Truck Driver(s) I /ID, 5 Bulldozer Caterpillar 953LGP (LBP1634) I Cf.-0 

Laborer(s) 0 n 
Surveyor l) c 

Field Representative l 10.I S' 
Schnabel Engineering 

VISITORS ON SITE 

-
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

No vvttlhfrlcJ.~ vtce.A''od.. ov lf\,cvd.. llvi ~-fe. ~-
I 

Page 1 of 2 



~ Schnabel 
~ l:N(;,\Nf:E:P1~j(:; 

PROJECT NAME LOCATION PROJECT NUMBER 

Walnut Cove Dump Walnut Cove, NC 

Schnabel Field Representative: Sue Buchanan ~11/--IJ,~.c#tffe-• 

Page 2 of 2 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

Date: 5' 2-'f I lo 



Schnabel 
ENG!NElRiNC:7 

PROJECT NAME I LOCATION I 
Walnut Cove Dump I Walnut Cove. NC I 

Owner: NCDEQ 

Owner's Rep: Brian Wright (BH)/Thomas Slusser (TS) 

Schnabel Supervisor: Stephen Hahn (SH) 

Schnabel Field Rep: Sue Buchanan (SB) 

General Contractor: EVO Corporation 

General Contractor's Rep: Wayne Coleman (WC) 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

I TASK NUMBER.(S)' -PROJECT NUMBER I DATE 

577RA-4 I s-11R.A-L/~1- ~ 4P IW,d . A.<,.,., 1-5' ZO ICb 
PROJECT INFORMATION I 

Time on site: Arrive: G:t : 'I 5~ Weather: AM: ~~W\."f 
Depart: ~ i OOt:> PM: ~°""Vl..._.~ 

Report No.: (o5 Temperature (°F): A : b3 ° PM: (5 S' 0 

Rainfall (inches): o.ol' Site Conditions: AM: b\2-i 
PM: Di2--'1 

CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model 
Hours 

worked 
No. 

Used 
Sr. Project Manager (>-.,, ,.., Excavator John Deere 160C LC I i.5" 

Project Manager I 'i' 'L ';; Mini Excavator Caterpillar 304C CR 0 0 
Operator(s) I (l. 'Z..S Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) I ~.1s Bulldozer Caterpillar 953LGP (LBP1634) I 7,S 
Laborer(s) D 0 
Surveyor 0 b 

Field Representative I Cf, 1..5 
Schnabel Engineering 

VISITORS ON SITE 

-
-
-

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

. 
MATERIALS RECEIVED AND/OR USED 

tdn w.o.1'-.1M.NL)\r'Pf PAV'-.o{ 11v tLvol n1.i1. ~te ... '-foall,.1 . 
~An v1~ lAb ~wl\AG \ Dl"I~ oi- s.-.f LA- ~.fPNtU.. a;i(- ltW ~IAJil\. 1J.Nlf11, 

I I J . ~ 
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~ Schnabel 
~ E ~i <-~ t,J [ ~ P I \J ( 7 

PROJECT NAME 

Walnut Cove Dump 

LOCATION 

Walnut Cove, NC 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER TASK NUMBER(S) , DATE 

577RA-4 S""'7'712.A - Lf£1- ~'+D Wl/{. "Z.5"' "'l.0 \1..c 
Schnabel Additional Comments ....i..;:...;;,.;:::...::..u~:..:f.-~:...t....::..;.._;_:_--i 

~~ ~i·\-e... 

. . 
D . ,., :J/{--1j.,f/ltrh&r-nd-~ 

Schnabel Field Re resentative: Sue Buchanan ~ - Date: 5 l-5 J~ 
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Schnabel 
11A Oak Branch Drive, Greensboro, NC 27407 

Phone (336) 274-9456 Fax (336) 274-9486 

DAILY FIELD REPORT 

PROJECT NAME I LOCATION I PROJECT NUMBER I TASK NUMBER(S) I DATE 

Walnut Cove Dump I Walnut Cove, NC I 577RA-4 I S/7~A-· LJ. f) ITlt.IM'sJ n,w M h""' 2.~. 2c ' "' 
PROJECT INFORMATIO_N I I 

Owner: NCDEQ Time on site: Arrive: 8 ! O()f... Weather: AM: Ci o~, SVM\/\'-f 
Owner's Rep: Brian Wright (BH)fThomas Slusser (TS) Depart: :~ ' It:;µ PM: :5V-.MVI'/ 

PM: 87" Schnabel Supervisor: Stephen Hahn (SH) Report No. : Co9 
I Temperature (°F): AM: 10 ° 

.Schnabel Field Rep: Sue Buchanan (SB) 
AM: 'D 12-"1 General Contractor: EVO Corporation Rainfall (inches): o.ct Site Conditions: 

General Contractor's Rep: Wayne Coleman (WC) PM:b (Vv/ 
CONTRACTOR PERSONNEL AND EQUIPMENT 

MANPOWER EQUIPMENT 
FIRM 

Personnel No. 
Hours 

Type Model No. 
Hours 

worked Used 
Sr. Project Manager 0 D Excavator John Deere 160C LC 0 0 

Project Mana_ger I f:J.25 Mini Excavator Caterpillar 304C CR c 0 
Operator(s) ., D Skidster Caterpillar 289C (JMP1454) 0 0 

EVO Corporation Truck Driver(s) 8.-Z5 Bulldozer Caterpillar 953LGP (LBP1634) () D 
Laborer(s) I ~.:Z..5' 
Surveyor 0 0 Q~ c..K koe.. r IA#~_,,,. nH(1t,,,. 4' •') ,, i:: l (L) ,1}5 

I 

Field Representative ?> Lr.:7 
Schnabel Engineering 

VISITORS ON SITE 

--
--
--

MATERIAL HAULED DATA SHEET 
DATE TRUCK# COMPANY MATERIAL HAULED MANIFEST# COMMENTS 

MATERIALS RECEIVED AND/OR USED 

'IC.. v..lob11v 41 ve.-- bCl..&it:. koe (6-..fe.Y ·p \ lttJ.'Y 41..0E (1' g_ A.I/}<; /) , If {CY' lot,,r la>J-1,d/ fee,,fLt 
1--ifo lb b~ o.t r 0 "'--tv lA. dov s · c...o~d 

. 
~iv fUA\ \il,1_af<\1'<A.<J. 4 S.-t-°'4>lo~ OlA ()..(U."-;h 'fb.iarl 5,( ri ~ ilrli ll_&Uf' fl> dviveWaM. 
?5 lnruls of ; Do\ 1 A-'Bc S-1-olAD 

I I I 
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PROJECT NAME 

Walnut Cove Dump 

LOCATION 

Walnut Cove, NC 

11A Oak Branch Drive, Greensboro, NC 27407 
Phone (336) 274-9456 Fax (336) 274-9486 

Daily Field Report 

PROJECT NUMBER TASK NUMBE~S} 
-.,-~-t-~~~~~~:--------:-4 

577RA-4 5' It A - · __:.4...=D;__....L..L..l=...;.=-=1-~~~'+=~"-I 
Schnabel Additional Comments 

.) 

Schnabel Field Re resentative: Sue Buchanan ~11( ~ Date: 
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APPENDIX 5 

 

EXCAVATED WASTE SUMMARY 

 

  



Project: Walnut Cove Dump

Project Number: 577RA-4B

Project Managers: Steve Hahn, Greg Kuntz

Field Representative: Sue Buchanan

$4 / ton $38 / ton $4 / ton $38 / ton

1 3/9/2016 EVO 6 3 3 46.60 45.40

2 3/10/2016 EVO 8 7 1 100.51 14.68

3 3/11/2016 EVO 10 5 5 77.10 77.56

4 3/14/2016 EVO 10 0 10 - 146.54

5a 3/16/2016 EVO 10 8 2 123.51 30.35

5b 3/16/2016 Dales Trucking 4 3 1 66.95 17.75

6 3/17/2016 EVO 14 14 0 204.08 -

7 3/18/2016 EVO 10 10 0 147.89 -

8 3/22/2016 EVO 9 9 0 122.88 -

9 3/23/2016 EVO 10 4 6 55.45 79.23

10 3/24/2016 EVO 10 10 0 152.51 -

11 3/30/2016 EVO 10 10 0 162.94 -

12 3/31/2016 EVO 10 2 8 30.31 118.32

13 4/5/2016 EVO 10 6 4 86.10 61.25

14 4/6/2016 EVO 8 8 0 124.40 -

15 4/8/2016 EVO 10 10 0 148.32 -

16 4/11/2016 EVO 10 10 0 155.11 -

17 4/14/2016 EVO 8 6 2 84.97 26.45

18 4/15/2016 EVO 7 6 1 90.8 13.28

19 4/18/2016 EVO 8 8 0 121.94 -

20 4/19/2016 EVO 11 11 0 149.97 -

21 4/20/2016 EVO 2 0 2 - 34.41

22 4/21/2016 EVO 3 3 0 40.78 -

Totals: 198 153 45 2293.12 665.22

Actual tonnage

Task 4B, Waste Material

No. of Days Date of Removal No. of loads

How many loads were

Contractor



 

 

APPENDIX 6 

 

      DISPOSAL MANIFESTS  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

WASTE DISPOSAL 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 















































































































































































































































































































































































































 

 

ASBESTOS DISPOSAL 

  



6 ob- ~1:i.. I e, /').--·--· 

WASTE SHIPMENT RECORD I ~EPOAT DATE I 
MANIFEST NUMBER FPC5814..01-1& 

1---... Work site_ name and maf.ddress 
RMER WAl.MUT COVE CO NfTY DUMP 

184 OLD PLANTATION ROAD 
LHUT COVE, NC 27052 

&M*AileSIP and address 
535 STYERS FERRY ROAD 
LEMlllONS,NC27012 

3. Wa ... Ml\llftlW~oRA110N 
Name fl. o. BOX tin 
Malling Address eHAtltAM; VA 2453 I 

Physical 

Ownef'sName Owner's 
telephone no. 
803-796-82'0 

Operator's 
telephone no. 
336-72548" 

WDS 
tele hone no. 434 432-0211 
Additionallnforma~on 

FPC~B14 
a: Site Location 1224 Clarks MiU Rd, RINGGOLD., VA 24588 

~ Jo---------------~------------------------~---------------------------------f ~ ~R"SdE!difcDRfUAeDClf •~•;ency 
3 SOUTH 13111 STREET I IUIDND, VA 23219-4101 

s. Descrtptlon of materials 6, Containers 
FRIABLE ASBESTOS No. Type 

a. Specfal handling instructions and additional Information 
IF SPILI.ED. CONTAIN IMIJEDIATELY. MUST WEAR RESPIRA'IOR & 1EC1NE C "'..-iut1u-

7. Total quantity 
m3(ydS) 

9. OPERATOR•s CERTIFICATION: I hereby dectare that the contents of this consignment are tuny and accurately 
described above by proper shipping name and are classified, packed, marked, and labeled, and are in all respects 
in proper condition for transport by highway according to applicable International and government regulations. 

: MonU'.i P!iY- Veat i 

'-1--;1..f,./~ 

Signature 
i~-----------------------------~ i 11. Transporter 2 (Acknowledgment of receJpt of materials) 

~ Printed/typed name & title Month Day Vear 

Address and telephone no. 

§ 12. Discrepancy indication space 

~ 13. Waste disposal site owner or operator. Certification ol receipt of asbesto.s Grid Coordinates 
fg materials covered by this manifest except as noted in Item 12. East__ North _ El 
~ 1------~~~~--~~~~~~-------T---~--~--~_...a--~.,-...-.--~---------1 
en Printed/typed name & tiUe Signature Month Day Year 
iS 

ORIGINAL RETURN TO GENERATOR 



" 

First Piedmont Corporation 
P.O. BOX 1069 
Chatham, VA 24531 

EVO CORPORATION 
Old Plantation Road 
Walnut Creek NC 

Material 

33002 

33002 
0 

SPECIAL WASTE-TONS

S PECIAL WASTE-TONS-
0 
ENERGY SURCHARGE - LANDFILL 

Gross' 
Tare 

Net 

Qty 

0.34 

1.00 
1.00 
LOO 

Ticket No: 
Date: 

Account No: 
Service Order No: 

PO/Release No: 

Billing Status: ACTIVE 

Vehicle No! O 

526819 
04/21/2016 

3311203 
0 

-001 

Unassigned 

26,900 lb 
26, 220 lb 

Inbound 10:13 am 
Outbound 10:25 am 

680 lb 0.34 tn 

••••••M-~--~------------------~----------------------------~M~-·---------------·----------...-------... ---·-·------------------------~-----------~------------------~ ...... --

Jndanmific:auon. Cus-nmcr agrees 10 buferunify. hold hanuless.111d defend Fisst Piedmont Corporation, 1'5 Subsidianes. affiliates. employees, aflkcrs. and directo:rs from and ngainsa ARY and all riabilitics. cl:iims, pvnalu~s. fod'e1l11JU1 
s11r1s and rhe costs and e"penses incrdent thcl't!I.,, 11M:ludtny L"OSIS or def ms~. saHlemen1. and reasonable anomeys t"ces. which n1ay be ineurred, as a resull or dealh or tnjunes IO any per.son, or damage 10 any propeny. coiitamlnnticm of 
or ad\IUISU llO'l!C:IS OR 1hc en ... uonhtent, aimed in "tioh: or in art by dte Customer, •t5 cmployi:es. or subconuaezors Jn drspotins WJ,Ste .Id •his facility. ra lhc cvcnl Cuslomet deli\'CIS U11acteptnbl~ W~r: (as ckti:rmmi:d by First 
Plednnmt Ccnporilll1aB) C'us1om11r agraes 10 assumo all et1:perues mid obSliµ11nn1 w1lh the remi:wal ood'or resol urion of any effecls caus~d by ehe dcli\~JY of such Unaccep11blc Wnsle. Custon~ aur~es to aibide by at1y 3tld all fac:Jlity 
Safely P1ot0cols nnd procedures. 

s11f> .. o;i.)£,}~ 



 

 

RECYCLABLE METAL 

  



EVO CORPORATION 
1703 Vargrave Street, Winston·Salani, NC 21'107 

www.evocorp.net 
NON·HAZARDOU9 MATERIALS MANIFEST 

Load# Manifest No. 010 5 9 ...,.------
. _ GENERAT0R INFORMATION 

NCDEQ- Fcnmcr WQ.luut Gi¥'" Dump · - -86S-796-6"i<'f6 
Generator: :miri· -a~ ,. ... ..... •• n _ • 

DX'1G1CCG.aa a..;JVp nvac. 
Site Address: 

~.!at.nut. K.!11!•~c~ Jm:: ·-·-·-------· ··--
City/State: ___ _ 

MAJI;R!AL oescR1PT1o'N 1auANT1rv 1 wE1eHr 

Gross Weight (lbs): 

Empty Weight (lbs): 

lft!etiJil 
Matun:-~ I : ----·-··- - ____ ·-~<:!~;91!.:!;~.'ttcw----~--
Cu11tam1mu1t: 

Net Weight (lbs): 

Quantity @ Drums P,·11ls ~w-s Y dl'tls Other: 

TRANSP©RTERINFORMATION 
I~vo t..;orporatilin - · - -3-3-fi~. 7-21-a---..,.,~ .... g ...... 42 ...... t- -----

Transporter: ---·---y-- _ _ -·---··------
Truck#: / 0 :> 

·-~ - ---- ·--- ·-- --------

As the transporter, I certify that tht-1 m.1 tt'?11c1ls de:sc;·iht-!r! :1rh.iv0 t.J\"• il1iJ s~11pped t1ndt1r 1his nnil-ho11.mJous 
materials manifest are properly classified . paGkrt8NJ, labelN.I, St=H':urerl m1c! arl! w: proper ccindit1on for transport 
1n commerce under the applicable rel111lation.:; ~wv1.~1 11 in!J lfi.: 1 1spo11'1t1~)1! ::ind i llOrf! l:Jy receive this material for 
delivery to the facility designate. 

w.-., ·' IJ(µ· ' // I J I /- I / 
0 . $' J .t",,/ A I " [ Vf - I ') • 1' ~ river 1 nature: l(/f,, .: ,....-- ,,. ,i-t... );-1te· ~ 
~~~.;;:.;.,or.;..;.;;;~.;:;.;..~,:...._;;::;.i..::;;~-=-~~-.,,,;,,,_..,;~~~~~--~::.....:.~------

FA CI LI TY INFORMATION 

OmniSwrce CoKpct.ation 
14?.6 W lY.lountain St 
Kerae~1viP.le, NC :2'1284 

001612 
Evo Projt~c:t ~I: _____ ·--·--- - ----

P! 10 11'1: .GEiQ.1}~§·:;!~4..4 __ ·-·-------·--

I certify that the carrier has delivered th~ malt!ll:lls d ti!-.cribt:l1 nbovc! 1n 11 1 i~ facility and i hereby accept this 
material for treatment and/or disposal in a rn:=mnnr that t1as be~m aul11onl ed by the State or North CarolinH. 

I I 
Date: / I /t c.. I /!o -1 I 

Facility Signature: 

-------White/Facility Canary/Invoice Goldenrod/Generator Pink/Carrier 
hot '11rro•r:11io11, .!110:< 



EVO CORPORATION 
1703 Vargrave Street, Winston-Salem, NC 27107 

www.evocorp.net 
NON-HAZARDOUS MATERIALS MANIFEST 

Load# Manifest No. 010 61 

Generator: 
-t1Jd~idn·~dl.H.cc~t~u~.u.~Luu...,.,..,,.....prlR:1::P-noa_....dt---------

Site Address: 
~Vl~ilil---n~t~c-o-~-e-,-w ..... c...------------

c it y ts tat e: -------------------------- C 
Steve Hahn 

on tact: 
~----------------------

Gross Weight (lbs): ~~--....-----..'---

Empty Weight (lbs): __ --='-_........,__ 

Material: ----------==M ..... e_t_at____,, ........... ,,,,__ ______ _ 
Recyclables 

Net Weight (lbs): -----~~~---

Quantity 

Transporter: ----------------------
Truck#: __ ___.J_O_~----------

Sacs Yards Other: __ _ 

Phone: Tony Dildlet 
Contact: -----------------

As the transporter, I certify that the materials described above being shipped under this non-hazardous 
materials manifest are properly classified, packaged, labeled, secured and are in proper condition for transport 
In commerce under the applicable regulations governing transportation, and I hereby receive this material for 
delivery to the facility designate. 

OmniSom"ceCoxpon.tion 
1426 W Mountain St 
Kerneraville, NC 27284 

021612 
Eva Project#:--------------

Phone: (336) 725-5844 

Contact: Tony Disher 

I certify that the carrier has delivered the materials described above to this facility, and I hereby accept this 
material for treatment and/or dfsposal in a manner that has been authorized by the State of North Carolina. 

Evo Corporation. 2008 



....... 

Load# 

EVO CORPORATION 
1703 Vargrave Street, Winston·Salem. NC 27107 

www.evocorp.net 
NON·HAZAROOUS MATERIALS MANIFEST 

Manifest No. 

Generator: __.r~;a~id......,cil~··~c~tu~ia~~~GG"""""'p,..,.....:;;;..~ua~•Jo-----~ 

J1060 

Site Address:...,._....,,..-,,,,_.,...,......-___,...,...,...,------
Walant (..;ove, .NL! 

City/State: ____ _ 
S!teve Halua 

ContBr:t: -·--·-- - ----· -·----·-· - - --------· 

Gross Weight (lbs): Metal 

Empty Weight (lbs}: 

Net Weight (lbs): 

Quantity 
r-;--... 
~ Druri1s Pails Sacs Yanfa Othe1 . 

TRANSP0RTER INFORMATION 
..._~ ___ ......,_ _ _,,... ___ __,...___ ----,~-.....,-~=--==-~--~--

Evo Corpoxation 336-725·58# 
Transporter:-----""""==----------

/ 07,,. Truck#: -
----------------~ 

Ph1.-.ne 
7 0Jty iJiillie,-

Gont:.:ict. _ __ - - -·- - --·---·-- ____ _ 

As the transporter. I certify that the materials descnbOli <.lbcw e bdn~ ~.lupp~G under thb 11011-h<IZHrdous 
materials manifest are properly classified, pack,.1ge<.I 1 .. 1beled, SP.GUI ed ::md <JJ'f:: In jl l l >P€'r condition for transport 
in commerce under the applicable regulation$ yovernlnu tmn"porl i:-1:1on, w 1d 1 hert>tJy 'ecei 11e t111s m.:1 terial for 
delivery to the facility designate. 

- -"l 
0 • S' -I~/ nver 1 nature: , // ;,-r ~ f.,. l- !'1- /t? 

• 
F/\GILITY INFORMATIGN 

Om.niSource Coiporation 
1426 W f:ti(};llll.1il\lt.ai~ St 
Kexnelrsville~ NC 27284 

021612 
E:vo Projt:h:t # . -----·-- ··- __ ---· 

PhcnP. gki6ll 2!l·5§44 ··-·----~·-· . 

Contact TonyJ)j~h~r_--·-- ------ _ ___ _ 

I certify that the carrier has delivered the rnatN 1e1ls tlrlscnood ~l hove lo ,iJis fcJc1lity, and t hereby accept this 
material for treatment and/or disposal in a nionnar that hns l)1-~tv1 ;iut110i'l?f:•:I by thr. .$ t::ite of North Corohna. 

Facility Sig'\8tu;;'\..,, ~ . Ii fe Datt' J J / tJ /J (,,:; 
~l ~~-~-'~~-fjf~·~1 ~l~J_.'(~_, __ t~l~--~--~~--'-'~---' ~___,.~] 

White/Facility {.,,,/ Canary/Invoice Goldenrod/Generator Pink/Carrier 



Load# 

Generator: 

EVO CORPORATION 
1703 Vargrav~ Street, Winston -Salem, NC 27107 

www.evocorp.net 
NON·HAZARDOUS MATERIALS MANIFEST 

Marnfe8l No. 
GE~ERA TOR INFO_RMATION 

"""""'!l"""W:!l-i!i"Tidl-Tfil!;o;·;...~.,..t-<""".111,.,,.11.-'iu...,..,,.~~p~R"""~~·~t~i-----

11062 

Site Address: 
"'-=-al-=-n-u~t~c=~o-~--e-,-N=·-c~.-------------

City/State: 
... Str.:rw-?. Balin 
Contc·1ct· ···-·---·- _ --·---- -··--- - -----

MAliS_RlAL DES.CRIPTl"QN / 'QUANTltv I WEl;GliT 

Gross Weight (lbs): Material: Meta.! 

Empty Weight (lbs): f)l &> a~ o 
I lf' X_O __ _ 

·--~-----·-R·ecyela1ifee -- - ~-

c ontam1mmt: ·- - - - --- -- ··--·-- - --·- --- - -
Net Weight (lbs): 

Quantity • cot ~ l Tons l Drum::; 

L./ 
Prnls Sacs Y.~rds Other: 

TRAN~PQBTE;R INFORMATION 
Evo Corpo.ration 

Transporter:_~----~----~-~-~~ 

Truck#: I 0 J ~---·,...__....._ ____________ _ 
336-725-5844 

Phone: 

Co11tact· 
---r-o_n_y ___ D~is--n_c_r~------~ 

As the transporter. 1 certify that the matenals destrib(~d :1b<.1\ e heii1~1 shipped under 1.h1s 11011-halcudous 
materials manifest are properly classified . paGk,1oi:id. labelt"'d. $Hcured :me! ~m: in pm pw rnndit1on for trnnsport 
in commerce under the applicable regulations qoV<~rnin~1 tr..t11;;port'1lk111 . .,,,,d I i"!t?mby mc:11ive this material for 
delivery to the facility designate. 

Driver Si nature: -·;-,t?,,.v···· .. ;. ,. .... tL-- Oatel. '--/ - 11 - I f.p 
,__-~------------~-~------....... ~ -~--~--~~~~---~~--------FA C 1 LITY INFdRMATl0N 
...--=------------~~~~~~ 

Otn1tlSource Corpo1ation 
!.'~ffi. W MM-~'taitl. ~t. 
.Kerne:irsvru.e, ~ 2'1~l:8~ 

£.vo Project # 

Cont,-ict: IQ!JY.Dis!J.t?r ___ ··--··-----

I certify that the carrier has delivered the malt~nals dn::-cribet:I atiove 1.0 this raciltly, and I hareby accept this 
material for treatme~~/or disposal (.'"·: ')""." ~m lms been m:thoiizud by :1 ~ta;• oi 

1
N

1

o,ih Carolim1 

Facility Signature~-)r {)!J(ft-..X __ _,,..·i~.J ·j f;L Oat1:!: , / l 9 / / b 
I t ] \ ----...J 
. f- -~- · 

White/Facility v · Canary/Invoice Goldenrod/Generator Pink/Carrier 



 

 

RECYCLABLE TIRES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



I. 

I·. 

I 

I 
\ 
I• 

l
l , 

Load# 

Generator: 

~t EVO CORPO.RA TION 
1703 Vargrave Street, Wlnston~ale01, NC 271.07 

www.evocorp:net 
NON-HAZARDOUS MATERIALS MANIFEST 

Manifest No. 0 2 9 8 6 · 

NCDEQ- Former \\IWiut ~Dump Phone: __ ____.8"'"'0"'""3 __ -__ 796....-......::....._.-6 __ 2-...40.....=-_ 
• .. r 

Site' Address: Middleton LoQp Rdad -----------=------
City/ S~te: · ___ W:_a_1_nu_t_C_o_tV_e_, _R_c ___ _ Steve Hahil Contact: --------------

Gross Weight ·(!bs): _2 .... :'6 ...... IQ~::J.._ __ _. 
Empty Weight (lbs): .... £J. ..... ef5~~----
Ne.t Weight (lb$): __ CS_~-~--""'""---... , 

~ > i Quantity 

Material: --........----S_c __ x=a=-p_T_·ir_e_··----
None 

Contaminant: ----------....,.....---------

~ 011,lms Palls. Sa9~ Yards.. Other: __ :..,...:.-. ~· . -~·~ ·. 
. ~ . ~ . . .. ~. 

Transporter:------------------ Phone: 

! Truck#: · 
' ---------------~ 

'o~ . 
------1-'o_a_y __ D~_iBll.....,.....e_r __ 

Cont~ct: -----------
\ 
I 

J. 

\ 
1 , 
1 

I 
l \ 
'I 

' . . '' 

As the transporter, I certify that the mat.erials described above being shipped under this non-hazardous 
materials manifest.are properly classified, packaged, labe,ed, secured and are in proper condition for transport 
In commerce under the applicable regulations governing transportation, and I liereby receive this material for 
delivery to the facility designate. 

· Rockingham County Landfill 
·281 Shoff Road 
Ma~, NC 27025 

021612 
Eva Project#:_·------------

. ' 
Pho.ne: (336) 725-5844 

Contact: Tony Disher 

I certify th~t the eariier has · delivered the materials described above to this facility, and I hereby accept this 
material for treatment and/or disposal in. a manner that has been authorized by the State of N~rth C&rolina • 

IJYhite/Facility Canary/Invoice Goldenrod/Gener~tor Pink/Carrier · 
Evo Corporation, 2008 



Load#· 

EVO CORPORATION 
1:703 Vargrave Street, Winston-Salem, NC 27107 .. 

www.evocorp.r:iet 
NON-HAZARDOUS MATERIALS MANIFEST 

Manifest No. 0 2 9 8 8 - ~ .. ~ - - - ' -- . . -
- --- J - • • • ; - • • • ~ - ~~ .. - I ~ - ' '.I '_I t• ~-I 1: 

Generator: IICDEQ .. Former \Qdnut·eo'.ve Dum~ Phone: ___ 8 ....... 0 ............. 3_-7 .... · 9 ...... 6.-....-...... 6 ...... 2 ..... 40-...-....·_ . 
Site Address: ___ M_id_dl_et_o_n_Loo_=p_R_oa_d __ 

r·· . City/State: __ ·. __ W_a_1_nu_t_COVi __ ~_, _N_C ___ _ 
'· , 

Contact: ___ St_e_v_e_H_ahil,,__· --
t' 
li25 
.t 

.. . . 
d 

- -· -- ~ ·: . . . I .- .__:_ ~ ; - • ' - "> ~ ~· -~ ~- . ~ . ' -. « - ~ - -

Gross Weight (lbs): ___..1_~_0 \-~--·---
Empty Weight (lbs): _2.20i.J____;:;;_.__ __ _ 

N~ Weight (lbs): -~----.......---

Material: · Scr~p Tir~a 
-----.--~~.~OD---· e----.------

C on tam in ant: --------------

Quantity ~ Drums Pails .sacs Yards· Other;..' __ ·_·: _ 

•. 

Ev.o Corpon.tion 
'Transporter:--------------- Phone: 

336-725-?844 ... ;_<r~ \.~·~· 
. ·'· ,. 'l • ..• Tony DiShei; . _., · .; t, ;_..-!-'. 

10. '")._ · Truck#: --------------------- Contact: • ~ : > • .. 11 ... 

! I 

l }-~ 'As the transporter, I certify that the materials described above t?eing shipped under this ·non-hazardous . 
. , ~·;. materials manifest are properly classified, packaged, labeled, secured and are In proper condition for transport ··•, 
· ..... ~ In cammerce under .the applicable regulations governing transporta(ion·, and I h'ereby receiye this material for ~ 

.dellvery·to the facility designate. · · · · · · 

.. . ' ~-- . ·~~o . /f., . . .. 
Driver Sls!l,ature: ~ ~~ _ .. . . · Date: · . · .. 

Rll• ,..-R#iEiBPiid -
021612 

Rockingham County Landfill Eva Project#: ___________ _ 

281 Shuff Road 
Madison, NC 27025 Phone: ....,,(3=3..-..6}._,_7...-2...,.5--=5""-844.._._ ____ _ 

Contact: Tony Disher 

I certify that the carrier has delivered the materials described above to this facility, and I hereby accept this 
material for treatment and/or disposal in a manner that has been ~uthorized by the State of North Carolina. 

White/Facility 
Evo Corporation, 2008 

Canary/Invoice Golde.nrod/Generator Pink/Carrier 



.. 

I . 

. ;-_.• 
. 1 : . 

EVO co·R~ORA TIO:N 
1703 Vargrave Street, Winston-Salem, NC 27107 

. . . www.evocorp.net 
NON-HAZARDOUS MATER~ALS MANIFEST 

Load# Manifest No. 0 2 9.8.5 

I ' 

Generator: · Phone· RCDBQ Fulme& Wahaal euve Bump . ------181MQ..,;Qi4oa"'4!Jg'Wl'l6m.:.6PY2,,..40 .... -

Site Addr~ss: --.... MM!l1-11idedluMe~t~oNllil~. ~.,,.oo~p.....,.R~ea~d.~- .· 
.. 

City/State:, ____ w:..ia ... 1 .... n....,u ... t ........ c .... ov ........ e~~.......,.11 ... c....._ ___ _ Contact: ---SNtoiliie .... ~ .... e .... H ..... ai..-;h ... 11---

Gross Weight (lbs):~==..--'-' .... ~-· .... ) ___ _ Material: ______ s_c_x...,a,.p ... T.-._ir....,es-.....-......... __ 

Empty Weight (lbs): ~ h ;J-./o 0 Contaminant: None --------------
Net Weight (lbs): LP' \..\D 

. 
Quantity Tons Drums Pails Sacs Yards" Other: 

---..,~--

Transporter: ___ ·E_v_o_." C_o_QIO __ ra:_ti_·o_n_. ___ _ Phone: ·· 336-725-584:4 -----------
Truck#: ---1"-.a..0...-.:.3""'--------- Cont a ct: __ ___;::~;_;;_oo:~:y'-=D...;;;is=h=e;;;..r __ 

' ' 
·. · As the transporter, I certify that the materials described above being shipped under this non-hazardous 

materials manifest are properly classified, packaged, labeled·. secured and are In proper condition for transport· 
in commerce". under .the applicable regulations goveming transportation, and I hereby receive thrs material fa( . 
delivery to the facility designate. · 

Rockingham County' Landfill 
281 Shuff Road 
Madison, NC 27025 

Evo Project#: ____ 02_ . _16_1_2 __ _ 

Phone: (336) 725-5844 

Contact: Tony Disher · 

I certify that the carrier has dellvered the material~ described above to this facility, and I hereby accept this 
material for treatment and/or disposal in a manner that has peen authorized by the State of North· Carplina. 

Whlte/Faclllty · 

Evo Corpoia!ion, 2008 

Canary/Invoice Goldenrod/Generator Pink/Carrier 

' . 

' · :. 



Load# 

EVO CORPORA TIQN_ 
1703 Vargrave Street, Winston-Salem, NC 27107 

· www.evocorp.net.. . 
NON-HAZARDOUS MATERIALS MANIFEST 

Manifest No. 02987 

-Generator: .NCDEQ- Ferm.er 'Rtlnut Oo~ Dmup Phone: 
------~~-----

803-796.;6240 

' • Site Address: ...... __ M_i.d_dl_e_t_o_n_Loo_ ..... P ..... ·_&_oa_d __ 
'Walnut Cove, llC Contact: ___ ~_e_v_e_H_ahn ___ _ 

:; City/State: ---------------• 

h 
./\•. 

Gross Weight (lb$): -==.,\~\.£() 
Empty weight (lbs): ·2. t; J.. C O 

. N-~f Weight (lbs): '0-.1\.() 

Quantify 

Material: ______ s_c....,r_a_p_T __ u_·_e_• ___ _ 
None 

Contaminant: --------------' 

.~s . · Drums Palls Sacs Yards - Othet: _. __ 

Transporter:·---------------,.-
Phone: _________ .....,.. _____ _ 

Tony l)islie:r 
Contact: Truck#: ----...---r-/ ....... 0~3.....__ ______ _ -----------

iil 
.;; As the transporter. I certify that the materials described above being shipped under this non4 hazardous 
l~: !flaterials manifest are pr:oP-e~¥.Plp~sified, packaged, l~beled, secure~ and are i~ proper _condition for tra~sport 
;• m commerce ynd$t thefafipllc;:abre'Tegulatlons governing transportation, and 1 hereby receive this matenal for 

delivery to the faci(ity designate. · 

;,. 

Rookiogham. County L~dfill 
281 Shuff Road 
Madison, NC 270'25 

0'21612 
Evo Project#: -----------------

Phone: (336) 725-5844 

Contact: Tony Disher 

I certify that the carrier has delivered the materials described above to this facility, and 1 hereby accept this 
materiaifor treatment andlor disposal in a manner that has been authorized by the State of North -Caro.Un~. 

Whlte!Facll!ty 
Evo Corporation, 2008 

Canary/Invoice Goldenrod!Generator. 



 

 

RECYCLABLE WHITE GOODS 

 



Load# 

-~ EVO CORPORATION 
1703 Vargrave Street, WinstonwSalem, NC 27107 

www.evocorp.net 
NONwHAZARDOUS MATERIALS MANIFEST 

Generator: Mbldl t IAJU ~d 
ebii.~ua 

Site Address: . 

11054 

City/State: Walnut Cove, Re Steve Hahn . 
Contact: --'"---' ...,---------

Gross Weight (lbs): 25(9loO Material: White Goods 
.. 

'2.~~.'bO _ Bone 
Empty Weight (lbs): Contaminant; 

·Net Weight (lbs): ~\\l) 

Quantity \.~9 ~Drums Pails Sacs Yards other: 

Evo Corporation· 
Transporter: · 

Truck #: I Dt;i 

336-725-5844 
Phone: Tony Dia:hei 

Contact: -------------

As the transporter, I certify that the materials described above being shipped under this non-hazardous 
materials manifest are properly classified, packaged, labeled, secured and are In proper~condition for transport 
in commerce under the applicable regulations governing transportation, ~nd I hereby receive this material for 
delivery to the facility designate. 

Rockingmun Couat:y Landfill 
~Bl Shuff Road 
Madison, NC 27025 

02-1612 
Eva Project#: _________ _ 

Phone: (336) 725-5844 

Contact: Tony Disher 

I certify that the carrier has delivered the materials described above to this facility, and I hereby accept this 
material for treatment a.nd/9r disposal in a manner that t)as been authorized by the State of North Carolina. 

White/F acillty 
Evo Corporation, 2008 



I 

I EVO CORPORATION 
1703 Vargrave Street, Winston-Salem, NC 27107 

www.evocorp.net 
NON-HAZARDOUS MATERIALS MANIFEST 

Load# Manifest No. 010 5 3 

IICDEQ- Fonner Wai.at Cove Damp 
Generator: · . . 

803~796-6240 

S
. Add. Middleton LOOp Road 
rte ress: . 

City/State: Walnut Cove, NC 

Gross Weight (lbs): _1J_~_z;._1JJ ___ _ 
Empty Weight (lbs): ~(o;;._{t;O. 
Net Weight (lbs): ___ L;._q_W __ _ 

Contact: Steve Hahil. 

Material: _______ Whit __ · _e_Good __ s ___ _ 
None 

Contaminant: ----------------

Quantl.ty G· Drums Pails Sacs Yards Other: __ _ 

Evo COIJM>Iatioa. 
Transporter:---------------

Truck#: . / (} 3 
336-725-5844 

Phone: 
-·-roo:-y--n......----6-e~r-------

Contact: ------------
As the tra11sporter, I certify that the materials described above being shipped under this non-hazardous 
materials manifest' are properly classified, pac;:kaged, labeled, secured and are in proper~ condition for transport 
In commerce under the applicable regulations governing transport~tion, and I hereby receive this material for 
delivery to the faclllty designate. 

Rockingham. Count:y Landfill 
281 Shuff Road 
Madison, NC 27025 

Eva Project#:----------

Phone: (336) 725-5844 

I· 
Contact: Tony Disher 

I certify that the carrier has delivered the materials described above to this facility, and I hereby accept this 
material for treatment and/or disposal in a manner that has been authorized by the State of North Carolina. 

White/Facility Canary/Invoice 
Evo Corporation, 2008 
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