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June 10, 2015 
 
458605.FI.TP 
 
Mr. Matt Aufman 
Inactive Hazardous Sites Branch – REC Program  
NCDENR – Division of Waste Management  
217 West Jones St.  
Raleigh, North Carolina 27603  
 
Subject:  Quarterly REC and Remedial Action Progress Report – 3rd Quarter 20151 

IHSB Site Name: Towers Road Disposal Area  
IHSB Site ID No.: NONCD0002893 

 
Dear Mr. Aufman: 

On behalf of Harvey Point Defense Testing Activity, CH2M HILL is pleased to submit this quarterly 
progress report, documenting both overall REC Program progress and Remedial Action progress, for 
this quarter for the Towers Road Disposal Area in Hertford, North Carolina.  The REC Phase II 
Remedial Investigation was initiated in May 2014 and the Remedial Action for excavation and offsite 
disposal of waste and impacted soil was initiated in June 2014 and both are ongoing. This progress 
report documents the activities conducted from March through May 2015. As described in the 
report, the work is currently on hold pending Explosives Safety Submission approval and funding, 
but it is anticipated that these items will be resolved and the work will resume during the next 
quarter. Efforts are ongoing to maintain progress toward meeting the mandatory work phase 
completion deadlines and the time frame outlined in the REC Administrative Agreement. Once 
approval for the Explosives Safety Submission and funding are received, the project schedule will be 
updated and communicated to NCDENR. 

Please contact me at 757‐671‐6231 if you have any questions or comments. 

Sincerely, 
CH2M HILL 

 
Kim Henderson   
Registered Site Manager 
  
cc:   Mr. Brian Lee/NAVFAC 

Mr. Brian Murphy/HPDTA  
Ms. Janna Staszak/CH2M HILL  
 

                                                      
1 Please note that the Name of Document on Page 1 of 2 of the REC Program Document Certification Form should be 
Quarterly Progress Report – 3rd Quarter 2015 to correspond with the title of this 3rd quarter submittal.  
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PREPARED BY:  CH2M HILL 

DATE:  June 2015 

 

1 Introduction 
This progress report presents the Registered Environmental Consultant (REC) program activities 
conducting during the March through May 2015 period for the Towers Road Disposal Areas (TRDA) at 
Harvey Point Defense Testing Activity (HPDTA), located at 2835 Harvey Point Road in Hertford, 
Perquimans County, North Carolina.  Preparation of this report was conducted on behalf of HPDTA and 
Naval Facilities Engineering Command (NAVFAC) in accordance with the Executed REC Administrative 
Agreement [North Carolina Department of Environment and Natural Resources (NCDENR), 2013], 
Remedial Action (RA) Plan (RAP) and Preconstruction Report1 (CH2M HILL, 2014b), and reporting 
requirements for the REC Program Rules pursuant to 15A North Carolina Administrative Code (NCAC) 
13C .0306(c) and 15A NCAC 13C .0306(o). This report meets the requirements for both the quarterly 
letter status report (due July 15, 2015) and the quarterly RA progress report (due June 11, 2015).   

2 Background 
The TRDA consists of the 2nd Street Disposal Area and 5th Street Disposal Area within HPDTA (Figure 1 
and Figure 2). TRDA was initially reported to NCDENR in 2011.  The site was entered into the REC 
program on April 8, 2013. The REC Phase I Remedial Investigation (RI) field activities were completed in 
2014 and identified waste in‐place; volatile organic compounds (VOCs), semivolatile organic compounds 
(SVOCs), polychlorinated biphenyls (PCBs), and metals at concentrations above regulatory criteria in soil; 
and VOCs, SVOCs, and metals at concentrations above regulatory criteria in groundwater (CH2M HILL, 
2014a). The REC Phase II RI was initiated in May 2014 and the Remedial Action was initiated in June 
2014. The RA is being conducted to address potential human health risks associated with exposure to 
waste and constituents in soil.  Once the RA for waste and soil is complete, groundwater will be further 
evaluated as part of the Phase II RI.  

The RA was initiated prior to completion of the RI to expedite the site remediation and closure process 
by addressing waste, which is the presumed source of contamination to other site media.  The RA 
consists of the excavation and offsite transportation and disposal of waste and impacted soil, as well as 
support activities such as erosion and sediment control installation, vegetation clearing, geophysical and 
topographic surveying, confirmation sampling and site restoration.  

                                                      
1 The Interim Remedial Action Plan (IRAP) and Preconstruction Report document was submitted to the REC Program in April 2014. Following 
submittal, because the remedy was designed to remove waste and meet the remedial goals for soil, the IRAP was subsequently changed to 
remove “interim” and is now considered the RA for waste and soil.  
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On site activities (RI and RA) were stopped in August 2014 due to the discovery of material potentially 
presenting an explosive hazard (MPPEH), determined to be whole and parts of 3.5‐inch M29 Practice 
Rockets, in the excavated material at the 2nd Street Disposal Area on August 1, 2014.  For the 5th Street 
Disposal Area, an Explosives Safety Submission (ESS2)‐Determination Request was developed and 
submitted to Naval Ordnance Safety and Security Activity (NOSSA) in October 2014 to determine 
whether or not an ESS was required to resume work.  As a result of MPPEH not being identified within 
the 5th Street Disposal Area and only a limited amount of excavation remaining at that area, NOSSA 
responded to the ESS‐Determination Request in November 2014 indicating that an ESS was not required 
to resume activities. However, funding limitations have prevented mobilization to resume on‐site 
activities.  NOSSA authorization to resume on‐site activities at the 2nd Street Disposal Area has not yet 
been obtained.   

3 Work Performed in Prior Quarter (March to May 2015) 
No onsite work was completed during this quarter due to the discovery of MPPEH in the excavated 
material at the 2nd Street Disposal Area in August 2014 and funding limitations.  Because no on‐site work 
was performed, no new performance results are available, no field or laboratory quality 
assurance/quality control sampling was completed, and no RA‐derived waste was generated or 
transported offsite.  

In preparation for resuming on‐site activities, the following work was performed: 

 An ESS was developed for the 2nd Street Disposal Area to ensure applicable Department of 
Defense regulations and standards are applied and health and safety procedures are identified 
and implemented to allow the onsite work to resume safely.  The ESS was submitted to NOSSA 
on April 17, 2015 and their review is pending.   

 Revisions to the Phase II RI work plan have been initiated to address changes in approach 
needed to address the potential presence of MPPEH. 

 Revisions to the RAP and Pre‐construction Report have been initiated to address changes in 
approach needed to address the potential presence of MPPEH. 

 The quarterly RA progress report was submitted in March 2015 and the quarterly REC progress 
report was submitted in April 2015. 

4 Work Anticipated to Be Performed in Upcoming Quarter (June to August 2015)  

The following work is anticipated to be performed from June 2015 through August 2015:  

 Respond to NOSSA comments on the draft ESS for the 2nd Street Disposal Area and submit the 
final ESS for the 2nd Street Disposal Area to NOSSA for review and approval. 

 Prepare to remobilize to complete the RA for TRDA (pending funding). The anticipated activities 
include: 

o Complete and submit a revised final Phase II RI work plan. 

o Complete and submit a revised final RAP and Pre‐construction Report. 

o Procure contractors to perform on‐site activities. 

                                                      
2 An ESS is a document required for intentional physical content with munitions and explosives of concern (MEC) and/or MPPEH and to conduct 
intrusive activities at sites known or suspected to contain MEC and/or MEC to ensure applicable Department of Defense regulations and 
standards are applied and health and safety procedures are identified and implemented to allow the work to be conducted safely. 
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Efforts are ongoing to achieve the mandatory work phase completion deadlines set out in the REC 
Administrative Agreement for the site. This includes completing the RI by April 2016 and the RA for soil 
by April 2021.  

5 References 
CH2M HILL. 2014a. Final Phase I Remedial Investigation Report, Towers Road Disposal Area, Harvey 
Point Defense Testing Activity, Hertford, North Carolina. March. 

CH2M HILL. 2014b. Final Interim Remedial Action Plan and Preconstruction Report, Towers Road 
Disposal Areas – Waste and Soil, Harvey Point Defense Testing Activity, Hertford, North Carolina. April. 

NCDENR. 2013. Executed REC Administrative Agreement, Towers Road Disposal Area. April. 

 

 



HPDTA Boundary

Legend

HPDTA

Albemarle Sound

Perquimans

River

Hertford

Elizabeth

City

Edenton

HPDTA

CUES  
MappingServices

Figure 1
HPDTA Location
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Figure 2
Site Location Map
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