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From: Steve Garrison
To: Drummond, Jaclynne; 
Subject: RE: Request for Consideration of Variation of Schedule to Initiate Well Source Work
Date: Friday, January 22, 2010 2:44:07 PM


Will do. Thank you,
 
 - Steve
 


From: Drummond, Jaclynne [mailto:jaclynne.drummond@ncdenr.gov]  
Sent: Friday, January 22, 2010 2:30 PM 
To: Steve Garrison 
Cc: 'Jim Huff'; Poindexter, Mark 
Subject: RE: Request for Consideration of Variation of Schedule to Initiate Well Source 
Work
 
Based upon our conversation yesterday and your 1/21/10 email, your request to delay the 
approved project at the Edwards property is granted.  Please keep me informed when the 
project does begin.  Thank you for your anticipated cooperation with this matter.
Jackie
 
Jaclynne Drummond 
Compliance Hydrogeologist 
NC Department of Environment and Natural Resources 
Division of Waste Management – Solid Waste Section  
1646 Mail Service Center 
Raleigh, NC  27699-1646 
919-508-8500, Fax 919-733-4810 
http://wastenotnc.org/swhome 
 
E-mail correspondence to and from this address may be subject to the North Carolina Public Records 
Law and may be disclosed to third parties.
New email address is jaclynne.drummond@ncdenr.gov


 
From: Steve Garrison [mailto:sgarrison@madisoncountync.org]  
Sent: Thursday, January 21, 2010 4:09 PM 
To: Drummond, Jaclynne 
Cc: 'Jim Huff' 
Subject: Request for Consideration of Variation of Schedule to Initiate Well Source Work
 
Ms. Drummond,
 
Thank you for your call back this afternoon. As I indicated to you verbally, Madison 
County Solid Waste is requesting permission to temporarily delay initiating our Edwards 
well contaminant source/avenue project. Madison County Solid Waste Director Jim Huff 
organized a meeting yesterday that included Mr. and Mrs. Edwards, Joel Lenk from 
Altamont, Health Department Director Carolyn Moser, Environmental Health Specialist 
Doug McVey and me to respond to any questions and concerns the Edwards have. 
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Madison County has suffered excessive amounts of snow, ice and rain since the week 
before Christmas, which was severe enough to require a request for a State and Federal 
declaration of disaster. This week marks the first week since the first of December that 
temperatures in this area have been consistently above 40 degrees. The Edwards 
property is located on the side of a hill with a long, dirt and gravel driveway. We concur 
with the home owners contention that hauling the trucks and equipment scheduled for 
use on this project would cause significant damage to their property and driveway. 
 
It is our understanding that the project was to begin this week. Altamont mobilized their 
equipment and were prepared to begin the project this week but now It is our desire to 
honor the Edwards request to delay this project in favor of a suitable day in the coming 
weeks. The 10 day forecast does include some rain/snow events but the temperatures 
are expected to be in the 40’s and 50’s. 
 
Your consideration of our request is appreciated. Please advise if you have any 
questions. Thank you,
 


Steve Garrison, County Manager
Madison County
P.O. Box 579
Marshall, NC  28753
(828) 649-2854 ext. 229
fax: (828) 649-1021
www.MadisonCountyNC.org 
 





