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August 10, 2009 

Mr. Roger Latterell 
Louisiana‐Pacific Corporation 
Highway 268 
PO Box 98 
Roaring River, North Carolina  28669 

Subject:  Opinion of Probable Costs for Flyash Landfill Closure 

Dear Mr. Latterell: 

The purpose of this letter is to provide Louisiana‐Pacific Corporation (LP) with information 
pertaining to the expected costs associated with closing their existing Flyash Landfill.  This will allow 
the facility to forecast and appropriate monies for the closure project as required by North Carolina 
Department of Environment and Natural Resources (NC DENR) for providing financial assurance. 

As it is now early in the process and grades are likely to change as the landfill is filled to capacity, the 
estimate provided has used some assumptions which are outlined below: 

1. Costs do not include bidding assistance. 

2. Cost includes waste regrading and is consistent with similar industrial landfill of almost 
identical size that RMT recently assisted with. 

3. It is conservatively assumed that the clay material used for the cap comes from an off‐site (yet 
local) borrow source. 

4. No cost allowances have been made for road upgrades/improvements. 

5. Present value material costs are likely to change from now until the project goes out for bid. 

6. Costs do not include any internal LP administrative or project management expenses. 

The total closure cost estimate is $804,057.  A complete breakdown of the costs can be found in the 
attached table.  This cost is consistent with the closure cost of the similar landfill as noted in Item 2. 
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OPINION OF PROBABLE COSTS
FLYASH LANDFILL CLOSURE By: JLH

LP ROARING RIVER, NORTH CAROLINA Checked:

RMT PROJECT NO. 71345.48 Date: 8/4/2009

ITEM 
NO.

ITEM 
DESCRIPTION UNITS UNIT 

COST QUANTITY TOTAL 
COSTS

1.00 MOBILIZATION LS 50,000$         1                 50,000$           

2.00 CONSTRUCT MULTILAYERED CAP
2.01 WASTE GRADING SY 3.00$             40,200        120,600$         
2.02 VEGETATIVE SUPPORT LAYER CY 6.00$             6,700          40,200$           
2.03 CLAY LAYER CY 10.50$           20,100        211,050$         
2.04 VEGETATION ACRE 2,500.00$      9                 22,500$           

3.00 EROSION CONTROL
3.01 SILT FENCING LF 4.00$             930             3,720$             
3.02 RIPRAP (QUANTITY ALLOWANCE) TON 15.00$           906             13,590$           
3.03 #57 STONE CY 32.00$           336             10,752$           
3.04 GEOTEXTILE SY 0.39$             671             262$                
3.05 REINFORCED CONCRETE DRAINS CY 315.00$         82               25,830$           
3.06 SEDIMENT POND CY 6.00$             450             2,700$             
3.07 OUTLET STRUCTURE LS 1,500.00$      1                 1,500$             
3.08 ADDITIONAL CUT (East end of Landfill) CY 6.00$             4,496          26,976$           

4.00 DEMOBILIZATION LS 13,000.00$    1                 13,000$           

5.00 SURVEYING LS 15,000.00$    1.0              15,000$           

6.00 CONSTRUCTION MANAGEMENT
6.01 ON-SITE CONSTRUCTION MANAGEMENT ($6,500/wk x 13 wks) LS 84,500.00$    1                 84,500$           

7.00 ENGINEERING
7.01 SURVEY LS 5,000.00$      1                 5,000$             
7.02 ENGINEERING DRAWINGS DWG 8,000.00$      4                 32,000$           
7.03 SPECS LS 5,000.00$      1                 5,000$             
7.04 SEDIMENT AND EROSION CONTROL PLAN LS 15,000.00$    1                 15,000$           

8.00 SUBTOTAL 699,180$         
9.00 CONTINGENCY (15% OF CAPITAL COSTS) 104,877$         

10.00 TOTAL CLOSURE CAPITAL COST ESTIMATE 804,057$         
10.01 TOTAL CLOSURE CAPITAL COST ESTIMATE PER ACRE 89,340             
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