Wilson, Donna

From: Wilson, Donna

Sent: Tuesday, July 08, 2014 5:44 PM

To: Billy Dunham (cas71@suddenlink.net)

Cc: Williams, Ray (Ray.Williams@ncdenr.gov)

Subject: Phased construction for Craven Ag Compost, Permit 2514-COMPOST-2014
Billy,

I've reviewed your letter dated today concerning a request to construct the facility in two stages. The Section has no
objections to the construction in the two stages. We understand that Areas 1 and 2 will be constructed and certified,
the wells installed, and the construction report submitted for approval, then the compost operation will be moved to
Areas 1 and 2. Following the move of the operation, Area 3 will be constructed and certified, and a separate report will
be submitted for approval.

If you have any questions or comments, please let me know.

Thanks, Donna

Donna J. Wilson

Environmental Engineer

Solid Waste Section/Division of Waste Management/NC DENR
Phone 919-707-8255

Email - donna.wilson@ncdenr.gov

Section webpage - http://portal.ncdenr.org/web/wm/sw

Office address - 217 W. Jones St, Raleigh NC 27603
Mailing and delivery address - 1646 Mail Service Center, Raleigh NC 27699-1646

E-mail correspondence to and from this address may be subject to the
North Carolina Public Records Law and may be disclosed to third parties.



BILLY DUNHAM, PRESIDENT
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AG SERVICES, INC.

2115 Hwy 55 West New Bern, NC 28562
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Donna J. Wilson

Environmental Engineer

Solid Waste Section/Division of Waste Management/NCDENR
1646 Mail Service Center,

Raleigh, NC 27699-1646

Dear Donna:

Construction of our compost facility requires altering the soils texture in all of the sites including the
present demonstration site being used for composting. It will be difficult to work the present site (area
3) without closing down our composting operation. Therefore I am requesting that we be allowed to
fully permit area 1 and 2 and move the composting facility over to those areas and then modify the

soils on area 3. This area is for storage and curing and would not be need for several weeks. This

would give us time to clear the area of all composting activities work the soils to modify the texture

and then begin using it after we meet all requirements. This includes putting in ground water
monitoring etc. for all area. The only thing left to do for area 3 will be to remove the compost and alter
the soils texture for a final approval of our permit.

Sincerely,

Lt Deblorr

Billy Dunham
Craven Ag Services, Inc.
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