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INTERNATIONAL PAPER
RIEGELWOOD, NORTH CAROLINA

LANDFILL CONSTRUCTION AND CLOSURE SCHEDULE
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1 |SITE SUITABILITY STUDY : : ; :
2 Site Selection and Loca! Approval
3 Priliminary Site Evaluation
4 Site Suitability Report Preparation
s Section Review and Comment
6 Response to Comments/Final Report
7 Site Acceptance
8 [CONSTRUCTION APPLICATION
s Features Map
10 Grading Plan
" Construction Plan
12 Design Details
3 Site Development Plan
4 Construction Application
15 Section Review and Comment
18 Response to Comments
7 Construction Permit Issuance
18 [LANDFILL CONSTRUCTION
19 Bid Solicitatioin and Award
20 Construction
2 Permit to Operate ; : : : : :
z : : s s s
23 {EXISTING LANDFILL CLOSURE m
2 Field Studies/Topographic Mapping “ ; : :
2 Soil Test Borings/Dilatometer Testing : H
26 Laboratory Testing and Data Analysis
27 Interim Operation Plan -------- z
28 Closure Engineering/Plan Preparation '

2 Section Review and Comment

30 Finalize Closure Plan

3 Operational Preparation for Closure
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